

WPD engagement stage	Date			
Preliminary engagement (stakeholder priorities)	28-Mar-19		CEG – Pegasus - First meeting (on-boarding)	
	29-Apr-19		CEG – Cardiff - Second meeting (on-boarding)	
	06-Jun-19		CEG – Avonbank	
	15-Aug-19		CEG	
	10-Oct-19	NEW	CEG	
Willingness to pay (<i>incl. identifying specific deliverables</i>)	12-Dec-19		CEG	
	2020			
	23-Jan-20	NEW	CEG	
	12-Mar-20	NEW	CEG	
Business plan development	14-May-20	NEW	CEG	
	16-Jul-20	NEW	CEG	
	Sept-2020 / Oct-2020	NEW	CEG	
	Dec-20	NEW	CEG	
	2021			
	Jan-21		CEG – review of draft business plan and intended revisions	
	Feb-21	NEW	CEG	
	Mar-21		CEG – draft independent report	
	Business plan refinement	Apr-21	NEW	CEG
		May-21		CEG – final independent report
Jun-21			Expected Business Plan submission to Ofgem	
Jun-21			Expected Ofgem Challenge Group	
Jul-21			CEG	