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Executive Summary 
This report details the approach taken in seeking to install commercially surplus generation from the 
UK’s fleet of rental assets at constrained points of the distribution network with a view to deferring 
capital investment.  The project had a number of aims.   

Technical  

 To specify the requirements for a network installation to allow third party assets to be securely 
stored at locations within the network such as a primary substation; and 

 To develop control arrangements that would enable the assets to be safely operated 
automatically by M2M signals or from the WPD network control room. 

Commercial 

 To identify the value to asset owners of deploying generation assets used for network support; 
and 

 To verify that the cost to the Distribution Network Owner is more economic than conventional 
reinforcement. 

The project was terminated in summer 2013 when it was proven to be uneconomic for generation 
owners to deploy units on a seasonal basis at a cost that would be lower than conventional 
reinforcement.  The trial has therefore been halted prior to complete technical installation.  Despite 
the project termination, several learning outcomes were identified within the trial that will assist future 
projects or business as usual initiatives that consider the use of distributed generation. 

The original project budget was £328k with the project costs at the point of termination at £94k. 

1 Project Background 
Networks are currently designed and operated by Distribution Network Operators (DNOs) to cater for 
an unconstrained peak demand (occurring in winter for most locations). As energy consumption 
switches to electricity from oil and gas (for heating and transport) these peaks are forecast to become 
much more pronounced.  Building networks to cater for an unconstrained peak will become 
increasingly unacceptable, especially as the quantity of distributed generation and interruptible 
demand increase.   Seasonal Generation Deployment was intended to investigate generation 
utilisation via innovative commercial arrangements and novel automated control solutions to 
overcome the temporary stresses witnessed on the network. 

Future energy scenarios clearly show that peak demand on the distribution network is set to increase.  
This project sought to explore a solution to reduce the impact on the existing network from such 
peaks. Testing the technical aspects associated with controllable demand and automated generation, 
and the development of innovative commercial arrangements for generation availability and 
operation.  The project would deliver new learning on the cost effectiveness of such arrangements. 

The project was to consist of two phases: 
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Phase 1 

The installation of a single point of generation at an 11kV substation site. The key objective of phase 
1 was to initiate, develop and deploy the engineering interface, commercial arrangement and first 
stage generation control methodology. 

Temporary generation was proposed to be implemented on to the existing 11kV distribution network 
to test the principle of deferring capital reinforcement and reduce network stresses. The addition of 
temporary generation may also reduce the losses seen on a distribution network, by injecting the 
required power closer to the point of demand. The connection was to be at Harbury Primary 
Substation, on to the existing 11kV switchboard. The Primary substation was chosen by investigating 
the times at which the network is overstressed. It was envisaged that temporary generation 
installation could be an effective method to negate excessive winter peak demands. 

Western Power Distribution partnered with aggregator Flexitricity, to provide generators at times of 
network overstressing, typically borne by the winter cyclic rating of a transformer. It was proposed to 
operate the generators under the Short Term Operating Reserve (STOR) agreement with National 
Grid in order to supplement any payments by WPD for provision of a demand response service. 
Flexitricity would own and operate this contractual agreement with National Grid. During seasons 5 
and 6 of the STOR calendar, Flexitricity would operate the generators in window 1 for STOR and 
window 2 would be at the sole discretion of WPD to determine operation. Other seasons of the STOR 
calendar could be utilised, at the sole benefit of Flexitricity and their generation asset provider. 

It was envisaged that there would be limited commercial issues associated with the integration of a 
third party’s generator units on to WPD’s land. The commercial model in this instance would be 
arranged between WPD and Flexitricity. It would centre on issues such as, occupation of WPD land, 
connection charges, running costs per kWh and maintenance. 

In order to make the connection of temporary generation intelligent, it was proposed to install and 
operate a new, specifically developed, control mechanism. This should constantly monitor the load 
demand on a Primary Substation. A load limit would be set as to what the existing infrastructure could 
provide without the support of the generation units. Set points could then be defined against the load 
versus substation firm capacity and generators employed automatically to avert breach of rating. The 
control of the generators would be automated, therefore negating the need for manual intervention. 
However, the operation of the generator units should also have the facility of remote operation by 
WPD’s control teams, for the aiding of planned work, outages and network optimisation. 

Phase 2  

To utilise existing network connected generation along with strategically placed generation connected 
to a contiguous section of 11kV network, which would be a test within a more complex network 
environment.  This would provide a platform for commercial arrangements and control methodologies 
to be further developed. 
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2 Scope and objectives 
The scope and objectives of the project, as detailed in the original LCNF Tier-1 Proforma, are: 

 Develop and deploy an automated network generation control system. To provide network 
support through the integration of an automated demand triggered generation system; 

 Develop and deploy an Availability and Commercial Operating arrangement  - “DNO to DSO”; 
 Provide a commercial arrangement similar to the "STOR “ Short Term Operating Reserve” 

arrangements between aggregators and National Grid (NG), but specifically tailored to reflect the 
needs of the local grid rather than GB system balancing;  

 To increase network flexibility and security through the use of robust generation; 
 To ensure that the engineering model and commercial framework are aligned in order to provide 

maximum benefit for existing assets and end user customers; and 
 Assess the benefit from capital deferment, by complimenting existing network assets with 

strategic generation thus maximising asset life. 

This report explains and provides evidence as to what extent the project has achieved its original 
scope and objectives. 

3 Success criteria 
The success criteria detailed below were identified at the point of project registration. These success 
criteria will be used to determine the positive and negative learning throughout this report. 

The outputs contained in this report demonstrate that Seasonal Generation could not, currently, be 
made commercially viable. 

Success Criteria Status 

Install and commission seasonal generation set  

Ability to accommodate additional load without the need for large-
scale network reinforcement through peak lopping techniques 

 

New commercial arrangements reflecting the needs of the local grid  

Development of an engineering interface and control methodology  

Assessment of the business case for deferring capital expenditure on 
the network. 
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4 Details of the work carried out 
The original objective of the trial, as detailed in the project registration document, was to utilise 
existing or new network connected generators provided for standby generation purposes, export with 
a power purchase agreement (PPA), or generation for short term operating reserve (STOR), 
along with seasonal generation (typically only currently operated during summer at large 
festivals and concerts). The generation in all instances would be owned and operated by either a 
customer and/or an aggregator. Through commercial arrangements and control methodologies WPD 
would utilise this generation on a seasonal basis (winter) to provide controllable peak demand 
management. 

For phase 1, seasonal generation was identified to be of benefit at Harbury Substation in 
Warwickshire (WPD East Midlands);   

The East Midlands Load Index (LI) document identifies that Harbury primary substation was at times 
running above its firm capacity of 9.8MVA. The overstressing of the substation ranged from 0.1 MVA 
to 2MVA.  

Over three previous years, 2008, 2009 and 2010, there was a significant increase in the level of load 
seen at the substation.  

Year Days overstressed 
Days close to overstressing 

(<0.5MVA headroom) 
2008 0 4 

2009 7 21 

2010 30 31 

Table 1. Harbury Primary S/S Overstressing Data 

From the East Midlands LI document it is predicated that if no remedial work is carried out the growth 
of maximum demand is likely to reach 12.85MVA by 2014/15.  

A typical winter daily load profile is indicated in Figure 1. It can be seen that for the majority of the day 
the load demand on the system is less than that of the firm load capacity (9.8MVA). This drove the 
proposal to utilise intelligent generation operation to support the network at times when it was 
required, opposed to previous generation support examples that ran for an extensive period of time at 
full output. Also, there was an existing 1MW generator connected to the 11kV network fed from 
Harbury Primary Substation, installed within a customer’s premises that would, at uncontrollable 
points in time (due to there being no additional contractual arrangement in place with the generator), 
output power to the system, reducing the network demand. By utilising seasonal generation with an 
advanced operational and control methodology, which considered the real time load demand of the 
system, the level of generation required could be minimised. This is indicated by the generation 
operation line in Figure 1, where Level A indicates the firm capacity of the Primary Substation and 
Level B indicates the point at which the seasonal generation will be initiated.  
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Figure 1. Load profile curve 

Following this detailed investigation of the proposed site, Harbury primary substation, WPD 
commenced a detailed connection study to gain internal approval to facilitate the generation to be 
connected.  This document is attached as Appendix A.  

Prior to the registration of the project the costs required to deliver this solution were outlined and 
represented in the total Tier-1 allow expenditure requested (£300,000). In order to minimise the 
expenditure of the Tier-1 fund the project was to utilise the existing revenue streams associated with 
distribution generation connected to the network, STOR, TRIAD and PPA: 

 STOR – Short Term Operating Reserve 
– A commercial arrangement with National Grid to provide short term generation to support the 

grid at times of high system load. The contracted generation receives finance for being 
available and then for being utilised. 

 TRIAD – Transmission Network Use of System charges (TNUoS) 
– There are three TRIAD periods per year and by using less energy or supporting the grid with 

generation at these times a payment from National Grid is provided. 
 PPA – Power Purchase Agreement 

– The export value (kW/h) of the generation provided to the grid. 

This method was proposed as it was originally seen that seasonal generation connected to the 
system would be value added to an existing financial structure currently employed by energy 
aggregators. This project was looking to generate electricity at the times of greatest load on the 
network, winter peaks between the months October and March. These months align to the existing 
STOR seasons 5 and 6. 

This initial work was developed in partnership with Flexitricity, a UK based energy aggregator, who 
have significant experience in the STOR and TRIAD markets.  
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As the owner operator of the UK’s largest rental fleet of generators Aggreko were proposed to provide 
the generation that would be operated by the aggregator, Flexitricity, who were keen to further 
develop their automation platform and use their existing commercial contracts to create an additional 
income stream as the returns on new STOR contracts were diminishing.   

Following the detailed connection study on the requirements to connect the seasonal generation it 
was decided to connect it within the primary substation boundary. Installing the generation within the 
substation for phase 1 of this project had significant benefits: 

 To provide a closely controlled environment to deploy the commercial and control models and 
methodology; and 

 Where the physical connections and dependencies could be fully considered and controlled, 
which in turn should significantly minimise the project’s risk. 

Phase 1 was intended to allow a future real network environment to be demonstrated, which would 
evidence the original objectives. 

The initial engagement was with the aggregator, who was of the view that there was adequate 
potential within their existing business model to encourage the owners of underutilised assets to 
deploy them ‘rent free’, with a view to accessing alternative income opportunities.     

A base level of income expectation was identified by Flexitricity based on their experience of existing 
services. From this a financial proposition was developed that would provide the asset owner with an 
annual profit, after fuel and maintenance, per MW of around £37K, which included a suitable payment 
for the operation of the asset during the peak winter periods where constraints were most likely to 
occur. The details of this initial financial model can be seen in Table 2 below. The information 
provided in the table is based on a 3MW generation installation where the STOR is predicted to 
operate for 55 hours, the TRIAD payments over 15 hours and the seasonal generation operating for 
90 hours at 50% (1.5MW). 

From Table 2 it can be seen that the finance model used meant that the seasonal generation 
revenues were small compared to the values attributed to both STOR and TRIAD, being 12 
(£8,087/£68,431) and 23 (£8,087/£34,443) per cent respectively.  

Based upon the principles discussed, Flexitricity engaged Aggreko to secure their participation within 
the trials and all initial activity was positive where both third parties were confident about the ability to 
agree commercial terms and complete any site commissioning for a 2011/12 winter demonstration.   
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Table 2. SGD Revenue Breakdown 

Senior representation within Aggreko was secured and a number of meetings took place to agree the 
specification of the generators, method statements for installation, contractual arrangements, 
interface specification and commercial terms.  Again the initial progress was positive with some of the 
technical parameters which were a progression of the core competencies of the third parties 
establishing a feasible solution to connect and control the generation as required. 

WPD therefore made suitable arrangements at the substation site to facilitate a safe and secure area 
at Harbury that would allow Aggreko to connect and maintain their assets for the purposes of the 
demonstration. This involved the installation of appropriate electrical infrastructure to enable the 
integration of the generation, a 630A rated ring main unit (RMU) and an 11kV cable to the point of 
generation installation.  

At the same time as the start of the physical work to connect the generators to the system Flexitricity 
also commenced the development of an automated control interface. This control would be used to 
receive load status signals that would automatically allow substation telemetry to trigger a sequence 
of up to 3 x 1MW generators to start and stop at appropriate set points in order to alleviate 
engineering constraints within the substation. The detail of this system is provided in Appendix B. 
This formed the basis of the intelligent connection of the seasonal generation to the system, allowing 
the minimum level of generation to be used for the minimum time required. This automated control 
interface can be summarised by the following steps: 

WPD seasonal  generation project

STOR annual revenue and costs
Availability £62,720
Utilisation £26,419
Value of generated electricity £8,250
Fuel cost -£28,958
Maintenance cost £0
Annual export charge £0
Annual STOR value to Energy Partner £68,431 equivalent to £22,810 per MW

Triad annual revenue and costs
Triad charge avoided £0
Export triad benefit £59,955
Electricity import avoided £0
Electricity export value £2,250
Gross total triad revenue £62,205
Fuel cost -£7,898
Maintenance cost £0
STOR availability payments lost -£5,103
Net triad benefit £49,204
Annual triad value to Energy Partner £34,443 equivalent to £11,481 per MW

Seasonal Generation Revenues
Availability £6,248
Utilisation £18,782
Export electricity value £6,750
Fuel cost -£23,693

Annual WPD benefit to Energy Partner £8,087 equivalent to £2,696 per MW

Annual net benefit to Energy Partner £110,960 equivalent to £36,987 per MW
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 Real time monitoring of the energy flow through the primary transformers; 
 Comparison of real time data against pre-defined generation triggering set points; 
 Operation of generation in 500kW portions to ensure firm capacity of the primary substation is not 

breached; and 
 A definable minimum operating time to avoid constant switching of generation. 

During the advanced stage of commercial negotiations it became apparent that there were difficulties 
in concluding an agreement:  

 The generation asset owners would have significant capital outlay associated with the 
deployment of the generators; 

 While generators are sometimes underutilised it emerged that the associated ancillary equipment 
such as control equipment and portable transformers are in limited supply and rarely idle; 

 Revenues such as STOR & TRIAD, which account for the majority of annual income, are not 
guaranteed and expose the asset owner to excessive potential commercial risks; and 

 The nature of substations being unmanned sites presents increased risk of theft & vandalism and 
associated insurance premiums. 

Despite the best endeavours of the project partners to develop a suitable contract and financial terms 
under which to operate the demonstration, this could not be achieved ahead of a deadline necessary 
to ensure engineering completion.  With a view to ensuring the technical learning objectives were 
met, WPD had continued work in parallel to prepare the site for the generation and support control 
system development by Flexitricity.  As a result of this WPD incurred costs for the project site works 
at site that included 

 Installation of Ring Main Unit – to allow network connection of generator; 
 Installation of Plinth and housing for RMU; and 
 Installation of 250m 11kV cable – to allow connection of generator to existing network. 

Having failed to reach an agreement for the 2011/12 winter season WPD, Flexitricity and Aggreko 
altered the scope of the trial to allow a further attempt during winter 2012/13. (in the hope that STOR 
prices would be higher and less volatile). 

In addition the project scope was increased to explore a number of alternative approaches to the 
commercial development work in an attempt to ensure that all potential options were investigated.  
These included: 

 WPD direct engagement with asset owner (Aggreko) to mitigate aggregator charges; 
 Aggregator approach other generator suppliers to test appetite of other potential asset providers; 
 Aggregator source long term generator deployment by third party owner out with rental industry; 

and 
 WPD hire generation under typical market terms & receive the STOR & TRIAD revenue to 

mitigate cost. 

Based on the extended scope and the desire to exhaust all feasible commercial engagement models 
WPD submitted a ‘programme change mandate’ to Ofgem seeking an extension to allow a 16 month 
extension on the proposed demonstration end date. There was no request for an increase in project 
expenditure. The extension of the project’s length was driven by the seasonal nature of the project. 
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Despite the increased time to negotiate the originally proposed model it was apparent that the 
learning generated from this was that there was simply insufficient value for the 
generators/aggregators coupled with undesirably high financial risk to justify participation.   

Figure 2 illustrates the changes in both the availability and utilisation payments associated with STOR 
over a three year period. Although there is an increase in the availability payments year on year there 
is also a yearly decrease in the utilisation payments, meaning that the overall value of a STOR 
contract has reduced.  

 

Figure 2 - Graph showing Availability and Utilisation Prices 

This is further outlined in Figure 3 which highlights the total amount of utilised STOR against the cost 
of STOR per gigawatt-hour. It can be seen that although the utilisation of STOR has risen, the value 
associated with it has significantly reduced. This phenomenon illustrated the downturn in the contract 
values associated with STOR and weekly rejections over the prior winter of many flexible contracts 
held by aggregators, which would further erode the potential value of the Seasonal Generation 
Deployment financial model proposed the previous year. 
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Figure 3 - Utilised STOR and Costs per Year 

Figure 4 shows both the availability and utilisation charges for the six STOR seasons for the financial 
years 2009/10, 2010/11 and 2011/12. The figure shows that the greatest charges are generally in 
Seasons 5 and 6, which this project was focussing on. This indicates that these seasons are the most 
financially viable seasons for a DNO to use the generations for additional load support, due to the 
aggregator and/or generator maximising its revenue through traditional STOR agreements, for the 
situation where fixed revenue is required for the generation asset. 

 

Figure 4 - Availability and Utilisation charges per season 

Direct engagement with the asset owner would serve to take the aggregator share of the revenue 
from up to 30% of service fees and attribute them as incentive to the business case.  This highlights 
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the value of the services provided by the aggregator as it would then require the asset owner to 
develop the control and integration of the generators.  Beyond this technical capability the aggregator 
also provides a great deal of skill and knowledge in the acquisition and execution of competitive 
STOR contracts and their interaction with the other commercial opportunities.  Without the benefit of 
an aggregator it is also likely that an asset provider would be limited to deploying a minimum 
installation capacity of 3MW which, however not in this instance, is likely to be larger than many DNO 
sites could feasibly accept.  Even with the potentially increased revenues from direct engagement the 
financial model was not attractive to Aggreko without an increased contribution from WPD for the 
operation of the winter peak load management. 

Flexitricity also widely circulated an invitation for expressions of interest to a large number of 
generator owners including alternative generator rental companies in an attempt to see if the original 
financial offer may be attractive.  There was a moderate initial response seeking further information 
and clarification of the terms of engagement.  This reduced the number of interested parties to a 
single rental company who confirmed that in order to fulfil the engineering requirements they would 
be required to go to Aggreko themselves to hire ancillary equipment such as transformers, and the 
cost was too great to make the opportunity attractive. 

During the ‘expressions of interest’ process, Flexitricity also identified an alternative source of 
generators from an organisation that acquired used assets being decommissioned from organisations 
upgrading their stand-by arrangements.  This model did initially look potentially feasible but the asset 
owner required an agreement with a contract term well in excess of the trial in order to safely absorb 
the mobilisation and commissioning costs associated with siting the generators at Harbury primary 
substation.  This approach may be appropriate for DNOs to consider as an alternative to conventional 
reinforcement. 

Finally, the remaining alternative model was for WPD to enter into a conventional asset rental 
agreement to locate 1MW of generation at Harbury primary substation.   WPD would then seek to 
recover some of the expenditure by offsetting the rental & running costs by contracting with Flexitricity 
to operate the asset within STOR and TRIAD duties.  Whilst this would have presented the 
opportunity where WPD could progress the demonstration by paying for commissioning and asset 
rental fees, the magnitude of the charges associated with this arrangement would be unsustainable 
as a realistic alternative.  A decision was therefore reached that the trial would not provide an 
acceptable outcome for the LCNF demonstration. 
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5 The Outcomes of the Project 
The description of the work carried out, in section 6 of this report, outlines the challenges presented in 
seeking an alternative approach to conventional network reinforcement, particularly in relation to the 
complex commercial challenges that are presented, when exposed to multiple party agreements and 
revenues that are associated with exposure to market or performance risks.  This has become 
apparent not only within the specific use of third party assets to support distribution networks but is 
common with the demand response market more broadly.  At both domestic and industrial scale the 
challenge of balancing incentives, guarantees, capital investment and risk is an area of regular 
debate.  This is reflected in the questions and market assessment contained within Ofgem’s recent 
consultation on ‘Creating the right environment for Demand Response’.  

This project has identified a clear outcome for the industry in confirming that there is currently 
inadequate incentive to the owners of assets to locate assets on an ad-hoc basis in order to work 
within a dedicated programme of revenue generation based upon the range of current commercial 
services.  The barriers to overcome in order to affect the situation as to offer a positive 
recommendation are extensive and WPD identified the following significant factors: 

 Capital costs for commissioning sites in not insignificant for either the DNO or Asset Owner; 
 Insufficient on-going revenue to justify dedicated use; 
 Share of income between multiple third parties such as aggregator & asset owner not acceptable 

to all parties; 
 Aggregation capability is necessary for sites below 3MW in order to access the STOR market; 
 Many sites would not be capable of hosting 3MW; 
 Perception of asset owner is that they are taking the majority of commercial risk; 
 Long term asset deployment likely to have reduced risk perception but seeking longer term 

engagement than WPD can currently consider within the scope of an LCNF demonstration; 
 Limited guarantees associated with revenue streams determine projects as high risk; and 
 Security of unmanned sites also deemed as high risk for theft or vandalism of assets. 

As the Demand Response market continues to develop there continues to be discussion amongst 
various stakeholders of similar propositions and the learning gained during Seasonal Generation 
Deployment should guide future work that seeks to demonstrate the viability of such proposals.  

The negative learning provided by this project relates specifically to the ad-hoc deployment of 
generation of generation on a seasonal basis.  It does not directly counter the positive learning from 
other LCNF projects about the role of distributed generation and demand response in future network 
operations (most notably Project FALCON for WPD).  Nor does it mean that localised deployment of 
generation assets is uneconomic in all cases.  For example, WPD have as part of business as usual 
operation independently identified a substation site in South Wales that has benefitted from the 
installation of 8MW of distributed generation installation.  This has been provided through a third party 
asset owner on a long term basis.  The contract includes the lease of a suitable location for siting the 
generation by WPD and agreeing specific terms of generator operation that would allow it to support 
the network.   

On a technical level the demonstration did manage to develop a clear control strategy and 
methodology that could be effectively employed to manage assets either automatically and/or 
remotely to support the network during periods of constraint and maintenance.  Findings regarding 
the technical outcomes can be viewed in Appendices A and B.  This learning will be useful to other 
LCNF projects exploring demand side integration. 
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6 Performance compared to the original Project aims, 
objectives and success criteria 

This project’s primary objectives were intended to meet at least three of Ofgem’s LCNF specific 
requirements: 

 A novel arrangement or application of existing Distribution System equipment (including control 
and communications systems and software); 

 A novel operational practice directly related to the operation of the Distribution System; and 
 A novel commercial arrangement with a Distribution System User. 

There were four key areas of focus:  

1. Development and deployment of an automated network generation control system;  
2. Development and deployment of a ‘STOR type’ commercial arrangement – “DNO to DSO” by 

developing the opportunities of a DNO managing and operating integrated generation; 
3. Increase network flexibility and security through robust generation installation; and 
4. Capital deferment business case.  

The performance and success of this project relating to the four key areas is described below. 

1 – Based on their extensive experience on remote operation, Flexitricity proceeded with 
development of the systems necessary for objectives set out in the Seasonal Generation 
Deployment.  As a result a conditions based methodology was created along with all the associated 
status detection, communication and notification to facilitate the desired operation of the assets 
automatically or remotely. This system was significantly bench tested to prove its viability for network 
operation. The hardware to provide this system was created and installed on site in preparation for 
generation deployment. 

2 – The trial was unsuccessful in either developing or deploying a ‘STOR type’ commercial 
arrangement for the variety of reasons detailed in section 7. A significant issue with being successful 
in this aspect of the project was the lack of ability to develop a DNO lead commercial arrangement 
that could positively interact with the existing STOR market framework; this is described further in 
section 11. 

3 – This has not been achieved due to the inability to agree suitable contractual arrangements to 
enable the installation of generation assets on to the system. 

4 – A financial arrangement could not be agreed with any third parties and therefore there, at this 
stage, is no business case developed for capital deferment. 
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7 Required modifications to the planned approach 
during the course of the project 

Following the investigation of the approaches explained above, the decision was made that for a 
temporary installation of generation, in the region of one to three years, to defer the investment of 
additional network assets the financial remuneration that aggregators and generator 
owners/operators are looking for is not compatible. Therefore, at this point, the decision was taken, 
within WPD, to suspend this project. 

 

Figure 5. Project Timeline 

8 Significant variance in expected costs and benefits 
8.1. Costs 
 

Description Forecast Actual Variation (%) 

 Project Management  £39,253.16  £ 14,512.90  -63% 

 Connection & Commercial Works  £90,000.00  £   4,358.07  -95% 

 Ring Main Unit  £20,486.00  £ 20,486.00  0% 

 Installation & Commissioning  £77,936.58  £ 54,210.58  -30% 

 Availability & Utilisation Payments  £100,000.00  £             -    -100% 

 Total  £327,675.74  £ 93,567.55  -71% 

Table 3. Cost breakdown 

Project Registration: 
April 2011 

Development  with Flexitricity:  
April - October 2011 

Development with Aggreko:  
January - October 2012 

Development with Third Party asset owner:  
December - May 2013 

Project Internal Suspension: 
August 2013 
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8.1.1. Project Management 

This element of work is associated with the running and managing of the project. Due to the early 
termination and seasonal nature of the project the actual cost is 37% of the planned cost. 

8.1.2. Connection and Commercial Works 

A cost of £4.4k was encountered for the payment of work carried out by the aggregator and 
supporting function to investigate the availability of the other options once the original methodology 
was discovered to not be feasible. 

8.1.3. Installation and Commissioning  

The actual cost of the installation and commissioning works is 30% lower than originally forecast. This 
is due to the fact that although a significant element of the electrical infrastructure was installed in 
preparation for the installation of generating assets, the final connection requirements and 
commissioning works were never required. 

8.1.4. Availability and Utilisation Payments 

The forecast spend on the availability and utilisation payments was £100k. This was split between 
phase 1 and 2, £30k and £70k respectively. Due to the unavailability to reach a sufficient commercial 
arrangement, whereby the availability and utilisation payments for phase 1 were within the £30k 
budget, none of this forecast spend was realised. 

8.2. Expected Benefits 

8.2.1. Ability to accommodate load without the need for large-scale network reinforcement 

The actual demonstration of this was not successful due to the explanations provided in sections 7, 8 
and 9. Whilst this was unable to be trialled on the complete network the work in Appendix B details 
the requirements of the system to ensure that additional or existing load placed on the system at 
times of high demand can be accommodated, without overstressing the existing assets on the system 
through the use of temporarily connected generating plant. This system was designed to ensure that 
the minimum amount of generation support was required, by ensuring that appropriate real time data 
was used to ensure that the maximum load on the system was understood. 

8.2.2. Explore the integration of controllable distributed generation on to the network  

Despite not having the opportunity to advance this to the stage of installing generation at the primary 
substation, the aggregator, Flexitricity, developed an interface system to allow the controllable 
operation of the generation on the system and bench tested it. This system allowed the connected 
generation to be connected and disconnected in 500kW units based on the real time maximum data it 
received. This was a development to their standard interface which currently operates a large number 
of generators on critical sites for STOR aggregation. 

8.2.3. Develop the experience in Distribution System Operation and better understand the role 
and business value  

During the period that has elapsed since the initial project registration there has been an ever 
increasing level of interest in demand side response (DSR) offerings and the overall market structure.  
It is generally recognised that DSR in various forms will play a significant part in the design and 
operation of future networks.  Learning encountered within Seasonal Generation Deployment has 
gone on to influence the planning and execution of related activities such as Project FALCON and 
WPD’s contribution to National Grid / DNO Shared Services Framework. 
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8.2.4. Potentially simplify the operation of a network to meet demand  

Not proven. Whilst the connection of the generators to the 11kV system is well understood and the 
key elements of the control system were built and bench tested the financial element was not suitable 
to trial the complete system. However time to deployment would be in the region of three months as 
opposed to three years for the replacement of two primary transformers, for example. 

8.2.5. Possible reduction in longer-term capital spend on network capacity increases  

This was proven to be unfeasible for phase 1 of the project. The costs that were required to install 
and operate the generation in each of the proposed cases were above that of the capital spend 
required to install traditional network assets to meet the network capacity increases.  

Phase 2 of this project was looking at the opportunity of using generation that was already installed 
on the system in the areas requiring network reinforcement now or in the future. However, since the 
registering of this project several Tier-2 LCNF projects are looking to use this in variety of formats, for 
DSR etc. As WPD will specifically be looking to do this within their FALCON project it was deemed 
that due to significant scope overlap that the progression to phase 2 after the negative learning from 
phase 1 was not appropriate. 

8.2.6. Greater management of network with increasing flexibility and security  

Not proven. 

8.2.7. A connection model for future ‘DSO’ operated generation  

A significant barrier to this was the contractual conflicts between STOR and DNO operation models. 
The financial requirement for an aggregator to omit some of their assets from certain STOR windows 
for the use of these assets by a DNO is currently too great to make it financially viable for a DNO. In 
order to allow a DNO to move towards being a DSO there needs to be the ability for an aggregator to 
operate both in the STOR market as well as providing an ancillary service to DNOs. Several other 
LCNF projects regarding DSR operations within a DNO environment to move towards a DSO model 
have had several, significant, factors preventing them from being financially successful in this current 
market.  

8.2.8. There are currently no registered projects investigating this area of network 
development  

Phase 2 of this project is now incorporated into many LCNF projects (including WPD’s own project 
FALCON.) Due to the delays in Phase 1 many of the more recent projects have deployments ahead 
of this project. 

9 Lessons learnt for future Projects 
The two distinct elements of this project have been the technical and commercial aspects. There has 
been significant learning relating to both these aspects, positive learning for the technical elements 
whilst negative for the commercial aspects. 

The main areas of learning surrounding the technical elements of this project are that the connection 
and control of the generation required to provide intelligent operation of the generation to successfully 
meet the requirements; to mitigate against excess loads on the network. The connection of the 
seasonal generation to the existing network has been proven to require the same design principles to 
that of a normal generator connection to the system. Details of this can be found in Appendix A. To 
facilitate the appropriate operation of the generation, to minimise the usage (previous generation 
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installations have provided full output for a continuous season), a full control system was developed. 
This learning is detailed in Appendix B. This design, although not installed in a real network 
environment, has been bench tested, where simulated load signals from two primary transformers (4-
20mA) were provided and the operation of the generators appropriately simulated.  

The commercial learning of this project centres on the ability to provide appropriate levels of 
generation for a period of high load on the network, usually winter, at a reduced capital cost of that 
compared to the capital cost of conventional network investment, usually larger power rated primary 
transformers.  This project has provided learning that due to a variety of issues and external factors 
this is not currently possible.  

The first contributing factor is that there are no significant spare assets at the disposal of the 
generator owners in the winter months. This information meant that the generator was looking for 
returns on their assets that they would for any other installation, whether that is for use within the 
STOR market or to provide generation for events such as festivals and sporting occasions. This 
significantly changed the financial position in terms of the project’s viability when comparing the 
installation of generation to the capital cost of installing additional or larger transformers.  

An example of a suitable cost for operating seasonal generation as an alternative to installing new, 
larger firm capacity, transformers would be in the region of a total cost per year under £25,000. This 
is based on the cost of a two 33/11kV transformer change at an existing Primary Substation, costing 
£800,000 to £1,200,000, where the asset life is measured at 40 years.  

Another significant element of commercial learning was the value that a generator owner/operator 
attributes to the certainty of revenue in terms of the length of the contract to secure their assets’ 
connection to the electricity network. STOR contracts are typically in the regions of 10 to 15 years, 
however WPD were looking to contract for a period between one and three years. The lack of security 
in financial return meant that a larger return was sought for the time the generation was installed.  

Finally, during the lifetime of this project there was a significant reduction in both the availability and 
utilisation rates offered by National Grid as part of their STOR contracts. This reduced income 
revenue meant that aggregators/generators were looking to gather the same income, meaning that 
the costs to WPD, or any other DNO looking to employ seasonal generation, were increased. The 
aggregators/generators were not willing to reduce their income stream in line with the current STOR 
market.  The key learning here is that reliance on other mechanism co-funding an alternative to grid 
reinforcement carries risks beyond the direct control of the DNO.    Further that emerging markets for 
aggregator and demand response services are still highly volatile making them potentially unsuited 
for use as long term investment alternatives. Therefore, for a successful trial to take place the STOR 
rates for both availability and utilisation would have to stabilise and, in most cases, increase for 
aggregators and/or generator providers, who are looking for a secured level of revenue on their 
assets. Other options for the implementation of a successful trial could centre on the coordination 
between a DNO and National Grid to facilitate the operation of STOR and Seasonal Generation in the 
same availability window, meaning that a generator/aggregator could operate in both markets, if 
required. This would provide a further degree of certainty and availability to capture their required 
revenue. 

 



 

 

Page 22 of 24 

 

SEASONAL GENERATION 
CLOSEDOWN REPORT 

10 Planned implementation 
This learning set out in this report will be used to support the implementation of DSR in other WPD 
projects, like FALCON, and business as usual solutions going forwards.  It will also be fed into the 
industry working groups on DSR including the DECC/Ofgem initiatives forming part of the Smart Grid 
Forum. 

11 Facilitate Replication 
Elements of this project will be replicated in other WPD projects, such as FALCON, where Demand 
Side Response (DSR) will be used to optimise the use of the existing 11kV network. The basis of this 
project and the supporting work in terms of the value of reducing the risk of overstressing a substation 
will also be taken forwards in to WPD business as usual activities that are planned and on-going at 
this point. 
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12 Contact details 
Further details on replicating the project can be made available from the following point 
of contact: 

Future Networks Team 
Western Power Distribution 
Pegasus Business Park 
East Midlands Airport 
Castle Donington 
Derbyshire 
DE74 2TU 
Email : wpdinnovation@westernpower.co.uk 
Website: www.westernpowerinnovation.co.uk 
 

13 Appendices 
1. Generation Connection Study & Design 

 

SGD Closedown APP 
A - 13.09.13.pdf  

A. Installation of additional 315kVA distribution substation 
B. Installation of a generator RMU 
C. Complete HV Schematic 
D. Complete Schematic Plan 

2. Interfacings & Hysteresis Definition and Requirements 

SGD Closedown APP 
B - 13.09.13.pdf  

3. LCN Fund Registration Pro-forma 

https://www.westernpowerinnovation.co.uk/Document-library/2016/Registration-Forms/Seasonal-
Generation-Project-Registration-Form.aspx 

mailto:wpdinnovation@westernpower.co.uk
http://www.westernpowerinnovation.co.uk/
https://www.westernpowerinnovation.co.uk/Document-library/2016/Registration-Forms/Seasonal-Generation-Project-Registration-Form.aspx
https://www.westernpowerinnovation.co.uk/Document-library/2016/Registration-Forms/Seasonal-Generation-Project-Registration-Form.aspx
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 This document details the availability and requirements to introduce 3MW of diesel generation at 
Harbury Primary Substation, connected at 11kV. This generation is to be included to support the Low 
Carbon Networks Fund Tier-1 Project, Seasonal Generation Deployment. 
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1.0 Abstract  
Seasonal peak demand habitually causes an issue to Distribution Network Operators (DNO). 
That is where for a season, namely winter, there are much greater stresses placed on the 
network, borne by increased load requirements. Historically, the correction of issues 
relating to the overstressing of assets and statutory limits, both for load and generation, has 
been done so by reinforcement of the affected asset(s).  
 


With the cost of network reinforcement increasing and the temporary nature of the 
overstressing, it is planned to investigate, under LCNF, innovative solutions to the 
temporary load and generation stresses witnessed on the network. 
 
This report will outline the availability of the 11kV network to include 3MW of additional 
diesel generation and propose any action that may be required to facilitate its inclusion. 


2.0 Substation Background 


2.1 Transformation 
Harbury Primary Substation consists of three voltage levels, 11kV, 33kV and 132kV. The 
transformation is from 132kV to 33kV and then to 11kV. This project is primarily involved in 
reducing the network stress of the 33/11kV network assets, which are two 7.5/10.85MVA 
transformers. The detail of the transformers tap-changers are not known; therefore a 
conservative approach has been taken to the availability of the reverse power capabilities, 
50%. 


2.2 11kV Load Detail 
Table 1 provides detail of the maximum load for the years 2009, 2010 and 2011, generated 
from Data Logger1. 
 


Year 
Firm 


Capacity 
Max 
Load 


Max Load / Firm Capacity Date Time 


No unit MVA MVA % No unit No unit 


2009 9.8 10.5 107% 14-Jan 18:00 


2010 9.8 11.8 120% 20-Jan 14:00 


2011 9.8 10.4 106% 05-Jan 17:00 
Table 1. Maximum Load Detail Harbury 11kV Substation 


The firm capacity of Harbury 33/11kV Substation is 9.8MVA2. The previous three years 
maximum load demands provide an average of 111% of the firm capacity, where the largest 
maximum demand was seen in 2010, 11.8MVA (120% of firm capacity). 
 
It is noted that there is 1MW of generation connected to the 11kV busbar at Harbury 
Substation, no account of this has been taken in the load detail provided. Therefore, the 
data provided could be inaccurate to the point of being 1MVA lower than the real demand 
on the system at any instant. 


                                                 
1
 Data Logger – A database of historic substation information relating to Volts, Amps and Power 


2
 Long Term Development Statement for Western Power Distribution (East Midlands) plc’s Electricity 


Distribution System 
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3.0 Network Study 
The three main network factors when connecting generation are to be considered, thermal 
capacity, voltage stability and fault level. 
 


3.1 Thermal Capacity 
The proposed generation to be connected to the network is 3MW (3MVA @ pf=1). All circuit 
breakers are rated at a minimum of 630A (12MVA) and the new cable to connect the 
generator to the network is to be a minimum of 300mm2 Al XLPE, with a rating of 9.8MVA. 
The new network switchgear to be installed will be rated at 630A, therefore there are no 
perceived thermal capacity constraints foreseen. 


 


3.2 Voltage Stability 
The main areas of consideration are the voltage rise due to the addition of 3MW of 
generation and the voltage step change for the instance where the generation is suddenly, 
and unexpectedly, disconnected from the network. 
 


3.2.1 Voltage Rise  
The 11kV busbar voltage at Harbury Primary Substation is 1.031pu (where 1pu is 11kV) prior 
to the connection of the generation. 
 
The 11kV busbar voltage at Harbury Primary Substation is 1.033pu post connection of the 
generation. 
 
The rise in voltage due to the connection of 3MW of generation has been considered at 
minimum load to ensure the worst case network condition is considered. The voltage rise is 
0.002pu, which equates to 22 Volts. This rise is determined to have no detrimental effect on 
the system. 
 


 3.2.2 Voltage Step Change 
The voltage step change represents the change in voltage at the 11kV busbar for the 
situation where the generation is disconnected from network without any time for the 
network to suitability react, i.e. change tap positions. The voltage step change condition is 
modelled with maximum load on the network to ensure that worse case network condition 
is considered. 
 
The 11kV busbar voltage at Harbury Primary Substation is 1.025pu with the 3MW generator 
connected. 
 
The 11kV busbar voltage at Harbury Primary Substation is 1.021pu with the 3MW generator 
disconnected (with taps locked). 
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The voltage step change is 0.004pu, which equates to 44 Volts. This is a 0.4% change in 
voltage, which is satisfactory as P283 recommends a step change of 3% maximum on the 
11kV network. 


3.3 Fault Level  
It is imperative that no fault level ratings of equipment are exceeded; Table 2 details the 
fault level ratings of the existing 11kV switchgear at Harbury Primary substation. 
 


  Equipment Rating Policy Rating 


  kA MVA kA MVA 


Make duty 50 953 32.8 625 


Break duty 20 381 13.1 250 
Table 2. Harbury 11kV Switchgear Fault Level ratings 


Table 3 provides both the existing and predicted fault level values at the 11kV busbar. 
 


  Voltage (11kV) 
Make 
duty 


Break 
duty 


 Fault Level  pu  10ms 70ms 


Existing (MVA) 1.031 391.403 139.811 


3MW Gen Connected (MVA) 1.033 442.858 152.839 
Table 3. Harbury 11kV Fault Level data 


It can be seen that the data provided in Table 3 (modelled data) is lower than that provided 
in Table 2 (switchgear ratings), therefore fault level is not considered an issue. 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


                                                 
3
 Engineering Recommendation P28 1989 – Planning Limits for Voltage Fluctuations Caused by Industrial, 


Commercial and Domestic Equipment in the United Kingdom 
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4.0 Connection Design 
To integrate the 3MW of generation on to the existing network at Harbury Substation, new 
assets are required to be installed. The existing 11kV infrastructure at Harbury Substation is 
provided by a ten panel switch-board (2x Tx incomers, 1x Bus-section CB and 7x Feeders). 
One of the existing feeder circuit breakers (CB) currently feeds a 100kVA 11/0.4kV 
distribution transformer (which provides the Substation power), where the protection is 
provided by the 11kV CB protection. To provide a separate and protectable connection for 
the 3MW of generation, this existing 100kVA transformer is to be changed for a new, 
315kVA, distribution substation. The installation of this new 315kVA unit will allow the 
connection of additional equipment to the 11kV CB, as the protection for this unit will now 
be provided by TLFs (time limited fuses).  
 
This 315kVA distribution substation will be connected to the existing 11kV CB through a 
new, 300mm2 Al XLPE cable, which will be terminated at the termination box of the 11kV CB 
and the incoming switch on the 315kVA substation. This 315kVA substation will be located 
on the existing plinth at Harbury substation, which has been installed previously for this 
project. The LV connection will be provided through a 3-phase way on the LV pillar, where 
an LV cable is to be straight jointed to the existing LV cable. The location of the 315kVA 
substation is indicated in plan: 
 
170001-1 – 315SS – V001 – 22.10.12 (Appendix A) 
 
A 630A RMU is to be used to connect the generation to the 11kV network. This 630A RMU is 
to have the following features: 
 


 Metering Unit to provide VT measurements 


 Automation to open and close the CB – (Talus 200 E and actuators/trip coil) 


 Suitable relay to provide the following protection: 


o OC 


o EF 


o UV 


o OV 


o NVD 


The 630A RMU is to be sited in the existing 33kV Substation site. It is to be housed in a 
standard GRP housing on a concrete plinth. The proposed location is indicated in plan: 
 
170001-1 – NRMU – V001 – 22.10.12 (Appendix B) 
 
The 630A RMU is to be electrically connected to the 11kV network via the outgoing switch 
of the 315kVA distribution substation. The 11kV cable for this connection is already installed 
at Harbury Substation. 
 
The overall electrical requirements are provided in a schematic network and line plan: 
 
170001-1-HVSCHM-A - V003 - 10.10.12 (Appendix C) 
WPDT1005 – 401 – 001 (Appendix D) 
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Appendix A: Installation of 
additional 315kVA 
distribution substation 
 


 
 


 
 
 
 
 
 
 







New 315kVA Dist S/S
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Appendix B: Installation of 
a generator RMU 


 
 


 


 
 
 
 
 
 
 
 







New 630A RMU c/w MU
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Appendix C: Complete HV 
Schematic 
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Seasonal Generation Deployment: Interfacing and hysteresis definition and requirements 
 


Abstract 
 
To successfully install and operate the deployed Seasonal Generation it is imperative that the 
interfacing and hysteresis requirements are accurately and correctly defined. 
 
This document will provide the basis for the interfacing and hysteresis requirements between 
Flexitricity and Western Power Distribution, including the physical works required.  
 
The requirement of the hysteresis for this project is to ensure that the operation of the Seasonal 
Generation is at a level to provide suitable learning, however, this must be balanced by the 
optimisation of the Generation utilisation, in line with providing best value for Western Power 
Distribution (WPD) and supporting the Low Carbon Transition. 
 
Interfacing 
 
The interfacing requirements between WPD and Flexitricity are primarily centred on providing the 
correct information at the appropriate time. These are a Substation Load Signal (SLS) and an 
Availability Signal (AS). 
 
The SLS is required in order to provide Flexitricity the instantaneous load on the 33/11kV 
transformers. This is to be provided in the form of no.2 separate signals, which will be the power or 
current flow through each of the transformers 11kV Incoming Circuit Breakers. These figures will be 
derived from the existing signals on site and are expected to be in a 4-20mA format. It has been 
agreed that Flexitricity will provide the summation facilities to provide a total system load figure. It is 
this figure that is to be suitably managed through the appropriate operation of the installed 
generation. 
 
The AS is to be provided by Flexitricity to WPD. This signal is necessary in order for WPD operatives 
to be fully aware of the generator availability in order to manage the surrounding network 
appropriately. There are to be no.4 850kW generators installed on site by Aggreko, therefore it is 
proposed that there will be no.1 availability signal per 850kW generator. This signal is to be in the 
form of a “green light” system, indicating that the generator is available. The availability is to be 
determined by its mechanical availability as well as the fuel level; initial thoughts are that it must 
have a number of days (TBC) of fuel to operate no.3 units for 5 hours. 
 


Hysteresis  


In order to operate the generation efficiently and effectively there needs to be set determinants for 


operation. A Level A and Level B is required, where Level A is the prescribed firm capacity of the 


Substation and the level at which the generation will be initiated. Level B is the level at which the 


generation shall be disengaged.  


Level A as described above it to be determined by the firm capacity of the Substation and utilising 
this value to engage the generation; as this is a demonstration project Level A is to be determined to 
provide appropriate learning and operation, not necessarily the firm capacity at Harbury Substation. 
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Level B is to be a value related to Level A, which provides a suitable load level to disengage the 
generation’s support to the network. This value should be decided upon to ensure that generation 
operation signal flickers between states.  
 
Level A and Level B must be programmed in such a way that they are changeable. 
 
Operation modes 
 
The operation of the generation is to be condition based, these conditions are to be: 
 


- If load is at or above Level A for time period X then Generator1 (G1) is to be initiated 
 


- If G1 is initiated and load is at or exceeding Level A for time period G1 start up + X then 
engage G2 


 


- If G2 is initiated and load is at or exceeding Level A for time period G2 start up +X  then 
engage G3 


 


- If G3 is initiated and load is at or exceeding Level A for time period G3 start up + X then 
engage G4 


 


The ceasing of generation operation is also condition based, these conditions are to be: 
 


G1 only operation 
 


- If load is at or below Level B for time period Y  then G1 operation is terminated 
 


G1 and G2 operation 
 


- If load is at or below Level B for time period Y then G2 operation is terminated 
 


Then 
 


- If load is at or below Level B for time period Y then G1 operation is terminated 
 


 
G1, G2 and G3 operation 
 


- If load is at or below Level B for time period Y then G3 operation is terminated 
 


Then 
 


- If load is at or below Level B for time period Y then G2 operation is terminated 
 
Then 
 


- If load is at or below Level B for time period Y then G1 operation is terminated 
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G1, G2, G3 and G4 operation 
 


- If load is at or below Level B for time period Y then G4 operation is terminated 
 


Then 
 


- If load is at or below Level B for time period Y then G3 operation is terminated 
 
Then 
 


- If load is at or below Level B for time period Y then G2 operation is terminated 
 
Then 
 


- If load is at or below Level B for time period Y then G1 operation is terminated 
 
 
 


 
Figure 1. Graph showing typical load curve and set levels 
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Physical connections 


It is expected to install the 11kV RMU and Flexitricity’s Control Unit in or close to the existing 11kV 


switchroom.  Below is an indication of the proposed layout of existing and new equipment to be 


installed.  


There are to be connection from WPD’s existing and new 11KV switchgear to Flexitricity’s Control 


Unit along with a connection between Flexitricity’s Control Unit and Aggreko’s. The latter connection 


is to be facilitated by the installation of an Ethernet cable between the existing 11kV Switchroom 


and existing 33kV Switching site, where the generation is to be housed. This cable is to be installed 


along side the 11kV cable to be installed for this project. 


11kV Switchroom


33/11 Transformer Site


33kV Switching site


Roadway


Proposed location of 


generation


Proposed location 


of 11kV RMU


Proposed location 


of Flexitricity RTU


11kV cable


Ethernet Cable


 


Figure 2. Proposed connections at Harbury 





