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apparatus, method or process disclosed in the document. 
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No part of this publication may be reproduced, stored in a retrieval system or transmitted, in any form or by any means 

electronic, mechanical, photocopying, recording or otherwise, without the written permission of the Future Networks 

Manager, Western Power Distribution, Herald Way, Pegasus Business Park, Castle Donington. DE74 2TU.  

Telephone +44 (0) 1332 827446. E-mail wpdinnovation@westernpower.co.uk 
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Term Definition 

ABSD Air Break Switch Disconnector 

AC Alternating Current 

AIS Air Insulated Switchgear 

APT Advanced Planning Tool 

AVC Automatic Voltage Control 

BAU Business as usual 

BSP Bulk Supply Point 

CB Circuit Breaker 

CT Current Transformer 

DC Direct Current 

DG Distributed Generation 

DNO Distribution Network Operator 

EHV  Extra High Voltage 

ENA Energy Networks Association 

ER Engineering Recommendation  

EU European Union 

EVA Enhanced Voltage Assessment 

FPL Flexible Power Link 

FTP File Transfer Protocol  

GB Great Britain 

GIS Gas Insulated Switchgear 

HSOC High Set Overcurrent 
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IDMT Inverse Definite Minimum Time 

IPR Intellectual Property Register 

ITT Invitation to Tender 

LCT Low Carbon Technologies 
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LV Low Voltage 

LVAC Low Voltage Auto Changeover 

NMS Network Management System 

NOP Normal Open Point 

OCEF Overcurrent Earth Fault 

OHL Overhead Line 

OLTC On Load Tap Changer 

RTU Remote Terminal Unit 

SCADA Supervisory Control and Data Acquisition 

SDRC Successful Delivery Reward Criteria 

SLD Single Line Diagram 

SVO System Voltage Optimisation 

TSDS Time Series Data Store 

UK United Kingdom 

VLA Voltage Level Assessment 

VT Voltage Transformer 

WG Working Group 
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1 Executive Summary 

Network Equilibrium is funded through Ofgem’s Low Carbon Networks Second Tier funding 

mechanism.  Network Equilibrium was approved to commence in March 2015 and will be 

complete by 14
th

 June 2019. Network Equilibrium aims to develop and trial an advanced 

voltage and power flow control solution to further improve the utilisation of Distribution 

Network Operators’ (DNO) 11kV and 33kV electricity networks in order to facilitate cost-

effective and earlier integration of customers’ generation and demand connections, as well 

as an increase an customers’ security of supply.    

 

This report details progress of the project, focusing on the last six months, December 2016 

to May 2017. 

 

1.1 Business Case 

The business case for Network Equilibrium remains unchanged. The request for low carbon 

load and generation connections in the project area, Somerset and Devon, continues to 

grow. 

 

1.2 Project Progress 

This is the fifth progress report. The period covered in this report is focussed on the full 

transition from the design to the build and delivery stage, in respect of the technologies and 

site enabling works. 

 

During this reporting period, In January, SDRC-4, Trialling and demonstrating the EVA 

method was completed and submitted to Ofgem. This document presented the benefits of 

a potential adjustment of statutory voltage limits, quantification of the expected capacity to 

be released from each of the Network Equilibrium methods and provide recommendations 

for the modelling of the SVO and FPL advanced planning tools. 

 

Following the Siemens’ SP5 system, to support the delivery of the SVO, reaching the design 

freeze stage in the previous reporting period, this reporting period has focussed on the 

building and testing of the system to be installed and tested on WPD servers in the next 

reporting period. Three of the SVO sites in this reporting period have had all the on-site 

works completed with a further two well underway. This has been a significant milestone, 

enabling confidence in the two differing SVO design methodologies to be proven in practice. 

 

The design of the ABB FPL device was completed in February of this reporting period and 

since this point the device’s power electronic element of the complete system has been 

built and tested. Also within this reporting period a new switchroom has been built at the 

FPL site, Exebridge substation, and the new 33kV switchgear installed and commissioned. 

 

During this reporting period Network Equilibrium has also made significant progress 

working towards the next three SDRCs 5 and 6. 
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1.3 Project Delivery Structure 

1.3.1 Project Review Group 

The Network Equilibrium Project Review Group met once during this reporting period. The 

main focus of this meeting was the resource and delivery requirements associated with the 

project as it transitions to the build phase. 

1.3.2 Resourcing 

The resourcing of the project remains as described in the previous reporting period, where 

the design team is led by WPD engineers and supported by WSP|PB engineers. 

1.4 Procurement 

The procurement activities for Network Equilibrium focus on the SVO and FPL methods. 

Throughout the project supporting procurement activities will take place in order to 

facilitate the successful delivery of all project methods; however, there are two formal 

procurement activities as part of the project. 

 

Manufacturer Technology 
Applicable 

Substations 

Anticipated Delivery 

Dates 

Siemens SVO System 

16 Substations 

(Installed in 1 

central location) 

November 2017 

ABB FPL Exebridge April 2018 

 

1.5 Installation 

Following the completion of the detailed design SDRCs the next reporting period will see 

the first elements of installation works progressed. These first installation activities have 

been: 

• Three complete SVO Relay site installation; 

• Cable and Overhead Line diversionary works at Exebridge; and 

• Construction of a new switchroom and installation of 33kV switchgear at Exebridge. 

Into the next reporting period the change and upgrading of the AVC relays will continue and 

the FPL site will have significant civil construction activities undertaken in preparation for 

the delivery of the FPL in early 2018. 
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1.6 Project Risks 

A proactive role in ensuring effective risk management for Network Equilibrium is taken.  

This ensures that processes have been put in place to review whether risks still exist, 

whether new risks have arisen, whether the likelihood and impact of risks have changed, 

reporting of significant changes that will affect risk priorities and deliver assurance of the 

effectiveness of control.   

 

Contained within Section 8.1 of this report are the current top risks associated with 

successfully delivering Network Equilibrium as captured in our Risk Register along with an 

update on the risks captured in our last six monthly project report.  Section 8.2 provides an 

update on the most prominent risks identified at the project bid phase. 

 

1.7 Project Learning and Dissemination 

Project lessons learned and what worked well are captured throughout the project lifecycle. 

These are captured through a series of on-going reviews with stakeholders and project 

team members, and will be shared in lessons learned workshops at the end of the project.  

These are reported in Section 6 of this report. 

 

A key aim of Network Equilibrium is to ensure that significant elements of the work carried 

out for network modelling, monitoring, design and installation are captured and shared 

within WPD and the wider DNO community. During this period the main focus has been to 

capture the learning of all three methods’ progress and specifically the APT developments 

captured within the production of SDRC-4. 

 

In addition to this we have shared our learning (where applicable), through discussions and 

networking at a number of knowledge sharing events hosted by other organisations.  
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2 Project Manager’s Report 

2.1 Project Background 

The focus of Network Equilibrium is to balance voltages and power flows across the 

distribution system, using three Methods to integrate distributed generation within 

electricity networks more efficiently and delivering major benefits to distribution 

customers. 

 

The Problem that Network Equilibrium addresses is that electricity infrastructure in the UK 

was originally designed and developed for passive power distribution requirements. As a 

result, the integration of significant levels of low carbon technologies (LCTs) within our 

present electricity networks can cause voltage management and thermal issues. For 

business as usual (BAU) roll-out we need to develop solutions, which take a strategic 

engineering approach, considering the whole system and not solving constraints on a 

piecemeal basis. The Problem will be investigated using three Methods, and their 

applicability to 33kV and 11kV distribution networks assessed. Each will involve testing 

within South West England: 

 

(1) Enhanced Voltage Assessment (EVA); 

(2) System Voltage Optimisation (SVO); and 

(3) Flexible Power Link (FPL). 

 

The aims of Equilibrium are to: 

• Increase the granularity of voltage and power flow assessments, exploring potential 

amendments to ENA Engineering Recommendations and statutory voltage limits, in 

33kV and 11kV networks, to unlock capacity for increased levels of low carbon 

technologies, such as distributed generation (DG); 

• Demonstrate how better planning for outage conditions can keep more customers 

(generation and demand) connected to the network when, for example, faults occur. 

This is particularly important as networks become more complex, with intermittent 

generation and less predictable demand profiles, and there is an increased 

dependence on communication and control systems; 

• Develop policies, guidelines and tools, which will be ready for adoption by other GB 

DNOs, to optimise voltage profiles across multiple circuits and wide areas of the 

network; 

• Improve the resilience of electricity networks through FPL technologies, which can 

control 33kV voltage profiles and allow power to be transferred between two, 

previously distinct, distribution systems; and 

• Increase the firm capacity of substations, which means that the security of supply to 

distribution customers can be improved during outage conditions, leading to a 

reduction in customer interruptions (CIs) and customer minutes lost (CMLs). 
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2.2 Project Progress 

This is the fifth progress report. The focus of this reporting period was continuing the build 

phase of the project in relation to the SVO and FPL deliverables and submitting SDRC-4 to 

successfully capture and support the learning generated as part of the EVA method. The 

reporting period has seen a change in approach to the support and delivery of critical inputs 

to the SVO method. Originally the model inputs to be enable the SVO system to be finalised 

were to be developed based on the TNEI models created for the APT, however, due to 

capacity and capability this has not been possible, therefore WSP, who are already 

providing engineering resource are further supporting this activity. This is also the case for 

the SVO and FPL plugin in modelling requirements; through the delivery of SDRC-4 it was 

identified that significant improvements to the plugin models could be made and to ensure 

that a fast track to business as usual can be achieved a further development is to be carried 

out in Siemens’ PSS/E software. The SVO method has focussed on the building and testing 

of the Siemens SP5 system, which is to be installed and tested on WPD servers in the next 

reporting period. Three of the SVO sites in this reporting period have had all the on-site 

works completed with a further two well underway. This has been a significant milestone, 

enabling confidence in the two differing SVO design methodologies to be proven in practice. 

The design of the ABB FPL device was completed in February of this reporting period and 

since this point the device’s power electronic element of the complete system has been 

built and tested. Also within this reporting period a new switchroom has been built at the 

FPL site, Exebridge substation, and the new 33kV switchgear installed and commissioned. 

2.3 Enhanced Voltage Assessment 

Enhanced Voltage Assessment (EVA) consists of two parts. Part 1 is the Advanced Planning 

Tool (APT) and part 2 is the Voltage Limits Assessment (VLA) work package.  

 

Part 2 of EVA had been completed previously, therefore in this reporting period work was 

focused on the Advanced Planning Tool and the completion of the studies required for 

Successful Delivery Reward Criteria (SDRC) 4 - Trialling and demonstrating the EVA method. 

The SDRC-4 studies enabled the further detailed assessment of the tool’s functionalities and 

offered valuable learning on its performance. This learning shaped the plan for the further 

development and usage of the tool. 

2.3.1 Advanced Planning Tool 

The APT is the first part of EVA and involves the creation of a planning tool which aims to 

enable better network and outage planning of distribution networks with increasing 

penetration of variable generation and demands. This will be achieved through the tool’s 

advanced functionalities. These include the production of estimated power flows using 

weather forecasts and the network analysis using typical demand and generation profiles. 

Progress since previous reporting period 

In January 2017 SDRC-4, Trialling and demonstrating the EVA method was submitted. This 

progress report provides an overview of the various elements covered in SDRC-4 and 

explains how the performance of the tool was assessed through the studies completed, 

determining the functionalities of the tool that are ready to use and the areas that require 

improvement. 
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Tool Functionalities  

After the provision of the latest version of the APT by TNEI in December 2016, the following 

tool functionalities were examined and tested: 

• Network demand and generation capacity evaluation: This was simulated at a 

number or Primary substations and BSPs.  

• Simulation of the SVO plugin: This was simulated at a number of BSPs and Primaries. 

• Simulation of the FPL plugin: This was simulated at a number of normal open point 

locations in the 33kV and 11kV networks. 

The learning obtained from the testing of the above functionalities will be demonstrated in 

the following sections of this report. 

Validation of the forecasting functionality of the APT 

One of the novel functionalities of the APT is the production of the expected network 

constraints for the following two days. Being able to predict the network operation in the 

short term is becoming increasingly important as it will play an important part in the 

changing role of Distribution Network Operators, potentially enabling them to improve 

outage planning and the management of generation connections to make the most of the 

available network capacity. Therefore, work was focused on assessing the forecasting 

functionality of the APT to provide learning on the suitability of the forecasting 

methodologies followed. The forecasting functionality of the APT is based on the usage of 

48-hour weather forecasts to produce forecasted demand and generation profiles for the 

following two days. As shown in Figure 2-1, the Met Office provides the weather forecasts 

to the APT (on a daily basis) and then the APT produces the forecasted feeder demands of 

all substations and the forecasted output of generation connections. These forecasts are 

then used in the load flow calculations which produce the expected network constraints for 

the next 48 hours. 

 

 
Figure 2-1 APT Forecasting Overview 
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Results were collected from the daily production of the 48-hour ahead forecast profiles 

which are currently being processed by WSP (formally Parsons Brinckerhoff) to evaluate the 

accuracy of the forecasting functionality of the tool. The evaluation methodology involves: 

1. Calculating the accuracy of the feeder demand forecasts by comparing the 

forecasted and actual feeder power flows for two Primary substations and two Bulk 

Supply Points (BSPs) for a four week period.  

2. Calculating the accuracy of the generation forecasts by comparing the forecasted 

and actual feeder power flows of a number of 33kV and 11kV solar and wind 

generation connections of different sizes for a four week period. 

The accuracy will be calculated using: 

��������	(%) = 100 − (������� − ���������������� � × 100) 

With the completion of this validation assessment in Q3 2017, valuable knowledge will be 

gained on the suitability of using weather forecasts to predict the network operation in the 

short term. The findings from this work will be obtained and reported in the following 

reporting period. 

Network Capacity Evaluation 

The network capacity evaluation functionality of the APT was used to estimate the network 

capacity of a number of BSP and Primary substations by performing a set of studies. This has 

offered significant learning on the potential of improving the methodology that was used to 

evaluate the network capacity. 

  

The original methodology starts by scaling all existing generation until it finds a voltage or a 

thermal constraint. Once it finds a constraint it stops and captures the generation added up 

until the previous round, which represents the network capacity estimate. However, if a 

thermal constraint is found on at least one of the substation’s feeders for example as shown 

in Figure 2-2, then the scaling will stop and the evaluated capacity will still be limited to the 

value captured in the previous round, even if other feeders have only voltage constraints or 

no constraints at all.  

 

 
Figure 2-2 Capacity Evaluation Methodology Operation 
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From the studies performed, the following learning was gained: 

• This approach provides a conservative estimation of the network capacity as it 

considers the substation as whole and not each feeder individually. If only one of the 

feeders is constrained, the scaling at all feeders stops even if they are not 

constrained. 

• The inability to distinguish between thermal and voltage constraints means that if 

the voltage profiles of a substation are improved, then the benefits in the network 

capacity cannot be seen if any of the feeders has thermal constraints. 

 

Therefore, the following capacity evaluation methodology is proposed instead: 

i. Simulate a generator (called Generator_cap) at the end of each feeder of the 

substation.  

ii. Increase the Generator_cap output on each feeder until a voltage constraint 

(voltage exceeds statutory voltage limits of +- 6%) or thermal constraint (branch 

loaded above 100%) is found on each feeder. For example, at a substation with 2 

feeders, if feeder 1 shows a constraint but feeder 2 doesn’t, stop increasing the 

generator output on feeder 1 but continue increasing the generator output on 

feeder 2 until feeder 2 also experiences a constraint. 

iii. Record the nature of the constraint (voltage/thermal) and the amount of 

generation added to the network just before the constraints were caused. This is the 

network capacity of the substation. 

iv. Output the generation capacity of each feeder (in MW) and the nature of the 

constraint that limits it. 

v. Output the total generation capacity of the substation (in MW). 

 

The above methodology considers each feeder and constraint type individually, providing 

the flexibility that is required in order to get a less conservative capacity estimate and 

evaluate the capacity benefits gained by removing certain constraints. 

 

This revised methodology will be simulated within PSS/e to enable comparisons of the 

results obtained with the two different approaches. Additionally, the revised methodology 

will be used when evaluating the capacity benefits from the trials of the SVO and the FPL 

technologies. 

FPL and SVO Plugins 

The FPL and SVO plugins were simulated in the APT at a number of network locations as 

part of the work completed for SDRC-4. This offered valuable knowledge on the operation 

of the plugins and indicated the areas of future improvement. 

 

The aim of the FPL and SVO SDRC-4 studies was to simulate their operation and evaluate 

the capacity that could be released from each technology. This work has shown that: 

• In order to be able to assess the operation of the SVO plugin, the following needs to 

be reported for each analysis period: 

a) Target voltage at each controlled transformer before plugin operated. 

b) Minimum voltage in the network before plugin operated. 
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c) Maximum voltage in the network before plugin operated. 

d) New target voltage at each controlled transformer applied by the plugin. 

e) Minimum voltage in the network after the plugin operated. 

f) Maximum voltage in the network after the plugin operated. 

• In order to be able to assess the operation of the FPL plugin, the following needs to 

be reported for each analysis period: 

a) Constraints (voltage/thermal) on the two feeders and substations the FPL 

interconnects before the plugin operated. 

b) Power transfers (P set point) and reactive power support (Q set points) 

provided by the plugin. 

c) Constraints (voltage/thermal) on the two feeders and substations the FPL 

interconnects after the plugin operated. 

• As the capacity evaluation methodology followed provided a very conservative 

estimate of the network capacity and could not consider each feeder/constraint 

individually, the evaluated capacity release using SVO was underestimated.  

• The interaction between the capacity evaluation functionality and the FPL plugin had 

to be further refined. It is important to ensure that when assessing the capacity 

benefits of the FPL plugin the capacity of each of the two substations the FPL 

interconnects is calculated separately. This is to ensure that the transfer of capacity 

between the two sides is clearly seen. 

Additionally, following the initial testing phases of the plugins, it was recognised that when 

developing plugins for a network planning tool, even though the plugins are initially created 

and tested on simple networks, emphasis still needs to be given on the testing of the 

plugins within the tool, on the real network models. This is crucial to ensure that the 

operation is as expected and there are no issues with the application of the plugins on 

complicated network models or with their interaction with the other functionalities of the 

tool.  

Network Modelling 

From the usage of the tool by WPD, it was found that the model of the network requires 

improvements to correct a number of inaccuracies found. For example, due to the fact that 

the EMU database which was used to create the network model into IPSA, does not indicate 

the connection points of feeders at substations, the process of connecting all substation 

components together was manual and based on the EMU single line diagrams. In a number 

of cases, the connections were incorrect resulting in feeders connecting to the wrong 

substation busbars. TNEI are currently working on correcting these issues. Additionally, it 

was found that a number of switches, especially bus-section switches and transformer 

incomers, were missing from the models, indicating that the developed import script 

requires refinement. 

 

 

 



 
 

 

 

 Page 15 of 46  

SIX MONTHLY PROGRESS REPORT 

REPORTING PERIOD: DECEMBER 2016 – MAY 2017 

SCADA Functionality 

Currently, the APT can perform analysis using typical profiles for the following two and eight 

weeks. As explained in this report, it can also produce the forecasted network operation for 

the following two days. 

 

The SCADA functionality of the tool aimed to complete the different sets of analysis that the 

APT could support, by enabling the user to perform time series analysis using half hourly 

SCADA data for up to a year. This functionality would also provide the ability of simulating 

the network operation during the Equilibrium trials, to be able to assess the benefits of the 

SVO and FPL technology trials. In order to achieve this, it is necessary to be able to map all 

of the SCADA data into the IPSA model, so that the load flow engine knows all the loads and 

generation values for the period analysed. 

 

Each SCADA data point is recognised by its ALIAS which is a unique combination of letters 

and numbers. Therefore, the mapping of all the SCADA data involved linking the ALIAS of 

each data point to the relevant component in the network model. To perform this linking, 

TNEI developed a script which using information about each data point, automatically 

assigned each ALIAS to a point in the network model. 

 

It was found that the procedure developed to perform this linking did not succeed, resulting 

in a large number of data points not being imported into the model and a number of data 

points linked to the wrong components. 

 

As the SCADA functionality relies on the correct mapping of the SCADA data to the model, it 

was decided that it would be removed from the scope of the tool. 

Next steps 

The usage of the tool, and the studies performed as part of SDRC-4, has indicated the 

further refinement that is required for the capacity evaluation functionality and the FPL and 

SVO plugins. Therefore, additional testing is currently being performed by TNEI to improve 

these areas of the tool. Due to the difficulties with the network model and the operation of 

the SCADA functionality, it was decided to stop the development of the APT and terminate 

the contract. However, in order to support the benefits assessment of the technology trials 

the capacity evaluation, SVO and FPL plugins will be also developed within PSS/e. This, will 

provide the opportunity to compare the two different implementations and offer additional 

learning on the various modelling approaches. 
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2.4 System Voltage Optimisation 

The SVO method of Network Equilibrium aims to dynamically manage the voltages in the 

network to maximise the level of Low Carbon Technologies (LCT) that can be connected to 

network while maintaining statutory limits. 

  

In this reporting period work has focused on the IT installation preparations, the import of 

the network models into Spectrum Power 5 and the integration of SP5 into WPD’s existing 

systems by defining its interaction with the Network Management System (NMS).  

2.4.1 SVO Software System 

Progress since previous reporting period 

After determining the network areas that would need to be modelled in Spectrum Power 5 

in the previous reporting period, the IPSA model including those areas was provided to 

Siemens who have completed the import procedure and performed a number of validation 

checks. In this report, the learning obtained from the model conversion and validation 

procedures is discussed and the work completed as part of the installation preparations and 

system integration is presented. 

Network Model Import 

Spectrum Power 5 will be receiving real-time SCADA data from the NMS, including current, 

power flow and voltage measurements from the networks of the substations it will be 

controlling. It will then be importing those measurements into the models of the networks 

of the substations in order to estimate the power flows and voltages at every point that 

does not have any measurements. Based on these state estimation results, it will be 

calculating the optimised target voltage settings that will be sent to the 16 SVO substations. 

 

Therefore, it is very important to ensure that SP5 is able to estimate the state of the 

network accurately and to do this it relies on the quality of its network models and the 

mapping of the SCADA data into the models. 

 

The network areas that would need to be modelled in Spectrum Power 5 were included in 

the IPSA model developed for the APT, since the APT covers the entire Equilibrium area. 

Due to the fact that the APT was also going to have all of the SCADA data mapped into its 

model, it was decided to use the APT IPSA model to develop the SP5 network models. After 

receiving the APT IPSA model, Siemens have extracted the parts of the model representing 

the SVO network areas and imported them into Spectrum Power 5. 

 

Following the import of the models into Spectrum Power 5, a number of validation checks 

were performed to ensure that the models converge and the network displays match the 

diagram layout in IPSA. 

 

As part of the convergence tests, load flow results were produced for each network model 

in SP5 which were then compared to the IPSA load flow results to ensure that the import of 

the models was successful. This has shown very small differences between the two sets of 

load flow results proving the model import. 
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The display layouts generally matched the single line diagrams of the IPSA model with a few 

differences that were investigated and resolved. For example, as shown in Figure 2-3, a 

number of lines were crossing the screen and appeared to have incorrect coordinates. After 

investigation it was found that this occurred for lines that were connecting to bus sections 

which had x, y coordinates of 0, 0. Due to the small number of occurrences, this was 

resolved by manually changing the layout. 

 

 
Figure 2-3 SP5 display example (Marsh Green Primary) 

In order to check the mapping of the SCADA data points into the SP5 models, a set of 

instantaneous time-series SCADA data was captured from the NMS system which included 

the ALIAS of each data point and its value every point in time it changed. This capture was 

then fed into SP5 to simulate the real-time transfer of SCADA data that would take place in 

real operation. This exercise was very useful as it indicated the areas where the mapping of 

the SCADA data required further work. 

 

As the IPSA model that was used in this first import is being refined and to ensure that the 

models in the SP5 system are as up to date as possible before the testing phases 

commence, the import procedure will be repeated again with updated IPSA models. 

IT Preparations 

WPD’s Information Resources (IR) team worked closely with Siemens to build the VMWare 

architecture of the SVO System. The overall architecture is shown in Figure 2-4, which 

demonstrates the two hardware servers (circled in red colour) on which the various SP5 

virtualised servers and User Interfaces (UIs) will be implemented. By the end of this 

reporting period, all the hardware was installed at WPD’s server room at the Bristol office 

and configured with the required software to ensure that it is ready for the Spectrum Power 

5 installation.  
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Figure 2-4 SVO VMWare Architecture 

Additionally, a VPN connection will be established between Siemens and WPD which will be 

used during the installation to enable Siemens to access the system to perform the different 

tasks required. This VPN connection will also be used when the system goes live for any 

additional support required. In this reporting period, tests have been performed to ensure 

that the configuration of the VPN connection is correct and reduce the risk of having any 

remote access problems in the following critical stages of the project. 

Model Updating and System Administrator Training 

In the beginning of May 2017, the Model Updating and System Administrator training was 

held at WPD’s Bristol office for the NMS engineers who will be the administrators of the 

Spectrum Power 5 System.  

 

The aim of the training was to enable WPD’s NMS engineers to get an overview of the 

system, practice the model updating procedures, get some experience on the various 

administration tasks and provide feedback and ideas for improvement of the final system.  
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Figure 2-5 Model Updater and System Administrator Training May 2017 

SVO technology integration and NMS interaction 

Significant progress has been made on the preparations for the integration of the SVO 

technology with the existing systems and the design of its interaction with the NMS. 

 

This piece of work commenced with the Operating Scenarios Specification which is the 

specification of the actions that would need to be taken by the different parts of the SVO 

system under various operating conditions. The Operating Scenarios Specification is very 

important when building technologies that consist of a number of different systems as it 

defines the responsibilities of each and the interaction between them. SVO, considered as a 

whole system consists of the site equipment (AVC relays, RTUs), the NMS and Spectrum 

Power 5. The creation of this document involved the close cooperation of the NMS team, 

Siemens and the site design team. 

 

Based on the specified SVO Operating Scenarios, the work required to configure the NMS to 

support its interaction with SP5 was easily identified and planned for delivery in the 

following reporting period. 

 

2.4.2 Site Installation Activities 

In the last reporting period, design work was started for the integration of the SuperTAPP 

SG relay at 13 substations and the modification of three existing MicroTAPP sites to accept 

SVO setting groups.  
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In this reporting period design work was completed for all sites, preparation for installation 

was undertaken and the first installations were completed and relays commissioned in 

preparation for the complete SVO system commissioning.  

Supertapp SG 

During this reporting period, the integration design for the SuperTAPP SG sites was 

completed and offline manufacture is underway for certain sites to ease installation and 

minimise outage periods. Work is also on-going to implement the necessary changes to 

enable the existing communications infrastructure to handle the required SVO controls, 

alarms and indications prior to the commissioning of the SVO system at each substation.  

 

At the time of this report, installation work at all substations has been programmed,  

required network outages arranged with all SVO site works scheduled for completion by the 

end of September 2017.  

Colley Lane 

In December 2016, an operational issue was discovered with the existing MicroTAPP AVC 

scheme at Colley Lane 33/11kV substation. Originally selected for modification, the 

opportunity was created to enable the installation of the SuperTAPP SG instead.  

 

The work on site started on 6
th

 February with the third and final relay commissioned at the 

site on 24
th

 February. Figure 2-6 and Figure 2-7 below show photos of the installation.  

 

 
Figure 2-6: Picture of combined T1 and T2 AVC Panel with 

SuperTAPP SG Installed 

 
Figure 2-7: Picture of T3 AVC Panel with SuperTAPP SG 

Installed 
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Since installation, the relays have shown 100% reliability operating in standard mode with 

no issues identified to date. 

 

The ability to carry out an early, one off, installation of the relay enabled many lessons to be 

learnt and modifications made to the designs for all remaining sites prior to installation.  

This included minor changes to control wiring and in how to generate suitable settings to 

mimic WPDs current operational practices. 

Control System Wiring Changes 

The external control wiring for the SuperTAPP SG was designed in such a way to maintain 

existing operational practices, separate from the operation of the SVO. This added an 

additional layer of complexity but meant WPDs current design convention would be 

maintained. However due to the internal software of the relay it was not possible to 

configure the relay to run both systems. Therefore, in discussion with all parties the design 

was modified so that the existing practice and SVO were meshed together. This meant that 

the external wiring was simplified as shown in Figure 2-8 below.  

 

 
Figure 2-8: Updated logic schematic for the SuperTAPP SG Relay 
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Virtual Busbar 

Existing operational procedures for WPD AVC schemes allow for the manual switching of 

logic between parallel and independent operation. The relays are designed to communicate 

and are able through this interface to work together to map out the substation. This 

internal logic would then counter manual independent or parallel operations as the relays 

knew if they were connected or not.  Therefore a virtual busbar concept was developed to 

trick the relays into showing the same behaviour as the existing.  

 

Figure 2-9 below outlines the concept deployed. The items in black show the actual 

substation single line diagram and the items in red show the virtual single line diagram that 

was developed. The green lines show how the operation of the actual circuit breakers on 

site drives changes in the virtual circuit breakers to determine if the corresponding 

transformer is operating in parallel or independent mode.  

 

 
Figure 2-9: Outline SLD of Virtual Busbar Solution for SuperTAPP SG Settings 

 

Each relay receives the beaker status of the bus-section that connects it to its neighbour. By 

configuring the settings a certain way each relay believes their transformer is linked to the 

others via a imaginary busbar. This allows the each relay to drop in and out of operating 

modes without affecting the mode and operation of any of the other relays.  

On Site SVO Communications 

The SVO communications via the DNP3 interface on site has been on soak since installation 

to test its performance. After two months there had been a couple of loss of 

communications events between the relay and RTU.  

 

In order to fully diagnose the communications system, the limit of missed polls from the 

RTU before failure was set at two. Under normal operation, the number of missed polls 

before issuing a failure alarm would be closer to ten. During the tests no case of 
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communications failure lasted more than ten polls, therefore it is not envisaged that any 

loss of communications events will occur within the site under normal operation.  

Paignton BSP Installation 

Following the first installation of the SuperTAPP SG relay, the lessons learnt were 

incorporated into the remaining designs. The next installation was completed at Paignton 

BSP on the 26
th

 May 2017. The equipment was constructed off site in order to minimise the 

outage period and provide an easier installation.  

 
Figure 2-10: Paignton GT1 SuperTAPP SG during commissioning 

Being the first BSP site to be commissioned there were some lessons learnt, mainly with the 

configuration differences in settings between Primary and BSP sites.  

MicroTAPP 

During this period installation and commissioning works were completed at the two 

remaining MicroTAPP sites, Waterlake and Lydeard St Lawrence. This involved the building 

of an SVO control box and modifications to the internal wiring of the AVC panel to enable 

selection of the various settings groups within the relay. Figure 2-11 below shows a picture 

of the SVO control box installed at Lydeard St Lawrence.  
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Figure 2-11: SVO MicroTAPP Control Panel at Lydeard St Lawrence 

Network Monitoring 

Following the identification of locations and design options in the previous reporting period 

work has started in this period to complete the required radio surveys and develop a 

common installation panel that can be used at any location.  

Monitoring Panel Design 

Outline panel designs and schematics were developed by the Equilibrium team in 

conjunction with WPD engineers. For overhead line installations, the panel is designed to 

take a direct VT input, reporting back the 11kV voltage. For distribution substations, the 

panel is designed to receive the LV Volts and Current from the transformer and by applying 

the known transformer impedance, calculate the 11kV voltage on the HV side.   

 

The panel is currently undergoing further development by a manufacture with the initial 

prototype to be tested and site installations to start in the next reporting period.  

Radio Survey 

In order to allow each monitoring panel to communicate measurements back to the 

Network Management System, a radio communications network is required. This involves 

linking each monitoring panel back to a substation RTU. Initial studies showed that the 

power of the selected radio, due to the distances and topography of the area, would 

require many repeater stations and would not be cost effective. Studies are currently on-

going with a more powerful radio that should limit the number of repeater stations 

required.   
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Next Steps 

The next reporting period will focus on the updating of the Spectrum Power 5 network 

models, the installation of the system on the SVO hardware (located in WPD’s Bristol office) 

and the testing of the system prior to go-live in December 2017.  The site activities will 

continues, whereby in the next reporting period all SVO site installation works will be 

completed in preparation for go-live. Finally, work will commence on the production of 

suitable policies to enable the work carried out as part of the project to be suitably 

replicated post project and provide technical support during the project’s trial phase. 

 
Table 2-1: SVO Sites and Commission Dates 

Substation SVO Site Commission Date Status 

Colley Lane 24/02/2017 � 

Waterlake 24/02/2017 � 

Lydeard St Lawrence 03/03/2017 � 

Paignton 26/05/2017 � 

Bridgwater 09/06/2017  

Exeter City 07/07/2017  

Tiverton Moorhayes 28/07/2017  

Taunton 18/08/2017  

Dunkeswell 25/08/2017  

Bowhays Cross 01/09/2017  

Tiverton BSP 08/09/2017  

Millfield 08/09/2017  

Exeter Main 22/09/2017  

Nether Stowey 22/09/2017  

Marsh Green 29/09/2017  

Radstock 06/10/2017  

2.5 Flexible Power Link 

2.5.1 Overview 

During the last reporting period the design of the FPL system had started with ABB 

submitting documentation for Detailed Design Stage 1. The design submission was reviewed 

and after several iterations it was approved in late December 2016. Designs were also 

completed for the enabling works and the installation of the new 33kV switchroom. 

 

In this reporting period there has been significant progress on the ABB FPL design and 

construction works is under way at Exebridge to enable the connection of the FPL. Further 

details of the progress can be found in the following sections.  

2.5.2 Technology 

ABB’s design for the FPL was split into two stages which allowed WPD to have the 

opportunity to comment on and amend the design before the system is manufactured. 

Detailed Design Stage 1 covered the outline design of the FPL focussing primarily on the 

interface between WPD and ABB. Information was provided to ABB in Stage 1 to allow them 
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to design the FPL according to the requirements at Exebridge and the subsequent designs 

were prepared and submitted for review in Detailed Design Stage 2. 

Detailed Design Stage 2 

Detailed Design Stage 2 was submitted in six distinct work packages during January and 

February 2017.  The following six work packages had to be reviewed by WPD and comments 

addressed by ABB before it could be approved: 

 

• WP1 – Harmonic Mitigation Concept; 

• WP2 – Interface Schematics and Diagrams; 

• WP3 – Protection Design; 

• WP4 – Equipment Layout and Component Information; 

• WP5 – Transformer; and 

• WP6 – Method Statements. 

WP1 – Harmonic Mitigation Concept 

The FPL requires 33kV AC filters to be connected on either side of the back-to-back AC to DC 

converter to mitigate the effect of harmonics generated by the FPL. ABB designed the 

harmonic filter following submission of background harmonic data present on WPD’s 

existing network. The filter was designed according to Engineering Recommendation G5/4 

and this was checked by WPD and subsequently approved as part of Detailed Design Stage 

2. Figure 2-12 and Figure 2-13 show the additional voltage distortion at either side of the 

FPL which can be seen to be within the limits of G5/4. 

 

 
Figure 2-12: Voltage distortion results at FPL 1 

 
Figure 2-13: Voltage distortion results at FPL 2 

WP2 – Interface Schematics and Diagrams 

The first submission of the schematics and diagrams for the FPL protection and control 

system were received during Detailed Design Stage 2. These schematics and diagrams 

covered all the interfaces and connectivity for all the FPL components from the individual 

connections to the IGCT modules to the incoming 3-phase LV supplies. Due to the detailed 

nature of the information in this work package the drawings had to be reviewed in 

conjunction with other documentation to get a holistic view of the device. 
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 WP3 – Protection Design 

Updated protection functions and settings were submitted in Detailed Design Stage 2. WPD 

took the opportunity to consolidate the protection functions at the interface point as there 

were over 100 events that could be logged and sent over SCADA. The events were grouped 

into 20 separate signals which will provide WPD Control Engineers with enough detail to 

make informed decisions remotely following an event. All signals will be made available at 

locally at Exebridge through the FPL HMI for site personnel to access. 

 

WP4 – Equipment Layout and Component Information 

ABB were provided with a CAD model of the Exebridge site during Detailed Design Stage 1. 

Using this information ABB produced a model of the equipment layout which includes: 

33/3.25kV converter transformer and noise enclosure, PCS 6000 container, 33kV harmonic 

filter and heat exchanger. The positions of the individual items of equipment required fine 

tuning to allow for sufficient clearance for installation and maintenance. A 3D model of the 

FPL equipment layout can be seen in Figure 2-14. 

 

 

 
Figure 2-14: 3D model of FPL equipment layout 
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WP5 – Transformer 

The output from the back-to-back AC to DC converter is stepped up from 3.25kV to 33kV 

through two transformers at either side of the converter. ABB are sourcing the transformer 

from Končar DS&T Zagreb, who specialise in the design transformers for this application. 

Both transformers will be located in a single tank as this will provide substantial cost savings 

(including testing, manufacture and installation). The operational risk of having both 

transformers in one tank is not an issue as failure of either transformer would result in the 

FPL having to be disconnected from the system. The design of transformer has now been 

approved and shall be manufactured and ready for testing in September 2017. The general 

arrangement for the transformer can be seen in Figure 2-15. 

 

 
Figure 2-15: General arrangement of Converter Transformer 

WP6 – Method Statements 

WPD requested ABB to provide example Method Statements for transportation, 

installation, testing and de-commissioning of the FPL as part of Detailed Design Stage 2. ABB 

submitted these for comment and WPD have reviewed these ready for the final Method 

Statements to be submitted nearer to testing and installation. 

Finalising Detailed Design Stage 2 

All work packages were reviewed during a three day face to face design meeting between 

WPD and ABB during 28 February to 2 March 2017. The face to face design meeting 

provided a useful platform for discussing and agreeing design amendments as comments 
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are normally discussed over teleconferences which can be cumbersome for reviewing 

detailed technical documents. 

 

ABB resubmitted the design packages after the face to face meeting and Detailed Design 

Stage 2 was agreed and finalised in early March 2017. 

Equipment Testing 

The FPL converter is subject to rigorous testing before it can be shipped to site. Tests on the 

power electronic converter elements shall be carried out in accordance with IEC 60146-1 

and IEC 60146-2. The transformer shall be tested in accordance with the relevant parts of 

IEC 60076 and IEC 61378. The testing regime for the FPL is split into four main parts: 

(i) Converter Frame Testing – this is the first step of the testing regime whereby the 

converter components are tested in isolation to confirm the current, voltage and 

thermal performance of the IGCTs and associated equipment. 

(ii) Software Testing – The next stage of testing involves verification of the software 

configuration used to control and operate the FPL. This test is performed on ABB’s 

bespoke workstation and does not need any other components of the FPL to be 

tested at the same time. 

(iii) Container Testing – This is the final stage of the FPL converter testing with all the 

components housed inside the FPL container. A full function test will be carried out 

as all the protection and control systems will be connected. 

(iv) Transformer – The converter transformer shall be tested in Končar’s factory in 

Zagreb to verify its current, voltage and thermal performance. 

Other smaller individual components, such as the heat exchanger, shall be tested 

independently by the manufacturer and test certification supplied accordingly. 

Converter Frame Testing 

During May 2017 the FPL converter frame successfully underwent testing at ABB’s testing 

laboratory in Turgi, Switzerland. As explained in the previous section, the converter frame 

testing is carried out to confirm various parameters of the converter design. The converter 

frame testing is one of the most critical parts of the testing process with the following items 

being of particular interest: 

• Insulation Test – confirms that the converter has sufficient levels of insulation for 

normal and abnormal voltages that could occur. 

• Rated Output Test – verification that the components of the system can operate at 

the maximum operating current (1800A) and dc link voltage (±2500V). 

• Power Loss Determination – in conjunction with Rated Output Test, confirm the 

power losses through the device are within the contracted values. 

• Temperature Rise – in conjunction with the Power Loss Determination, confirm that 

the cooling medium and component temperatures do not exceed limits and are 

temperatures remain stable. 

The tests were witnessed by WPD experts and the converter frame successfully passed all 

the tests detailed in the specification. Photographs from testing can be seen in Figure 2-16 

and Figure 2-17 below. 
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Figure 2-16: Converter Frame prepared for testing 

 
Figure 2-17: HMI display in the laboratory 

2.5.3 FPL Network Integration 

Significant progress has been made at Exebridge substation in preparation for the delivery 

of the FPL equipment during this reporting period. The enabling works have been 

completed and work is on-going to construct the new switchroom to house the 33kV 

switchgear. Protection designs have also been prepared to integrate the FPL with the 

surrounding network. 
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Site Progress 

During the last reporting period designs had been prepared to remove the two pole 

mounted transformers and improve the access arrangements at Exebridge substation. 

These works improve the overall safety of the site for the installation of equipment in the 

future. Figure 2-18 shows the installation of the new substations to replace the pole 

mounted equipment. 

 

 
Figure 2-18: Installation of Distribution Substations during February 2017 

The old 33kV outdoor compound at Exebridge has to be removed to create sufficient space 

for the installation for the FPL equipment. A tender for the construction of the new 

switchroom to house new 33kV indoor switchgear was awarded to Blyth Construction in 

January 2017. Work began on site in early February 2017 and the building was complete in 

May 2017. New Siemens NXPLUS 33kV switchgear was installed following completion of the 

building and is currently being commissioned. Photographs of the installation can be seen in 

Figure 2-19 and Figure 2-20 below. 

 

 
Figure 2-19: Construction of 33kV switchroom in early May 2017 
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Figure 2-20: 33kV switchgear being installed at Exebridge 

The next stage of the site works involves transferring the existing 33kV circuits from the old 

33kV compound over to the new 33kV switchgear. A stage by stage plan has been prepared 

to carefully transfer each circuit individually whilst ensuring that Emergency Return To 

Service (ERTS) times are kept to a minimum. The old 33kV compound shall be 

decommissioned and all structures removed following transfer of all the 33kV circuits. 

Earthing Survey 

A site visit in early February 2017 identified some inconsistencies between the earthing 

records and physical equipment at Exebridge. Due to safety concerns associated with the 

issues an earthing survey was commissioned to check the status of existing earthing and 

plan for the installation of new earthing for the FPL equipment. The survey recommended 

that additional earthing shall be installed around the existing transformers and that some 

existing handrails shall be replaced by an equivalent made from GRP. Figure 2-21 shows the 

outline design for earthing at Exebridge. 
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Figure 2-21: New earthing design for Exebridge Substation 

Intertripping Design 

The FPL does not contribute significantly to fault level and therefore it was determined that 

any faults on the 33kV network should result in the FPL tripping to ensure that the FPL does 

not feed a fault. The built-in FPL protection system will monitor the incoming 33kV supplies 

and trip the FPL should a disturbance in voltage, current and/or frequency be detected. 

However, to provide additional assurance that the FPL is tripped for a 33kV feeder fault, an 

intertrip scheme shall be installed at the surrounding substations so that tripping of a 

remote 33kV circuit breaker will trip the FPL automatically. Figure 2-22 shows the proposed 

intertrip scheme between Exebridge and South Molton, Wivelscombe and Taunton. 
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Figure 2-22: Intertripping diagram to be updated 

The intertrip scheme for the FPL will be implemented over an existing optical fibre link 

routed between Barnstaple and Taunton BSPs. Works have now started at Exebridge, South 

Molton and Wiveliscombe to divert and terminate the optical fibre into the switchroom 

buildings to facilitate the communications channel for the intertripping scheme.  

 

2.5.4 FPL Control Module 

Network Equilibrium’s FPL will be used to transfer active power (P) between two separate 

33kV networks and will also provide independent reactive power (Q) support on both sides. 

 

The amount of active power to be transferred (P set point) and reactive power to be 

absorbed/supplied (Q set points) will be determined dynamically, in real-time by an external 

control system which will then send the calculated set points to the FPL.  

 

This external control system will have a complete view of the network operation by 

receiving real-time information including power flows, voltages and currents. Using the 

received information, the active power to be transferred and the reactive power to be 

supplied/absorbed will be determined such that any network thermal or voltage constraints 

are removed. Siemens’ Spectrum Power 5 will be used for this purpose and will 

communicate with Western Power Distribution’s (WPD’s) Network Management System 

(NMS) to exchange all necessary information.  

Progress in this reporting period 

Since the commencement of the work with Nortech in October 2016, significant progress 

has been made on the Design of the FPL Control Module. This project progress report 

demonstrates the work completed as part of the design and presents the learning gained in 

the process. 
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ICCP Design 

As shown in Figure 2-23, the FPL Control Module will be communicating with the NMS over 

an ICCCP link to receive real-time SCADA measurements and then send back the calculated 

power transfers (P set point) and reactive power support (Q set point) which will be 

forwarded to the FPL device via the existing communications infrastructure. 

 

 
Figure 2-23 FPL technology architecture 

Nortech have worked with the NSM team to perform a number of tests in order to 

determine the required configuration of the ICCP link and de-risk its implementation. This 

involved setting up an ICCP simulator communicating with the NMS and capturing the ICCP 

traffic. This captured ICCP traffic was very important as it verified the format of the data 

that would form the inputs to the FPL Control Module and the required format of the 

controls that the FPL Control Module will need to produce. 

IPSA Model Requirements 

It was decided that the IPSA network model developed as part of the APT work, would be 

used to import the electrical model of the network into the FPL CM. Therefore, a very 

important part of the work was to ensure that the model represented the required area and 

included all the necessary information. 

 

The creation of the IPSA model started with the definition of the area that would need to be 

modelled which included: 

• Barnstaple BSP. 

• Taunton BSP. 
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• Full Barnstaple feeder on which the FPL will be connected. 

• Full Taunton feeder on which the FPL will be connected. 

• All remaining Barnstaple feeders simulated as loads. 

• All remaining Taunton feeders simulated as loads. 

• The 132kV infeed to Barnstaple BSP. 

• The 132kV infeed to Taunton BSP. 

The FPL CM IPSA model is shown in Figure 2-24. 

 

 
Figure 2-24 FPL CM IPSA Model 

To ensure that the FPL CM will be interpreting the real-time SCADA data it receives from the 

NMS correctly, emphasis was given on checking the mapping of the ALIAS to the network 

model. Due to the small size of the model, these checks were done manually by inspecting 

the ALIAS in the extended data of the network components as shown in Figure 2-25.  

 

 
Figure 2-25 Mapping of ALIAS in extended data of network model components 

IT Preparations 

WPD’s IR team have prepared all three servers required for the FPL CM. Two of these are 

the Primary (normally used to run the FPL CM) and Standby (used to run the FPL CM when 
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the Primary server fails) iHost servers and the third server is the development server 

(connected to the offline NMS system when required to test updates to the FPL CM). 

FPL CM technology integration and NMS Interaction 

The FPL technology consists of a number of different systems, making it crucial to ensure 

that the interaction between the different systems is clearly defined and commonly 

understood by all systems. The various parts of the FPL technology are: 

1. The FPL Device. 

2. NMS. 

3. The FPL Control Module. 

For this reason, the same design approach was followed as with SVO where the Operational 

Scenarios Specification was created. As shown in Figure 2-26, this involved initially 

identifying the different operating scenarios, then specifying the actions that each of the 3 

systems needs to take and finally using the produced Specification to determine and plan 

the work required to configure the NMS such that it supports the functionalities it needs to 

have as per the Operational Scenarios Specification. 

 

Figure 2-26 Operating Scenarios Specification Procedure 

Design Documentation 

In this reporting period, Nortech have submitted the FPL CM Design documentation which 

consists of the Logic Design and the Functional Specification. This Design documentation is 

currently under review. 

Next steps 

In June 2017 the design of the FPL CM will be completed and the build phase will 

commence. Work will then focus on producing the test plans for the Factory Acceptance 

Testing (FAT), the System Integration Testing (SIT) and the System Acceptance Testing (SAT). 

FAT will take place in August 2017, while the SIT will commence at the end of September 

2017. The final phase of testing, SAT, will start in October 2017 and finish in March 2018 

with the completion of the SAT of the FPL device. 
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3 Business Case Update 

There is no change to the business case. The business case to further facilitate the 

connection of low carbon loads and generation in the project area, on both the 11kV and 

33kV are still applicable. 

4 Progress against Budget 

Table 4-1: Progress against budget 
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Variance 

£ 

Variance 

% 

Labour 1262 439.5 427.8 -4.1 -1% 

WPD Project Management & 

Programme office 510 245.0 238.7 -6.3 -3% 

Project Kick Off & Partner / 

Supplier Selection   33 33.0 33.0 0.0 0% 

Detailed design & modelling  101 81.0 74.1 -6.9 -9% 

Installation of Equipment - 

11kV & 33kV 390 10.0 9.4 -0.6 -6% 

FPL Technologies - Substation 

Installation 33kV 141 65.0 67.4 2.4 4% 

Capture, analyse & verify data 

for EVA, SVO & FPL 58 0.0 0.0 0.0 0% 

Dissemination of lessons learnt 29 5.5 5.3 -0.2 -3% 

Equipment 6691 2805.2 2799.8 -23.1 -1% 

Project Kick Off & Partner / 

Supplier Selection   2 2.0 2.0 0.0 0% 

Procurement of SVO 

Equipment 1540 390.0 388.0 -2.0 -1% 

Procurement of FPL 

Technologies 33kV 4550 2113.2 2113.2 0.0 0% 

FPL Technologies - Substation 

equipment 33kV 599 300.0 296.5 -3.5 -1% 

Contractors 3339 1155.5 1135.7 -8.7 -1% 

Detailed design & modelling  804 650.0 648.5 -1.5 0% 

Delivery of SVO Technique - 

11kV & 33kV 392 150.0 142.5 -7.5 -5% 

Installation of Equipment - 

11kV & 33kV 850 22.0 20.5 -1.5 -7% 

Implementation of Solution 46 40.0 38.8 -1.2 -3% 

Implementation of Solution 139 0.0 0.0 0.0 0% 

FPL Technologies - Substation 540 265.0 257.5 -7.5 -3% 
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Installation 33kV 

Capture, analyse & verify data 

for EVA, SVO & FPL 445 7.5 6.9 -0.6 -8% 

Dissemination of lessons learnt 123 21.0 21.0 0.0 0% 

IT 396 142 136 -6 -4% 

1. WPD - Advanced Network 

Modelling and Data Recovery 130 35 32 -3 -8% 

1. WPD - Procurement of SVO 

Equipment 60 15 15 0 1% 

Installation of Equipment - 

11kV & 33kV 60 5 1 -4 -71% 

6. WPD - Implementation of 

Solution 46 42 39 -3 -8% 

FPL Technologies - Substation 

Installation 33kV 100 45 49 4 9% 

Travel & Expenses 159 75 71 -4 -6% 

Travel & Expenses 159 75 71 -4 -6% 

Contingency 1190 0 0 0 0% 

Contingency 1190 0 0 0 0% 

Other 53 10 10 0 -1% 

Other 53 10 10 0 -1% 

TOTAL 13091 4627 4581 -47 -1% 

 

5 Successful Delivery Reward Criteria (SDRC) 

5.1 Future SDRCs 

Table 5-1 captures the remaining SDRCs for completion during the project life cycle. 

 
Table 5-1 - SDRCs to be completed 

SDRC Status Due Date Comments 

5 - Trialling and demonstrating the SVO Method Green 20/04/2018 On track 

6 - Trialling and demonstrating the FPL Method Green 05/10/2018 On track 

7 - Trialling and demonstrating the integration of 

the EVA, SVO and FPL Methods 

Green 28/12/2018 On track 

8 - Knowledge capture and dissemination Green 12/04/2019 On track 

  

Status Key: 

Red Major issues – unlikely to be completed by due date 

Amber Minor issues – expected to be completed by due date 

Green On track – expected to be completed by due date 
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6 Learning Outcomes 

Significant learning has been generated and captured throughout this reporting period and 

has been robustly documented in SDRC-4. Other significant learning has been generated in 

respect of the construction activities associated with the delivery of the SVO and FPL 

systems. This learning will, in the next reporting period be transferred to WPD internal 

policies and shared with all other DNOs on request. 

 

7 Intellectual Property Rights  

A complete list of all background IPR from all project partners has been compiled.  The IP 

register is reviewed on a quarterly basis. 

 

No relevant foreground IP has been identified and recorded in this reporting period. 

 

8 Risk Management 

Our risk management objectives are to: 

• Ensure that risk management is clearly and consistently integrated into the project 

management activities and evidenced through the project documentation; 

• Comply with WPD’s risk management processes and any governance requirements 

as specified by Ofgem; and 

• Anticipate and respond to changing project requirements. 

These objectives will be achieved by: 

� Defining the roles, responsibilities and reporting lines within the Project Delivery 

Team for risk management 

� Including risk management issues when writing reports and considering decisions 

� Maintaining a risk register 

� Communicating risks and ensuring suitable training and supervision is provided 

� Preparing mitigation action plans 

� Preparing contingency action plans 

� Monitoring and updating of risks and the risk controls 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

 Page 41 of 46  

SIX MONTHLY PROGRESS REPORT 

REPORTING PERIOD: DECEMBER 2016 – MAY 2017 

8.1 Current Risks 

The Network Equilibrium risk register is a live document and is updated regularly.  There are 

currently 58 live project related risks.  Mitigation action plans are identified when raising a 

risk and the appropriate steps then taken to ensure risks do not become issues wherever 

possible. In Table 8-1, we give details of our top five current risks by category.  For each of 

these risks, a mitigation action plan has been identified and the progress of these are 

tracked and reported. 
Table 8-1 - Top five current risks (by rating) 

Details of the Risk 
Risk 

Rating 
Mitigation Action Plan Progress 

All required inputs for 

the final build of the 

SP5 system are not 

available 

Severe 

Dependencies on other 

elements and 

organisations has been 

removed and the 

production is suitably 

staged to enable delivery 

A methodology and 

process is being finalised 

to enable the delivery to 

be aligned to support the 

SVO go-live date of 

December 2017 

The SVO and FPL 

plugins will are not 

accurate enough to 

suitably benchmark the 

project's outputs 

Severe 

A focussed set of 

required to be delivered 

in PSS/E has been 

developed 

Work is underway on the 

revised creation of SVO 

and FPL plugins in PSS/E 

Delivery cost of APT 

increases beyond that 

budgeted 

Major 

Clearly define required 

output and timescales to 

understand any financial 

impact 

Analysis and audit work 

is being performed on 

the outputs of the APT to 

determine final 

suitability 

Insufficient WPD 

resource is available 

for project delivery 

Major 

Engage with senior 

stakeholders and the 

project sponsor to 

ensure they are aware of 

the resourcing 

requirements to deliver 

the project 

WPD has contracted with 

PB to support the project 

in the technical aspects. 

Construction work in 

now underway on a 

number of sites 

consecutively and the 

availability of required 

staff will be closely 

monitored 

Correct level of 

network data can't be 

gathered to benchmark 

SVO and FPL 

performance 

Major 

Ensure existing 

monitoring points are 

accurate and reliable and 

integrate new 

monitoring points for 

missing data where 

appropriate 

Work is ongoing within a 

wider project to ensure 

that the project area’s 

monitoring points are 

accurate and robust 
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Table 8-2 provides a snapshot of the risk register, detailed graphically, to provide an on-

going understanding of the projects’ risks. 

 
Table 8-2 - Graphical view of Risk Register 

 
 

Table 8-3 provides an overview of the risks by category, minor, moderate, major and severe. 

This information is used to understand the complete risk level of the project.  

 
Table 8-3 - Percentage of Risk by category 

 
 

 

 

 



 
 

 

 

 Page 43 of 46  

SIX MONTHLY PROGRESS REPORT 

REPORTING PERIOD: DECEMBER 2016 – MAY 2017 

8.2 Update for risks previously identified 

Descriptions of the most significant risks, identified in the previous six monthly progress 

report are provided in Table 8-4 with updates on their current risk status.  

 
Table 8-4 - Risks identified in the previous progress report 

Details of the 

Risk 

Previous 

Risk 

Rating 

Current 

Risk Rating 
Mitigation Action Plan Progress 

The full and 

final APT will 

not be 

available to 

support the 

delivery of 

SDRC-4 

Major Closed 

Ensuring appropriate 

plan is in place and 

resource. 

SDRC-4 was 

successfully 

delivered whilst also 

highlighted areas of 

the APT and wider 

that would benefit 

from additional 

development 

Key personnel 

leave the 

project 

Major Moderate 

Rigorous and robust 

documentation of 

work. Induction 

Package to aid new 

starters 

This risk has reduced 

now the design 

phase is complete 

and approved 

Correct level 

of network 

data can't be 

gathered to 

benchmark 

SVO and FPL 

performance 

Major Major 

Installation of 

additional network 

monitoring points to 

ensure data can be 

appropriately gathered 

Work is ongoing 

within a wider 

project to ensure 

that the project 

area’s monitoring 

points are accurate 

and robust 

Required data 

from several 

WPD systems 

in to the 

Siemens SVO 

system to 

enable it to 

function is 

unmanageable 

and non-

updatable 

Major Moderate 

Develop a team 

structure and a process 

to enable the required 

timely updates to be 

carried out 

Training has now 

taken place on how 

to appropriately 

update the system 

and guidelines are 

being produced 

SVO method is 

delivered 

behind 

schedule 

Moderate Moderate 

Ensure all elements of 

the method and 

communications 

interface are 

understood 

Following the design 

freeze of the SP5 

system this has 

reduced 



 
 

 

 

 Page 44 of 46  

SIX MONTHLY PROGRESS REPORT 

REPORTING PERIOD: DECEMBER 2016 – MAY 2017 

 

Descriptions of the most prominent risks, identified at the project bid phase, are provided in 

Table 8-5 with updates on their current risk status. 

 
Table 8-5 - Risks identified at the Bid Phase 

Risk 

Previous 

Risk 

Rating 

Current 

Risk 

Rating 

Comments 

Project team does 

not have the 

knowledge required 

to deliver the 

project 

Minor Minor 

A Technical Lead role has now been 

appointed for the project and a 

contract has been signed with WSP|PB 

to provide specialist engineering 

resource to successfully deliver the 

project  

No SVO available 

from the contracted 

supplier 

Major Closed 

The SVO system procurement activity is 

now complete 

Project cost of high 

cost items are 

significantly higher 

than expected 

Major Minor 

All major items are now contracted and 

the state of these will be robustly 

monitored 

No FPL available 

from the contracted 

supplier 

Major Minor 

An FPL supplier has been contracted 

(ABB) 

Selected sites for 

technology 

installations 

become unavailable 

Moderate Minor 

Works have started a significant 

number of project site locations and 

suitable reserve sites have been 

selected as documented in SDRCs 2 and 

3 
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9 Consistency with Full Submission 

During this reporting period a core team of both WPD and WSP|PB engineers has been 

formed, which has and will continue to ensure that there will be consistency and robust 

capturing of learning moving forwards. This has ensured that the information provided at 

the full submission stage is still consistent with the work being undertaken in the project 

phase. 

 

The scale of the project has remained consistent for all three methods: 

 

• EVA – Develop and demonstrate an Advanced Planning and Operational tool for 

33kV and 11kV networks; 

• SVO – Install and trial advanced voltage control schemes at 16 substations; and 

• FPL – Install and trial a Flexible Power Link at a 33kV substation. 

 

10 Accuracy Assurance Statement 

This report has been prepared by the Equilibrium Project Manager (Jonathan Berry), 

reviewed by the Future Networks Manager (Roger Hey), recommended by the Network 

Strategy and Innovation Manager (Nigel Turvey) and approved by the Operations Director 

(Philip Swift). 

 

All efforts have been made to ensure that the information contained within this report is 

accurate.  WPD confirms that this report has been produced, reviewed and approved 

following our quality assurance process for external documents and reports. 

 



 
 

  

 

 

 


