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DISCLAIMER  
 
Neither WPD, nor any person acting on its behalf, makes any warranty, express or implied, with respect to the use of any 
information, method or process disclosed in this document or that such use may not infringe the rights of any third party 
or assumes any liabilities with respect to the use of, or for damage resulting in any way from the use of, any information, 
apparatus, method or process disclosed in the document. 
 
© Western Power Distribution 2018 
No part of this publication may be reproduced, stored in a retrieval system or transmitted, in any form or by any means 
electronic, mechanical, photocopying, recording or otherwise, without the written permission of the Future Networks 
Manager, Western Power Distribution, Herald Way, Pegasus Business Park, Castle Donington. DE74 2TU.  
Telephone +44 (0) 1332 827446. E-mail wpdinnovation@westernpower.co.uk 

 
Glossary 
 

Term Definition 

Background IPR Intellectual Property Rights owned by or licensed to a Project Participant at the start 
of a Project. 

Customer 
Engagement Plan 

The plan that the Network Licensee must submit to Ofgem setting out how it or any 
of its Project Partners, will engage with, or impact upon, Relevant Customers as part 
of the Project. 

Distribution 
Network Operator 
(DNO) 

Any Electricity Distributor in whose Electricity Distribution Licence the requirements 
of Section B of the standard conditions of that licence have effect (whether in whole 
or in part). 

Expert Panel A panel of independent experts who together provide knowledge and expertise 
under the following headings: energy network industries, environmental policy, 
technical and engineering, economics and financial and consumer interests. The 
panel is appointed by Ofgem to advise the Authority’s decision-making process on 
the selection of Projects for funding. 

Foreground IPR All Intellectual Property Rights created by or on behalf of any of the Project 
Participants, their sub-Licensees, agents and sub-contractors as part of, or pursuant 
to, the Project, including all that subsisting in the outputs of the Project. 

Full Submission 
Pro-forma 

Pro-forma which Network Licensees must complete and submit to Ofgem in order 
to apply for funding under the NIC. 

Funding Licensee The Network Licensee named in the Full Submission as the Funding Licensee, which 
receives the Approved Amount and is responsible for ensuring the Project complies 
with this Governance Document and the terms of the Project Direction. 

Intellectual 
Property Rights 
(IPR) 

All industrial and intellectual property rights including patents, utility models, rights 
in inventions, registered designs, rights in design, trademarks, copyrights and 
neighbouring rights, database rights, moral rights, trade secrets and rights in 
confidential information and know-how (all whether registered or unregistered and 
including any renewals and extensions thereof) and all rights or forms of protection 
having equivalent or similar effect to any of these which may subsist anywhere in 
the world and the right to apply for registrations of any of the foregoing. 

ITT Invitation to Tender 

LV Low Voltage 

LV-CAP
TM

 Low Voltage Common Application Platform. 

NIC Network Innovation Competition. 

mailto:wpdinnovation@westernpower.co.uk
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Term Definition 

Project The Development or Demonstration being proposed or undertaken. 

Project Bank 
Account 

A separate bank account opened and used solely for the purpose of all financial 
transactions associated with a NIC Project. 

Project Direction A direction issued by the Authority pursuant to the NIC Governance Document 
setting out the terms to be followed in relation to the Eligible NIC Project as a 
condition of its being funded pursuant to NIC Funding Mechanism. 

Project Participant A party who is involved in a Project. A participant will be one of the following: 
Network Licensee, Project Partner, External Funder, Project Supplier or Project 
Supporter. 

Project Partners Any Network Licensee or any other Non-Network Licensee that makes a contractual 
commitment to contribute equity to the Project (e.g. in the form of funding, 
personnel, equipment etc.) the return on which is related to the success of the 
Network Licensee’s Project. 

Project Supplier A party that makes a contractual commitment to supply a product or service to the 
Project according to standard commercial terms that are not related to the success 
of the Project. 

Relevant 
Background IPR 

Any Background IPR that is required in order to undertake the Project. 

Relevant 
Foreground IPR 

Any Foreground IPR that is required in order to undertake the Project. 

Successful Delivery 
Reward Criteria 
(SDRC) 

The Project specific criteria set out in the Project Direction against which the Project 
will be judged for the Successful Delivery Reward. 

WPD Western Power Distribution 
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1 Executive Summary 

The OpenLV Project “the Project” is funded through Ofgem’s Network Innovation 
Competition (NIC) funding mechanism. The Project commenced in December 2016 and is 
scheduled to complete in April 2020. 

The Project has three phases: 1) Mobilise & Procure, 2) Design & Build and 3) Trial, 
Consolidate & Share. This Report details the progress of the Project, finalising the first phase 
“Mobilise & Procure” and progress made in the “Design & Build” phase. This is the fourth 
Project Progress Report (PPR) for the Project and details progress on the last six months, 
June 2018 to November 2018.  

1.1 Overall Project Progress 

The key achievements in the reporting period are as follows: 

 71 OpenLV platforms have been installed across WPD’s licence area in total, across 
all three Project Methods; 

o Method 1 Phase 1: 48 of the total 50 units are installed, with the final pair 
held in reserve until all Phase 2 sites are successfully commissioned. 

o Method 1 Phase 2: 8 of the total 10 units are fully installed. The remaining 2 
are scheduled for installation in the first week of December 2018. 

o Method 2: All 10 units allocated for the Method 2 trials have been installed 
and commissioned. 

o Method 3: 5 of the 10 units allocated to Method 3 have been installed and 
commissioned. The selection of the remaining sites for equipment 
installation is dependent on the Method 3 participating companies. 

o It should be noted that four installed locations are ‘shared’ between 
Methods 2 and 3, due to proximity of suitable installation locations and 
benefits for communities and third parties derived from pooling the available 
data. 

 The seven groups selected to take part in Method 2 Community Engagement trial 
have now completed all necessary paperwork.  Relevant substations have been 
selected, installations have been completed and data is being received from sites.  
Two additional substations that are of interest to Method 2 groups but can also be 
used by Method 3 organisations have also been chosen and are now providing data; 

 CSE have produced an app that has been installed in the 12 substations of relevance 
to Method 2 organisations. It is producing data for a web app that the 7 community 
organisations can configure to their own specifications according to the priorities of 
their communities. This configuration process is underway;  

 The project team initially received 23 applications to take part in the Method 3: 
OpenLV Extensibility trials. All these applicants were interviewed and 17 
organisations were, at first, selected to take part in this trial. Of those 17, 2 
companies expressed their inability to proceed with the projects at a later stage but, 
at the same time, 12 further organisations shown their interest on the project and 
10 of those decided to go ahead with the trials. There is currently a total of 25 third 
parties involved on the Method 3 trials with a total of 27 different ideas;  
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 It should be noted that the final number of the Method 3 participants may vary 
during the trial period; further companies may show their interest as the project 
exposure increases and others may not be able to complete the trials due to mainly 
resource availability. 

 The fault resolution guidance and notices for the operation of the OpenLV platforms 
with automated Alvin Reclose™ capabilities have been finalised; 

 Stage 2 Factory Acceptance Tests (FAT2) were successfully completed, 
demonstrating the ability of the LoadSense™ control algorithm, when combined 
with Alvin Reclose™ units, to autonomously operate in response to varying load on 
the monitored transformer system. This enabled installation of the Method 1, Phase 
2 sites to commence. 

1.2 Business Case 

At the time of writing, there have been no changes to the anticipated benefits to be gained 
by the Project. 

1.3 Project Learning and Dissemination 

Project lessons learned and what worked well are captured throughout the project lifecycle. 
These are captured through a series of on‐going reviews with stakeholders and project 
team members. These are reported in Section 8 of this report. 

Key dissemination activity within the reporting period are as follows: 

 Richard Potter represented OpenLV at the CIRED Workshop in Ljubljana, Slovenia, 
attended by over 400 delegates from 33 countries presenting a paper titled “The 
Development and Implementation of a Common Application Platform to Support 
Local Energy Communities”; 

 
Figure 1: Richard Potter representing the OpenLV project at CIRED 

 Richard Potter delivered a presentation about the OpenLV project at the ‘Smart 
Energy Marketplace 2018’ event held in Exeter on 19th June 2018; 
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 The OpenLV project was represented at the Low Carbon Network and Innovation 
(LCNI) conference on the EA Technology and the WPD stand in October 2018. This 
conference welcomed over 1,000 visitors and featured over 40 exhibitors. An LV-CAP 
device, used in the project, was displayed on the WPD stand and there was much 
interest in the diversity of Apps being developed by Method 2 and 3 organisations; 

 

 

Figure 2: An LVCap
TM

 on the WPD stand at LCNI 

 Stakeholder newsletters containing the latest project news were circulated in July 
and November 2018 to 897 recipients; 

 Case studies have been produced to highlight the motivations and objectives of the 
all the Community groups participating in Method 2 of the project, and four of the 
organisations taking part in Method 3 of the project.  These can be found at: 
https://openlv.net/case-studies/; 

 Postcards summarising each case study together with an overarching leaflet have 
also been produced to highlight the communities and organisations involved in the 
project; 

 SDRC 2.2 “Target Networks, Market Potential and Trial Design” has been published 
on the OpenLV Website. 

 

https://openlv.net/case-studies/
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Figure 3: EA Technology’s David Russell and Ana Duran from the OpenLV team beside the postcards 
highlighting case studies at LCNI2018 

 The project Twitter account has been active, disseminating news about the project. 
It now has over 200 followers. The account is averaging 41 “likes” per month and 
monthly impressions (how many times a tweet is seen) have increased from 8,111 to 
an average of 13,332 over the period; 

1.4 Risks 

The OpenLV risk register is a live document and is updated regularly. A total of 47 risks have 
been raised, 22 of which have been closed, leaving a total of 25 live risks. Mitigation action 
plans are identified when raising a risk and the appropriate steps then taken to ensure risks 
do not become issues wherever possible. Of the 25 live risks none are ranked as severe or 
major, 4 are ranked as moderate and 21 are ranked as minor.  
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2 Project Manager’s Report 

2.1 Project Background 

The OpenLV Project “the Project” is funded through Ofgem’s Network Innovation 
Competition (NIC) funding mechanism. The Project commenced in December 2016 and is 
scheduled to complete in April 2020. 

The Project Partners are as follows: 1) Western Power Distribution (WPD): The 
Lead/Funding DNO (licensee); and 2) EA Technology: The 3rd Party Lead Supplier who is 
responsible for the overall delivery of the Project. 

The Project has three phases and four work packages as shown in 4. This Report details the 
progress of the Project, focussing on the last six months, June 2018 to November 2018. The 
reporting period is depicted on Figure 4 by the grey shaded box. 
 

 
Figure 4: OpenLV Timeline 

2.2 Project Progress 

2.2.1 Overall Progress 

During this reporting period the key achievements are as follows: 

 71 OpenLV platforms have been installed across WPD’s licence area in total, across 
all three Project Methods; 

o Method 1 Phase 1: 48 of the total 50 units are installed, with the final pair 
held in reserve until all Phase 2 sites are successfully commissioned. 

o Method 1 Phase 2: 8 of the total 10 units are installed, 2 only which only 
required an upgrade with Alvin Reclose™ units. 

o Method 2: All 10 units allocated for the Method 2 trials have been installed 
and commissioned. 
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o Method 3: 5 of the 10 units allocated to Method 3 have been installed and 
commissioned. The selection of the remaining sites for equipment 
installation is dependent on the Method 3 participating companies. 

o It should be noted that four installed locations are ‘shared’ between 
Methods 2 and 3, due to proximity of suitable installation locations and 
benefits for communities and third parties derived from pooling the available 
data. 

 Stage 2 Factory Acceptance Tests (FAT2) were successfully completed in July 2018, 
demonstrating the ability of the LoadSense™ control algorithm, when combined 
with Alvin Reclose™ units, to autonomously operate in response to varying load on 
the monitored transformer system. This enabled installation of the Method 1, Phase 
2 sites to commence. 

 The fault resolution guidance and notices for the operation of the OpenLV platforms 
with automated Alvin Reclose™ capabilities have been finalised; 

 The project team initially received 23 applications to take part in the Method 3: 
OpenLV Extensibility trials. All these applicants were interviewed, and 17 
organisations were, at first, selected to take part in this trial. Of those 17, 2 
companies expressed their inability to proceed with the projects at a later stage but, 
at the same time, 12 further organisations shown their interest on the project and 
10 of those decided to go ahead with the trials. There is currently a total of 25 third 
parties involved on the Method 3 trials with a total of 27 different ideas;  

 It should be noted that the final number of the Method 3 participants may vary 
during the trial period; further companies may show their interest as the project 
exposure increases and others may not be able to complete the trials due to mainly 
resource availability. 

2.2.2 Procurement 

No change. All the required commercial agreements for the Project are in place. 

2.2.3 Trials 

This phase of the Project includes setting up the overall OpenLV Solution as defined in the 
FSP [Ref. 1] and underpins the ability of the Project to test each of the proposed Methods. 
This phase has provided the overall OpenLV Solution to be trialled for each of the three 
Project Methods:  

Method 1 - Network Capacity Uplift: Will demonstrate how the OpenLV platform 
can be utilised to increase the capacity of the LV network. Importantly, this Method 
will seek to prove how network control can be carried out, effectively and securely, 
via a highly decentralised architecture. This will enable costly and disruptive network 
reinforcement costs to be deferred or avoided. 
Method 2 - Community Engagement: Will demonstrate the value of providing LV 
network data and an ‘open platform’ to communities, who want to be part of a 
smarter grid, to better understand their electricity use (and generation). This will 
enable communities to take action, for example, to reduce their impact on the 
environment, energy use and energy costs or to deploy innovative apps on the 
intelligent substation devices. 
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Method 3 - OpenLV Extensibility: Will demonstrate the benefits of providing an 
‘open platform’ that will enable academics, companies (including non-energy 
companies) and communities to develop innovative algorithms and apps that could 
be deployed on intelligent substation monitoring devices to improve network 
performance, facilitate non-traditional business models and support the uptake of 
Low Carbon Technologies (LCTs) like electric vehicles, localised generation / energy 
storage, etc. 

For reporting purposes, the progress under the Design & Build phase was been split into the 
following categories: 

1) Enabling Works: Provides an overview of the work completed on the overall OpenLV 
Solution that will support the three Project Methods. 

2) Network Capacity Uplift: Provides an overview of the work completed to support 
the Project trials under Method 1. 

3) Community Engagement: Provides an overview of the work completed to support 
the Project trials under Method 2. 

4) OpenLV Extensibility: Provides an overview of the work completed to support the 
Project trials under Method 3. 

It is confirmed that the following progress, under the enabling works category has been 
made within the reporting period: 

 Work has commenced to address the actions recommended by the cyber-security 
assessment of the overall OpenLV Solution;  

 At the time of writing 75 of the 80 OpenLV platforms have been built and tested 
with the remainder awaiting allocation of substations under Method 1 (reserve pair) 
and Method 3.; and 

It is confirmed that the following progress, under the network capacity uplift category has 
been made within the reporting period: 

 Method 1 Phase 1: 48 of the total 50 units are now installed, with the final pair held 
in reserve until all Phase 2 sites are successfully commissioned; 

 Method 1 Phase 2: 8 of the total 10 units are installed, 2 which only required an 
upgrade with Alvin Reclose™ units; 

 Stage 2 Factory Acceptance Tests (FAT2) were successfully completed in July 2018, 
demonstrating the ability of the LoadSense™ control algorithm, when combined 
with Alvin Reclose™ units, to autonomously operate in response to varying load on 
the monitored transformer system. This enabled installation of the Method 1, Phase 
2 sites to commence; 

 The fault resolution guidance and notices for the operation of the OpenLV platforms 
with automated Alvin Reclose™ capabilities have been finalised; 

It is confirmed that the following progress, under the community engagement category has 
been made within the reporting period: 

 All 7 selected community groups have signed a Memorandum of Understanding 
document, outlining the responsibilities of CSE and the community engagement trial 
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participants, and Data Sharing Agreement and are progressing with their 
involvement in the trial; 

 Installations are now complete, and data is being received from all monitored 
substations; 

 Case studies detailing have been produced about all 7 community groups and are 
hosted on the project website; 

 CSE have produced an App that has been in deployed in 12 relevant substations. The 
app is producing data that is displayed in a web portal that can be configured 
according to the priorities and aims of the groups participating in the trial. This 
configuration process is underway however the graphs below provide examples of 
the portal’s capabilities and the work that has already been done; 

 
Figure 5: Graph showing the monitored load at the Little London substation, Walsall. This substation feeds a single 

tower block where heating is predominantly by storage heaters. 

 

 
Figure 6: Carbon Intensity over a day at a substation being monitored near Cheltenham on behalf of Rooftops Housing 

Association 
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Figure 7: Some groups will use Smiley faces rather than graphs to communicate usage 

 

 
Figure 8: Load and Carbon Intensity at one of the four substations being monitored in the village of Marshfield 

 CSE have delivered the following internal documentation: 
o Risk and Method Statements in August 2018; 
o ‘Sharing LV network data with communities - Proposed Uses of the Data by 

Method 2 participants’ in October 2018; 
o ‘Feedback on Standard Guidelines for Application Development’ in October 

2018; 

 Regen delivered an internal report summarising the recruitment process evaluation 
and outlining the trial evaluation plans for each of the 7 selected groups in August 
2018; 

 Regen made reporting tools available to the groups to help them track their 
involvement and time spent on the trials; 

 Regen provided a set of questions to the groups to help them gauging the level of 
understanding of energy principles on their community and assist with consistent 
comparisons and analysis across the groups at the end of the project. 

It is confirmed that the following progress, under the OpenLV extensibility category has 
been made within the reporting period: 

 A further 12 organisations showed interest in taking part on the OpenLV project 
after the application process was finalised in February 2018. It was decided that the 
project management time required to accommodate these new organisations could 
still be provided, should the parties only require OpenLV data to undertake their 
investigations. As such, parties that are interested on accessing OpenLV data are still 
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being welcome to join the trials and a further 10 organisations have been taken on 
board on this reporting period; 

 There are currently 25 parties involved on the Method 3 trials, contributing to 27 
different project ideas; 

 EA Technology held regular meetings with all the participants to follow the project 
progress in respect to: the project documentation, the selection of the relevant 
substations, the development of software applications, the set-up of the data 
sharing mechanisms and the creation of case studies. A summary of the current 
status of all these categories is presented below; 

o There are 25 participants of which 17 are businesses and 8 are Academia; 
o There are 27 project ideas of which 8 require development of software 

applications to be deployed at OpenLV platforms (App), 4 require a server to 
server link to Lucy’s cloud hosted server via an API (Server Link) and 15 
require access to off-line historic monthly data stored in secured SharePoint 
accounts (Data Only); 

 It is to be noted that 3 participants that are not currently developing 
an app may end developing one towards the end of their trial.  

o Project documentation: 

Table 1: Method 3 - Project Documentation Status  

Idea Type 
Number of 

Ideas 
MoU 

Data 
Sharing 

Agreement 

Trial Design 
Document 

App 8 All signed 7 signed 
2 completed 

6 under review 

Server Link 4 All signed All signed 
1 completed 

3 under review 
Data Only 15 N/A 10 signed N/A 

o 5 of the 10 dedicated OpenLV substations have been installed and a further 2 
substations are likely to be agreed in this reporting period;  

o 6 out of the 8 software applications are close to their technical completion; 
o 6 out of 12 organisations have been provided access to Lucy’s cloud hosted 

server. Similarly, 15 of 21 organisations will have access to their SharePoint 
accounts before the end of November 2018. Furthermore, 2 or 3 
organisations will also have access to Nortech’s server within this reporting 
period; 

o 19 case studies have been requested. Of these, 6 have been completed, 
printed off and uploaded to the project website.  

2.2.4 Key Issues 

The following key issues were encountered and managed within the reporting period: 

 Funding for the community engagement trials: No funding is available to support 
the organisations participating in the community engagement and OpenLV 
extensibility trials. In order to ensure community groups have access to OpenLV data 
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a specific LV-CAP application was developed by CSE and deployed to Method 2 sites. 
This together with a web application allows community groups to configure and 
view OpenLV data from onward dissemination within their communities. 

 Gaining commitment from OpenLV extensibility trial participants: As no funding is 
provided for developing applications, ensuring full engagement of Method 3 
participants is an ongoing challenge. The supply of OpenLV generated data is 
straightforward, however application development requires more effort and 
commitment. The use of MoUs, data sharing agreements and particularly trial design 
documents has focused participants resulting in good engagement, although a small 
number have withdrawn due to other business pressures. 

 Geographic Areas: At FSP stage it was proposed that the project would target 3 
geographic areas with up to 20 installations in each geographic area to support the 
Network Capacity Uplift trials (Method 1). In order to meet the site selection 
requirements in the FSP the 30 pairs (60 substations) are currently being installed in 
9 geographic areas. This means that it took longer than expected to arrange and 
complete the site surveys; 

 Fault and protection studies for full meshing trials: Of the 5 pairs of sites initially 
identified for the full meshing trials only 1 pair passed the fault and protection 
studies. This meant that the project team had to go back through the list of the full 
182 pairs and identify further pairs that could be utilised for full meshing trials. This 
has now been completed; and 

 Installation of Alvin Reclose devices for full meshing trials: To enable installation of 
the Alvin Reclose™ devices deeper doors for LV cabinets had to be ordered. The lead 
time for these doors was quoted as 6 to 8 weeks but turned out to be nearer 20 
weeks. This has in turn delayed the full installation programme and some door sizes 
were wrongly supplied. 

The OpenLV FSP outlines an 18-month duration for the Method 1 Network Capacity Uplift 
trials. The trials of the first 4 OpenLV platforms started on 13th December 2017. As a result, 
the trials will run for a minimum 18-month time period from January 2018 to June 2019 and 
likely for longer as the equipment will be maintained on-site for as long as possible to 
maximise the data gathered and subsequent learning potential. 

This will enable the project team to collate the learning from the trials and report it in 
“SDRC-4 Learning Generated from the OpenLV Project Trials for All Methods”, which is 
scheduled for delivery in January 2020. It is confirmed that the delays in the installation 
schedule will not have any impact on the planned delivery dates for key Project milestones 
or on the overall learning that will be generated by the Project. 

2.2.5 Deliverables 

The following key deliverables were completed in this reporting period:  

 Finalised the Method Statements for installation of the Alvin Reclose devices; 

 Created a Method Statement for the replacement of deeper enclosure doors on 
Schneider / Merlin Gerin LV Enclosures; 

 All Method 1 Phase 1 installations (except for the reserve pair – to be installed once 
all Phase 2 sites are fully commissioned) have now been installed; 
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 Complete Factory Acceptance Testing (FAT-3) for the OpenLV LoadSense™ and 
WeatherSense™ Software Applications; 

 Complete Site Acceptance Testing (SAT-2) for the OpenLV Full Solution. This includes 
the tests to sign off the LoadSense™ and WeatherSense™ Software Applications; 

 All Method 1 Phase 2 installations are complete1, and the commissioning process is 
underway; 

 All Method 2 installations are complete and commissioned; 

 Five Method 3 installations are complete and commissioned; 

 CSE delivered internal project Risk and Method Statements in August 2018; 

 CSE delivered ‘Sharing LV network data with communities - Proposed Uses of the 
Data by Method 2 participants’ in October 2018; 

 CSE delivered ‘Feedback on Standard Guidelines for Application Development’ in 
October 2018; 

 Regen delivered an internal report summarising the recruitment process evaluation 
and outlining the trial evaluation plans for each of the 7 Method 2 selected groups in 
August 2018; 

 Regen made reporting tools available to the Method 2 groups to help them track 
their involvement and time spent on the trials; 

 Regen provided a set of questions to the Method 2 groups to help them gauging the 
level of understanding of energy principles on their community and assist with 
consistent comparisons and analysis across the groups at the end of the project. 

2.3 Outlook to the Next Reporting Period 

During the next reporting period the Project will continue to complete key tasks to finalise 
the Design & Build work package and continue the Trial work package. The project team 
will: 

 Continued configuration of the Community web portal by the community groups 
and movement into the trial stage, gathering learning from this process (Method 2); 

 Formally sign up and complete the remaining 6 Data Sharing Agreements and 9 
individual trial design documentation for the OpenLV Extensibility trials (Method 3); 

 Complete the installation of the remaining 5 OpenLV platforms allocated to the 
Method 3 trials; 

 Test and deploy the eight third party software applications; 

 Make LV network data available to all those participants that may not have had their 
accounts enabled (subject to acceptance of the Data Sharing Agreement);  

 Regen to deliver an internal mid trial report analysing the characteristics of the 
Method 2 participants, including the technologies used by each of their trials, and 
the potential benefits their engagement can provide to the network.  

 Continue the Network Capacity Uplift trials (Method 1); 

 Complete the commissioning process of Method 1 Phase 2 sites; 

 Continue to share learning from the Project through newsletters and industry 
publications; 

                                                      
1
 Final pair are being installed on 3-4 December 2018 
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 Create more case studies to disseminate Lessons Learned from the project; 

 Attend and present at relevant industry and community events; 

 Complete the implementation of changes to the full OpenLV Solution based on the 
outputs from the full Cyber Security assessment that has been completed by NCC 
Group; 

 Ensure the trials for all Methods are assessed regularly to maximise the learning on 
the Project. 
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3 Business Case Update 

At the time of writing, there have been no changes to the anticipated benefits to be gained 
by the Project. 
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4 Progress Against Plan 

4.1 This Reporting Period 

 
Table 2 summarises the progress in this reporting period against the project plan. Key issues 
encountered during the reporting period are provided in Section 2.2.4. 

Table 2: Progress Against Plan 

Item Milestone Description Status Due 
Date 

Actual 
Completion 

 Date 

Revised 
Due Date 

1 Develop Customer 
Engagement Application 

Complete Aug-18 30/08/18 N/A 

2 FAT-3: OpenLV LoadSense™ 
and WeatherSense™ Software 

Applications 

Complete Jan-18 Jul-18 Jul-18 

3 All Equipment for Method 2 
installed 

Complete 06/09/18 18/08/18 N/A 

4 Customer Engagement Trials 
(start) 

Complete 07/09/18 7/09/18 N/A 

5 Customer Engagement Assess 
and Collate Trial Data (start) 

Complete 07/09/18 05/10/18 N/A 

6 All Equipment for Method 1 
Installed 

In 
Progress 

15/02/18 N/A Jan-19 

7 Extensibility Trials (start) Complete 07/09/18 31/08/18 N/A 

8 Extensibility Assess and 
Collate Trial Data (start) 

Complete 07/09/18 28/09/18 N/A 

9 Implement changes following 
cyber-security assessment of 
complete functioning system 

In 
Progress 

31/10/18 N/A 25/01/18 

 
There are two items that were scheduled to be completed within this reporting period that 
have not been completed. The identification and confirmation of Method 1 Phase 2 sites 
has taken longer than expected due to the extensive validation of the electrical 
characteristics of candidate low voltage feeders. This coupled with delay in completing the 
LoadSense™ application has pushed back the installation dates. 

The baseline date identified in the project plan, at FSP stage, for the installation of all the 
OpenLV platforms for the Method 1 capacity uplift trials was 15th February 2018. The FSP 
specified that the project team would target at least 3 examples of 8 LV network template 
types as identified in the WPD LV Network Templates project. This was harder than initially 
anticipated and the project team had to complete more site surveys than expected to meet 
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this requirement. A total of 182 pairs (364 substations) were surveyed to select 30 pairs (60 
substations). In addition, the project team found that deeper doors were required to install 
the Alvin Reclose devices to support meshing of LV networks, and whilst the lead time for 
the deeper doors was quoted as 6 to 8 weeks, in reality it was over 20 weeks. As a result, 
the full installation of the 30 pairs (60 substations) has been delayed and is currently 
scheduled for completion at the end of January 2019. 

The OpenLV FSP outlines an 18-month duration for the Method 1 network capacity uplift 
trials. The trials of the first 4 OpenLV platforms started on 13th December 2017. As a result, 
the trials will run for an 18-month time period from January 2018 to June 2019. This will 
enable the project team to collate the learning from the trials and report it in “SDRC-4 
Learning Generated from the OpenLV Project Trials for All Methods”, which is scheduled for 
delivery in January 2020. 

The implementation of cyber security changes following the cyber security assessment is 
taking longer than initially anticipated, but the task list is being prioritised and the work is 
expected to be complete prior to deployment of 3rd party applications at the end of January 
2019. 

4.2 Next Reporting Period 

Table 3 summarises the key planned activities for the next reporting period. Description(s) 
of key planned activities for the next reporting period are provided in Section 2.3. Items 1 
and 2 were scheduled to be completed within this reporting time period but have been re-
scheduled. It is confirmed that re-scheduling these items has had no impact on key 
deliverables.  

Table 3: Progress Against Plan 

Item Milestone Description Status Due 
Date 

Revised 
Due Date 

1 All Equipment for Method 3 Installed In Progress Sep-18 Feb-19 

2 All Equipment for Method 1 Installed In Progress 15/02/18 Jan-19 

3 Create network models for undertaking LV-
CAP simulation 

In Progress Mar-19 Mar-19 

4 SDRC 3 Learning from Deployment and 
Guidelines for App Development 

In Progress 01/02/19 01/02/19 

5 Method 3 Develop Apps, Algorithms and 
Share Data 

In Progress 06/09/18 Feb 2019 

6 Method 3 Engage and Sign-Up Companies  In Progress 07/09/18 Dec-18 

7 Method 1 Simulate networks with and 
without LV-CAP™ deployed as per the 
OpenLV Project. Utilise Transform to 

evaluate benefits of deploying such a system 
in the future. 

Not Started May-19 May-19 
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5 Progress Against Budget 

Table 4 shows the baseline budget as outlined in the FSP. 
 

Table 4: Progress Against Budget 

Cost 
Category 

Total 
Budget 

£k 

Expected 
Spend to 

Date 
Nov-18 

Actual 
Spend to 

date 
Nov-18 

Variance 
£k 

Variance 
% 

Labour 267.3 175.8 117.8 58.0 33% 

Equipment 853.6 821.4 812.0 9.4 1% 

Contractors 3,775.1 2,483.5 2,510.9 -27.5 -1% 

IT 2.5 0.6 1.5 -0.9 -151% 

IPR Costs 0 0.0 0.0 0.0 0% 

Travel & Expenses 29.7 16.6 13.1 3.5 21% 

Payments to Users 0 0.0 0.0 0.0 0% 

Contingency 451.5 451.5 15.0 436.5 97% 

Decommissioning 66.0 0.0 0.0 0.0 0% 

Other 0 0.0 0.0 0.0 0% 

TOTAL 5,445.7 3,949.3 3,470.2 479.0  
 

In terms of the variances shown one-line item is in excess of the -5% threshold and requires 
explanation. The FSP spread the IT costs across 3 financial years: 1) 2017/218 included a 
£290 budget, 2) 2018/2019 included a £1,760 budget and 3) 2019/2020 included a £440 
budget. Following Project award, the IT costs have hit earlier in the Project than originally 
planned at bid stage. £15,000 of contingency has been used to develop a community group 
LV-CAP application and an associated webapp to enable visualisation and dissemination of 
OpenLV data. This was done to address the issue of community groups not having the skills 
to develop their own applications. 
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6 Bank Account 

The bank account statement for the project, for the reporting period is provided in a 
separate confidential Appendix. 
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7 Successful Delivery Reward Criteria (SDRC) 

Table 5 details the status of each SDRC outlined in the Project Direction [Ref. 2]. No SDRC 
reports were due within this reporting period. The following SDRC report will be delivered 
within the next reporting period: 

 SDRC 3: Learning from Deployment of the Overall OpenLV Solution & Standard 
Guidelines for Application Development (All Methods). 

Please note that all SDRCs that are currently flagged as ‘Not Started’ were not planned on 
being underway at this point in the Project and so should be considered as on-schedule. 

Table 5: SDRCs to be completed 

SDRC Description Due Date Status 
SDRC 1 Specification, Design and Factory Testing of 

the overall OpenLV Solution 
27/10/17 Delivered 

 
SDRC 2.1 Community Engagement Plan & Interim 

Results of Assessing Market Potential 
(Methods 2 & 3) 

31/12/17 Delivered 
 

SDRC 2.2 Identification of Target Networks (Method 
1), Update of Assessing the Market Potential 
(Methods 2 & 3) and Detailed Trial Design for 
all Methods 

30/05/18 Delivered 
 

SDRC 3 Learning from Deployment of the Overall 
OpenLV Solution & Standard Guidelines for 
Application Development 

01/02/19 In Progress 

SDRC 4 Learning Generated from the OpenLV Project 
Trials for All Methods 

31/01/20 Not Started 

SDRC 5 Knowledge Capture, Dissemination & 
Transferring the OpenLV Solution to Business 
as Usual 

30/04/20 Not Started 
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8 Learning Outcomes 

8.1 Learning Outcomes 

The high-level learning outcomes recorded within the reporting period have been 
categorised under the following headings:  

 Commercial, Project Management & Dissemination; 

 Method 1: Identifying target networks & detailed trial design; and 

 Overall learning points for each of the OpenLV Methods. 

8.1.1 Commercial, Project Management & Dissemination 

The commercial and project management learning points recorded within the reporting 
period are as follows: 

 Media Engagement: The energy media “get” the OpenLV concept, but it’s been 
harder to engage with the broader technology media as the project is very focussed 
on installing the OpenLV Solution in LV substations; and 

 Value of Dissemination: The value and overall impact of dissemination should not 
be under estimated. The media coverage on OpenLV has generated interest from a 
network operator in New Zealand. 

8.1.2 Method 1: Identifying target networks & detailed trial design 

The learning points recorded for identifying the target networks and detailed trial design for 
Method 1, within the reporting period, are outlined below: 
 
Principal Learning Points 
 
The unintended consequences of seemingly separate decisions combined to limit the 
number of substation pairs suitable for use in the project. 

 Decisions made during the initial project development stage combined with on-site 

restrictions to decrease the number of sites suitable for use in the trials. 

 Each decision or requirement added an additional, albeit small, restriction but these 

combined to rule-out a significant proportion of the network. 

 Each decision was made for the right reasons, in conjunction with necessary 

assumptions, but resulted in unintended consequences. 

 Enough flexibility still remained to identify suitable locations, but the site selection 

process was more time consuming than expected for the eventual outcome. 

The reliance on relatively new products created additional issues. Now that the LV-CAP™ 
and Alvin Reclose™ products are being produced in much greater volumes, such issues will 
diminish over time. 
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Contributing factors (and the underlying rationale) 
 
The above learning points arose from a number of indirectly connected criteria defined in 
the project bid documentation, resulting from hardware limitations, or subsequent design 
decisions taken during the initial project initiation phase. 

1. Whilst the BAU implementation of an OpenLV platform will be a smaller, self-
contained unit, for the trials a modular system was determined as the most suitable 
approach. This was due to several reasons: 

o It was unknown at the time of specification and procurement what the 
requirements would be for Methods 2 & 3, and consequently, the system 
needed to be capable of communicating with as many different systems and 
devices as possible. 

o A single-unit platform for the LV-CAP™ software, suitable for long-term 
deployment on the network, did not exist at the commencement of the 
OpenLV Project. 

o It was deemed necessary in the event of equipment failure to be able to 
remove and replace any part of the system to minimise downtime within the 
trials. 

2. This decision influenced the availability of substations suitable for installation. 
The project team elected not to utilise any Overhead Line (OHL) networks, 
specifically Pole Mounted Transformers (PMTs), within the project due to: 

o The additional complexities associated with installing and maintaining the 
equipment. 

o The size and weight of the equipment enclosure at such a location. 
o Connection to a Ground Mounted Transformer (GMT) enables easy access to 

the hardware if required. 
3. In order to demonstrate the overall Distributed Intelligence capability of the OpenLV 

platform, a method of implementing a measurable network change, controllable by 
the OpenLV platform, was required. Whilst several alternative approaches were 
considered, the use of Alvin Reclose™ devices was considered to be the approach 
providing the best ability to deliver the project learning whilst minimising overall risk 
of delivery. However, this required consideration of: 

o The size of the Alvin Reclose™ units limited the substations that were 
suitable for implementation of the network meshing functionality; 
specifically, many of the LV enclosures surveyed did not have sufficient space 
to fit Alvin reclose units with the enclosure door closed.  This problem was 
exacerbated as both substations at either end of the ‘pair’ needed to be 
compatible with the units, so a single substation could block the pair from 
being suitable. 

o Where a network was found to be suitable for the automated meshing trials, 
and deeper LV Enclosure doors could be fitted in place of the original ones, 
this was taken into consideration, enabling the installation of the Alvin 
Reclose™ units whilst also allowing the enclosure to be closed. 

o The use of Alvin Reclose™ units required that both substations in the pair 
were connected to the same HV network to prevent the possibility of a fault 
being back-fed along the inter-connected LV network. 
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o WPD do not operate a meshed LV network under normal operating 
circumstances and consequently, significant evaluation of the networks 
proposed for deployment of the Alvin Reclose™ units was required. 

Alternative methods that were considered would not have experienced these 
restrictions but at a greater financial cost, and increased project risk through 
additional project suppliers being required. 

4. It was stated that eight of the ten LV network types identified during WPD’s LV 
Network Templates project would be utilised within the OpenLV Project, with at 
least three of each type utilised in Method 1. Some network types defined in the LV 
Network Templates project are highly specific, (e.g. Network Type 7 being defined as 
a rural setting).  The other requirements above, combined to prevent some network 
types being significantly represented when the final shortlist was collated. For 
example, a significant proportion of rural areas are excluded by the combination of 
‘no OHL networks’ and the requirement for a reasonable strength mobile network. 

8.1.3 The Project Methods 

The learning points recorded within the reporting period as part of the project methods are 
outlined below. The learning points have been recorded under the following titles: Network 
Capacity Uplift (Method 1), Community Engagement (Method 2) and OpenLV Extensibility 
(Method 3). 
 
Network Capacity Uplift (Method 1) - Installation 
 

 Installation: Some substations have LV boards fed by multiple connections, requiring 
either multiple sensors (one per cable) or oversized flexible rogowski coils capable of 
extending around all present. Either solution is possible to implement but is not 
recommended within the project due to the added complexity of utilising further 
bespoke installation approaches on a small subset of sites.  For BAU scenarios, this 
would be less of a concern. 

Community Engagement (Method 2) – Assessing the Market Potential 
 

 Importance of data quality to community groups: Building and maintaining the 
confidence of community groups is key to sustaining their commitment to the 
project throughout its life. Providing consistent and reliable data is essential. Poor or 
incomplete data, when transformed into visual representations for dissemination by 
groups to their community, can undermine the messages and make it harder for 
community group leaders to engage with the communities they represent. 

 Community groups don’t have App writing skills: It has become evident that these 
volunteer-led organisations do not normally possess either the time or requisite 
technical skills to develop Apps. Rather than this being an insurmountable barrier, 
innovative solutions can be found, such as using 3rd parties to develop 
“configurable” Apps, allowing a level of customisation to fit particular circumstances. 
The OpenLV project exploited this route, allowing CSE to develop a configurable App 
for use by the community groups that will be widely available at the end of the trial. 

 These groups are made up of volunteers and as such can’t necessarily fit around 
routines or plans: A flexible approach to interaction with them is needed: 
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Attempting to use a very structured approach in the form of regular meetings at set 
times and working to a rigorous plan can be problematical. Adopting a much more 
“as and when” flexible approach, which acknowledges that non-business hours may 
be more appropriate, does result in better engagement. This adds more complexity 
from a project perspective, as regular reporting is still needed, but overall results in 
better outcomes. 

 Groups who think they have data analytic skills may not be as skilled as they think 
they are: The competences needed to assess, analyse and integrate data to produce 
a meaningful picture that is digestible by the communities they serve is something 
some groups struggle with. The App was developed to assist this task and simple 
configuration allows the creation of graphical outputs, some predefined, to help 
overcome domain knowledge deficit. Community groups may also need additional 
assistance for example to understand the significance of data fields, or with tasks 
like importing historical data files into a format that they can exploit. 

 How do you get the data to them: Beyond using the App to configure and view data 
some community groups have also requested raw data files. There are a great many 
data files generated by the project, they are large and stored in specific formats to 
aid subsequent processing. Providing them in a way which is easily accessible by a 
variety of community groups, each wanting something different, requires careful 
thought. Email attachments, SharePoint links, mailed out USBs etc, are all possible 
solutions and each needs to be judged on its merits and acceptability to the 
requesting party, taking into consideration WPD data security protocols. 

 Data Share Agreements are a major risk to groups without comfort that they won’t 
be used to bankrupt them: As part of the legal process of making data available to 
community groups and 3rd parties they are required to sign an agreement with WPD. 
Whilst 3rd party commercial organisations are more familiar with such arrangements 
volunteer led groups can find this onerous and daunting, with legal obligations being 
sought and an understandable nervousness on their part to sign-up. These 
reservations were mitigated by providing clear explanations of terms and assurances 
as to the purpose of any agreements. 

 Groups want network maps, so they know the area that a substation covers, and 
help understanding how the network is configured: Electricity network domain 
knowledge possessed by WPD and project staff is much greater than that of 
community groups. Therefore, the terminology used and ways chosen to explore 
and explain how the network operates should be suitable for a general audience. 

 Groups are a loose conglomerate of people with similar interests but different 
objectives. It is important to identify a single goal for them: It can be a challenge to 
ensure there is a consistent goal, understood, articulated and adopted by all 
members of a community group. Early and deep engagement with all key players 
and securing their sign-on, then reinforcing the goal at every opportunity, 
respectfully challenging if there appears to be divergence. 

 Community groups engagement: Community groups have required a tailored 
engagement approach in terms of imagery and style of communications. This has 
been critical to engagement success in terms of understanding the appetite from 
community groups to take part in the project; 
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 App ideas: Community groups proposing potential App ideas under the banner of 
“policy, planning and retrofit programmes” has been a surprise. This is not an area 
that was covered in the initial list of six potential App ideas when the survey was 
sent out. A total of five App ideas have been received under this title (11% of the 
total). An example includes, using the data to input to neighbourhood development 
planning; 

 Number of units: One group were interested in the project but did not put an 
application form in as the project could not supply enough units. Their idea was to 
develop an App that would help identify the impact that an energy local club would 
have on peak shifting and peak flattening.  However, the group hadn’t realised that 
there would be so many substations within their area of interest.  This shows there 
is clearly more potential if LV-CAP™ was rolled out at scale; 

 Community group interest: There are enough groups with individuals who have an 
interest in data and electricity, combined with a drive to benefit the community they 
represent, to have met demand for this project; 

 Timescales – applications process: A longer period of time between the launch of 
the application process and the deadline may have resulted in more applications. 
This would have given groups more time to work up their ideas; 

 Timescales – sites: Allowing more time to assess suitability of substations before 
interviews would have been useful; 

 Application form: The length of the application form may have deterred some 
groups from applying, but all those that did were sensible proposals that met the 
brief, so it may have acted as a filter to unsuitable projects; 

 Type of community group: There was good engagement from existing community 
energy groups and housing associations, but it was much harder to engage with 
Parish Councils; 

 Technical complexity: This is a technically complex project, that includes talking to 
community energy groups about software programming and getting them to think 
about LV network data and its uses. The selection process was further complicated 
by screening out applications that included Pole Mount Transformers (PMTs) and 
with a poor mobile signal strength. The technical complexity along with the lack of 
funding has meant that only the most committed groups have made it through the 
selection process; and 

 Inability to install LV-CAP™ on pole-mounted transformers (PMTs): One of the full 
proposals didn’t make it to interview as all the substations in their hamlet were 
PMTs. Anyone from a small rural settlement who responded to the original survey 
would have come across the same problem when looking to complete their 
application, and this would have probably meant a fair number didn’t complete a 
formal application to take part in the project trials. 

 Trusted local partners are important to encourage applications: The project 
partners strong relationships and network with community energy groups, 
particularly in the South West, is likely to have contributed to the relatively high 
level of applications from this sector and location. This illustrates that trusted local 
partners are important to support community organisations in making applications 
to trial projects such as OpenLV. 
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OpenLV Extensibility (Method 3) – Assessing the Market Potential 
 

 App ideas: Commercial offerings from third parties generally revert, at the most 
basic level, to switching something on or off, whether this is an EV or battery system 
charging or discharging, inputs to a building energy management system (BEMS) or 
control of smart appliances. Other ideas provided by third parties also include: 
forecasting of future network conditions or creation of a central database for 
connected substations that allows accessing data from any connected node under 
certain fault conditions. The growing interest from third parties in taking part in the 
project clearly shows that there is potential for the roll out of LV-CAP™ units. 

 Timescales – application process: Although development of applications has now 
been restricted to new welcoming third parties, there is still many organisations 
interested in accessing LV substation data. The project recognises the benefit in 
making this data available and such is still accepting new participants. 

 Marketing & PR: As the OpenLV project grows its presence in the public domain 
(marketing & PR activities, shows & events, word of mouth from existing 
participants, etc.) there is a wider interest from 3rd parties, that were not aware of 
the project at the application stage but want to be involved and use OpenLV data to 
inform their own energy related activities. The OpenLV project has allowed 10 new 
organisations to come on-board of the Method 3 trials in this reporting period; 

 Resourcing/Business Case/Funding: A number of companies that formally applied 
and were selected to take part in the trials could not justify turning down new fee-
paying work and decided to withdraw from the project trials at that point. This risk 
was discussed with all trial participants at the selection stage but can only be 
mitigated up to a certain point. It is however believed that the number of 
participants will remain relatively stable with some parties not being able to 
complete their trials but others signing up as the project progresses. 

 
Community Engagement (Method 2) – Trial Design 
 

 Approach and associated documentation: The approach taken to signing up 
participants includes using the Memorandum of Understanding, Data Share 
agreement and trial design form. These documents provide a clear basis for the 
Method 2 trials 

 Length of trials: All the seven applicant community groups progressing to trial have 
expressed a need for at least 12 months’ worth of data to make the trial viable. The 
flexibility of the project to install LV-CAP™ units from June 2018, and for them to 
remain in situ until December 2018 will be of significant benefit to the participating 
community groups under Method 2, and will support on-going extrapolation of 
learning and assessment of replicability and benefits going forward; 

 In-house App development: The project has evolved from the initial anticipated 
scope of the communities developing their own software applications to one where 
the communities use a central application. This has overcome one of the major 
barriers to community groups developing their own apps – i.e. access to funding.  
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 Trial implementation and associated documentation: A number of documents will 
enable the project team and applicants to design and implement the trials. This 
documentation is needed to ensure the trials are successful. Documentation 
includes: 1) OpenLV Point Measurement document, 2) Developing with the LV-CAP™ 
Virtual Machine, 3) The OpenLV Common Application Platform API and 4) The trials 
design form. 

 Support for substation selection: Selection of substations proved to be an iterative 
process. Community projects proved to need support in selecting substations and 
feeders relevant to their projects. 

 
OpenLV Extensibility (Method 3) – Project Trials 
 

 Project documentation – Memorandum of Understanding: The Memorandum of 
Understanding outlines the responsibilities of EA Technology and the OpenLV 
extensibility trial participants from the point of view of trialist developing software 
Applications. The document was not written with other type of participants in mind 
and, as such, it is not a document that is enforced to all Method 3 participants. Only 
participants developing Applications are requested to return a signed copy of this 
document; 

 Project documentation – Data Sharing Agreement: The Data Sharing Agreement is a 
fairly generic document containing clauses that do not necessarily reflect the nature 
of the OpenLV project since the agreement is written to apply to various types of 
Network Innovation Competition projects.  A considerable amount of time was 
spent with WPD and the OpenLV participants to agree on certain modifications and 
provide, in some cases, extensive clarifications over specific clauses and terminology 
definitions.        

 Trial implementation and associated documentation: A number of documents are 
enabling the project team and applicants to implement the trials. This 
documentation is needed to ensure the trials are successful. Documentation 
previously provided includes: 1) OpenLV Point Measurement document, 2) 
Developing with the LV-CAP™ Virtual Machine, 3) The OpenLV Common Application 
Platform API and 4) The trials design form. Further documentation provided this 
reporting period also includes the OpenLV Third Party Software Application 
Information Form; 

 Site selection: Many organisations shown interest on specific LV substations, but 
others were interested on data samples from substations located on 
stressed/constrained/densely populated areas, subject to high penetrations of LCTs, 
etc. To maximise the potential benefits third parties can provide it is recommended 
that downstream loading and network conditions are known; and 

 Regular progress reviews: Monthly telephone and skype calls were held with the 
participants to ensure the right technical and project management support was 
provided to the trialists. More frequent meetings and/or email communications 
were also exchanged when required. The regular progress updates were appreciated 
by all parties. 
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8.2 Learning Dissemination 

The following dissemination activities have been completed within the reporting period: 

 The OpenLV project was represented at the LCNI conference on the WPD and the 
EA Technology stand in October 2018; 

 The OpenLV project resented a paper titled “The Development and Implementation 
of a Common Application Platform to Support Local Energy Communities” at the 
CIRED Workshop held in Ljubljana in June 2018; 

 The project was represented at Regen organised community events in June 2018 
and November 2018; 

 Newsletters were written and circulated to stakeholders in June and November 
2018; 

 A synopsis of the project was included in the Centre for Sustainable Energy’s 
‘Trustees’ Report and Financial Statement, circulated in October 2018; 

 Case studies have been produced for all the community organisations and several of 
the business and academic organisations participating in the project. These explain 
why they are participating in the project and how they intend to use project data. 
These can be found at: https://openlv.net/case-studies/; 

 Postcards and a leaflet have been produced to highlight the communities and 
organisations involved in the project; 

 The project Twitter account has been active, disseminating news about the project. 
It now has over 200 followers. The account is averaging 41 “likes” per month and 
monthly impressions (how many times a tweet is seen) have increased from 8,111 to 
an average of 13,332 over the period; 

 SDRC 2.2 “Target Networks, Market Potential and Trial Design” has been published 
on the OpenLV Website. 

  

https://openlv.net/case-studies/


 
 

 

 
 Page 33 of 42  

SIX-MONTHLY PROGRESS REPORT 
REPORTING PERIOD: JUNE 2018 – NOVEMBER 2018 

9 Intellectual Property Rights  

9.1 Overall IP Statement 

Table 6 outlines the details of the Background IP that will be brought to the Project and the 
Foreground IP that either will or could be generated on the Project. No changes have been 
made to the IP Register during this reporting period. 
 

Table 6: IP Summary 

IP No. Description Detail of IP IP Type IP Created 
By 

IP 
Assignment 

IP001 Core LV-CAPTM 

system 
Comprising the 
operating system 
image including 
Internal API, 3rd Party 
Developer API (v1.0) 
and the following 
containers: MQTT, 
Data Storage, Sensor 
Reads, Container 
Manager 

Background EA 
Technology 
& Nortech 

EA 
Technology2  

IP002 LV-CAPTM 
Comms.  
Container 
(Method 1) 

Comprising of the 
Nortech iHost comms. 
container 

Background Nortech Nortech 

IP003 iHost 
(Application 
Deployment 
Server Method 
1) 

Pre-Existing iHost 
platform 

Background Nortech Nortech 

IP004 Container 
Management 
from iHost 
(Method 1) 

Development of iHost 
capability to manage 
& deploy container 

Background Nortech Nortech 

IP005 Cloud Based 
Hosted Platform 
(Method 2 & 3) 

Existing Lucy Electric 
GridKey platform 

Background Lucy Electric 
GridKey 

Lucy Electric 
GridKey 

IP006 LV-CAPTM 
Comms. 
Container 
(Methods 2 & 3) 

Comprising of the 
Lucy Electric GridKey 
communication 
container 

Background Lucy Electric 
GridKey 

Lucy Electric 
GridKey 

                                                      
2
 Pre-existing commercial agreement in place between EA Technology and Nortech for this purpose 
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IP No. Description Detail of IP IP Type IP Created 
By 

IP 
Assignment 

IP007 WeatherSenseTM 
Transformer 
RTTR (DTR App) 

EA Technology 
implementation of 
University of 
Manchester algorithm 

Background EA 
Technology 

& 
University of 
Manchester 

TBC 

IP008 LoadSense™ the 
LV Control App 
for Method 1 
(Network 
Meshing App) 

Application developed 
on the Project to 
enable automation of 
LV network meshing 

Foreground Western 
Power 

Distribution 
(via EA 

Technology) 

GB DNOs 

IP009 3rd Party App 
Containers 
(Methods 2 and 
3) 

To be defined on the 
Project 

To Be 
Confirmed 

Dependent 
upon funding 
mechanism 

App 
developer / 

funder 

IP010 LV-CAP™ API 
v2.0 

A second iteration of 
the API to allow third 
party Apps to be 
created on the LV-
CAP™ platform 
following learning 
from Methods 2 and 3 

Foreground Western 
Power 

Distribution 
(via EA 

Technology) 

GB DNOs 

IP011 Method 1 
Communication 
Container 

Development of the 
iHost communications 
container and iHost 
server to enable the 
wide scale 
deployment of LV-
CAP™ for the OpenLV 
project. 

Relevant 
Foreground 

Nortech Nortech 

IP012 GridKey LV 
Monitoring 
Equipment 

Use of the Lucy 
Electric GridKey 
"substation 
monitoring 
equipment" as part of 
the overall OpenLV 
solution 

Relevant 
Foreground 

Lucy Electric 
GridKey 

Lucy Electric 
GridKey 
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IP No. Description Detail of IP IP Type IP Created 
By 

IP 
Assignment 

IP013 Method 2 & 3 
Communication 
Container 

Development of the 
Application container 
to enable 
communication 
between the LV-CAP™ 
platform and the Lucy 
Electric GridKey 
platform (allowing 
extraction of data 
through network 
monitoring and 
system updates) 

Relevant 
Foreground 

Lucy Electric 
GridKey 

Lucy Electric 
GridKey 

IP014 Alvin Hardware Use of the EA 
Technology Alvin 
platform as part of 
the overall OpenLV 
solution 

Relevant 
Background 

EA 
Technology 

EA 
Technology 

IP015 Alvin 
Communication 
Protocols 

Development of the 
Alvin communication 
protocols into the LV-
CAPTM solution to 
enable 
communication links 
between Alvin 
devices. 

Relevant 
Foreground 

EA 
Technology 

EA 
Technology 

IP016 LV Monitoring 
Hardware 

Use of the GridKey 
MCU520, as part of 
the overall OpenLV 
Solution, to provide 
monitoring of LV 
substations. 

Relevant 
Background 

Lucy Electric 
GridKey 

Lucy Electric 
GridKey 

 

9.2 Current Reporting Period 

There is no IPR generated or registered during this reporting period. 
 

9.3 Overall IP Statement 

It is not expected that we will register any IPR in the next reporting period. 
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10 Risk Management 

Our risk management objectives are to: 

 Ensure that risk management is clearly and consistently integrated into the project 
management activities and evidenced through the project documentation; 

 Comply with WPDs and EA Technology’s risk management processes and any 
governance requirements as specified by Ofgem; and 

 Anticipate and respond to changing project requirements. 

These objectives will be achieved by: 

 Defining the roles, responsibilities and reporting lines within the team for risk 
management; 

 Including risk management issues when writing reports and considering decisions; 
 Maintaining a risk register; 
 Communicating risks and ensuring suitable training and supervision is provided; 
 Preparing mitigation action plans; 
 Preparing contingency action plans; and 
 Regular monitoring and updating of risks and the risk controls. 

10.1 Current Risks 

The OpenLV risk register is a live document and is updated regularly. A total of 46 risks have 
been raised, 21 of which have been closed, leaving a total of 25 live risks. Mitigation action 
plans are identified when raising a risk and the appropriate steps then taken to ensure risks 
do not become issues wherever possible.  
 
Of the 25 live risks none are ranked as severe or major, 4 are ranked as moderate and 21 
are ranked as minor. Table 7 details the four moderate risks. For each of these, a mitigation 
action plan has been identified and the progress of these are tracked and reported. 
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Table 7: Top current risks (by rating) 

Details of the Risk 
Risk 

Rating 
Mitigation Action Plan Progress 

Resource - there is a 
risk that key project 
staff are either not 

available or move on to 
new roles (within or 
outside their existing 

companies) 

Moderate Good management of 
staff 

Change in both 
EA Technology and WPD 

project managers has 
been managed 

There is a loss of data 
on the OpenLV 

platform(s) or the data 
collected is not fit for 

purpose. 

Moderate Regular checks on the 
data collected and post 

installation checks to 
ensure the correct data 

is being collected 

Communications checks 
being made and 

database routines to 
ensure valid data and/or 

feedback on shared 
datasets 

There is a risk that 
funding cannot be 

secured for the 
development of 'Apps' 

for Method 3. 

Moderate Active involvement with 
3rd party organisations 
early in the Project and 

testing the market. 

Organisations have been 
selected and risk is 

reducing now trial MoU 
and data share 

agreements are in place 

There is a risk that the 
automated switching 
and meshing of the 

network leads to safety 
issues for operational 

staff. 

Moderate The design of the 
OpenLV Solution will be 
independently reviewed 
by WPD operational staff 

to ensure it is fit for 
purpose. 

Operational 
documentation 

supported by training 
has been provided to 

WPD  

 

Table 8: Graphical View of Risk Register 
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10.2 Update for risks previously identified 

One of the top three risks from the last reporting period has been mitigated through the 
development by CSE of a community App. An update on progress on the top 3 risks has 
been provided in Table 7. 
 
Descriptions of the most prominent risks, identified at the project bid phase, are provided in 
Table 9 with updates on their current risk status. 

Table 9: Key Risks Identified at Bid Stage 

Details of the Risk 

Bid 
Stage 
Risk 

Rating 

Current  

Risk 

Rating 
Comments 

There is a risk that funding cannot be 
secured for the development of 

'Community Apps'. 

Major Closed N/A 

There is a risk that the integration of 
LV-CAP™ with generic hardware and 
the use of Alvin switching devices is 
more complex than expected and 
delays the OpenLV programme. 

Major Minor See Table 7 

There is a risk that the last mile 
communications between the 

distributed LV-CAP™ devices and the 
switches on the LV network is not 
robust and the devices cannot be 

switched as expected. 

Major Closed N/A 
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11 Accuracy Assurance Statement 

This report has been prepared by: 1) the WPD Project Manager (Sam Rossi Ashton) and 2) 
the EA Technology Project Manager (David Russell), recommended by: 1) the WPD Future 
Networks Manager (Roger Hey) and 2) the EA Technology Delivery Manager (Paul 
Barnfather) and approved by: 1) the Resources & External Affairs Director (Alison 
Sleightholm) and 2) the EA Technology Strategy & Interventions Director (Dave A Roberts). 
Both WPD and EA Technology confirm that this report has been produced, reviewed and 
approved following our quality assurance process for external documents and reports. 
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Annex 1 – Media Coverage 

 

 

 
 

 

Number Organisation Date Link

1 Community Links 07-Dec-17 http://communitylincs.com/open-lv-project-invitation-parish-councils/

2 Community Open Energy Monitor 13-Nov-17 https://community.openenergymonitor.org/t/openlv/5643

3 Electrans 02-Nov-17 https://www.electrans.co.uk/openlv-looks-network-capacity-evs/

4 Energy Capital 08-Nov-17 https://www.energycapital.org.uk/uncategorized/open-lv/

5 Energy Networks Association 05-Dec-17
http://www.energynetworks.org/blog/2017/12/05/get-‘appy’-western-power-distribution’s-

openlv-project/

6 Energy World 01-Apr-18 https://knowledge.energyinst.org/search/record?id=109571

7 ITS For Home 17-Jan-18
http://www.itsforhome.com/pub/index.php/2018/01/17/Companies-invited-to-take-advantage-

of-OpenLV-electricity-data/

8 IMechE 21-Nov-17 https://www.imeche.org/news/news-article/the-smart-grid-gamechanger-openlv

9 LinkedIn 15-Dec-17 https://www.linkedin.com/pulse/openlv-what-great-initiative-robert-plant

10 LowCVP 18-Dec-17 https://twitter.com/theLowCVP/status/942741442904100864

11 Metering 21-Nov-17 https://www.metering.com/news/western-power-distribution-ea-technology/

12 Networks 17-Jan-18 https://networks.online/gphsn/news/1000838/companies-invited-advantage-openlv-electricity

13 Power Technology 23-Jan-18 https://www.power-technology.com/features/opening-electricity-data/

14 Power Technology 10-Jan-18 https://www.power-technology.com/features/future-power-technology-magazine-issue-94/

15 Western Power Distribution 23-Oct-17 https://www.westernpower.co.uk/Innovation/News-Events/News/A-Unique-App-ortunity.aspx

16 Wind Power Monthly 17-Nov-17
https://www.windpowermonthly.com/article/1450499/wpd-ea-technology-launch-project-open-

substation-data

17 Your Electrical Equipment News 06-Dec-17
http://www.yourelectricalequipmentnews.com/openlv+project+to+help+minimise+costs+for+n

ew+connections+on+local+electricity+networks+such+as+ev+charge+points_41672.html



 
 

  

 
 

 


