

Project Progression/ Modification Application Submissions

Distribution Area	GSP	Reason for Project Progression/ Modification Application	Application Clock Start	Modification Offer Due from National Grid	Update for Customers Included in the Submission	Response from Customers	Updated Appendix G (Backstop Date)
East Midlands	<u>Berkswell</u>	Materiality Headroom exceeded	Sep-20*	Dec-20	Jan-21	Feb-21	Mar-21
East Midlands	<u>Chesterfield</u>	Materiality Headroom and Fault Level Headroom exceeded	May-20	Aug-20	Sep-20	Oct-20	Nov-20
East Midlands	<u>East Claydon</u>	Materiality Headroom and Fault Level Headroom exceeded	Sep-20*	Dec-20	Jan-21	Feb-21	Mar-21
East Midlands	<u>Grendon</u>	Materiality Headroom exceeded	Jul-20	Oct-20	Nov-20	Dec-20	Jan-21
East Midlands	<u>Staythorpe</u>	Materiality Headroom exceeded	Sep-20*	Dec-20	Jan-21	Feb-21	Mar-21
East Midlands	<u>West Burton</u>	Materiality Headroom exceeded	May-20	Aug-20	Sep-20	Oct-20	Nov-20
West Midlands	<u>Bishops Wood</u>	Materiality Headroom exceeded	Sep-20*	Dec-20	Jan-21	Feb-21	Mar-21
West Midlands	<u>East Claydon</u>	Materiality Headroom and Fault Level Headroom exceeded	Sep-20*	Dec-20	Jan-21	Feb-21	Mar-21
West Midlands	<u>Iron Acton</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21
West Midlands	<u>Ironbridge</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21
West Midlands	<u>Rugeley</u>	Materiality Headroom exceeded	Apr-20	Jul-20	Aug-19	Sep-20	Oct-20

South Wales	<u>Aberthaw</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21
South Wales	<u>Rassau</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21
South Wales	<u>Upper Boat 132</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21
South West	<u>Iron Acton</u>	Materiality Headroom exceeded	Aug-20*	Nov-20	Dec-20	Jan-21	Feb-21

*Please note this is an indicative timescale for data submission to NGESO.

Completed Project Progression/ Modification Application Submissions

Distribution Area	GSP	Reason for Project Progression/ Modification Application	Application Clock Start	Modification Offer Due from National Grid	Update for Customers Included in the Submission	Response from Customers	Updated Appendix G (Backstop Date)
East Midlands	Chesterfield	Materiality Headroom exceeded	Aug-18	Nov-18	Dec-18	Jan-19	Feb-19
East Midlands	Stoke Bardolph	Materiality Headroom exceeded	Jan-18	Apr-18	May-18	Jun-18	Jul-18
East Midlands	Walpole	Materiality Headroom and Fault Level Headroom exceeded	May-17	Aug-17	Sep-17	Oct-17	Nov-17
East Midlands	West Burton	Materiality Headroom exceeded	Aug-17	Nov-17	Dec-17	Jan-18	Feb-18
East Midlands	East Claydon	Materiality Headroom and Fault Level Headroom exceeded	May-18	Aug-18	Sep-18	Oct-18	Nov-18
East Midlands	East Claydon	Fault Level Headroom exceeded	Apr-19*	Jul-19	Aug-19	Oct-19	Nov-19
East Midlands	Enderby	Materiality Headroom exceeded	Mar-19	Jun-19	Jul-19	Aug-19	Oct-19
East Midlands	West Burton	Materiality Headroom exceeded	Mar-18	Jun-18	Jul-18	Aug-18	Sep-18
East Midlands	Ratcliffe	Materiality Headroom exceeded	Apr-19	Jul-19	Aug-19	Oct-19	Nov-19
East Midlands	Lea-Marston	Materiality Headroom exceeded	Jun-19	Sep-19	Oct-19	Nov-19	Dec-19
West Midlands	Cellarhead	Materiality Headroom and Fault Level Headroom exceeded	Aug-17	Nov-17	Dec-17	Jan-18	Feb-18

West Midlands	<u>Feckenham</u>	Materiality Headroom exceeded	Feb-20	May-20	Jun-20	Jul-20	Aug-20
West Midlands	Iron Acton	Materiality Headroom and Fault Level Headroom exceeded	Jul-17	Oct-17	Nov-17	Dec-17	Jan-18
West Midlands	Iron Acton	Thermal Materiality Headroom and Fault Level Headroom exceeded	Feb-18	Mar-18	Apr-18	May-18	Jun-18
West Midlands	Ironbridge/Shrewsbury	Fault Level Headroom exceeded	Sept-18	Dec-18	Jan-19	Feb-19	Mar-19
West Midlands	Nechells-East	Materiality Headroom and Fault Level Headroom exceeded	Nov-18	Feb-19	Mar-19	Apr-19	May-19
West Midlands	Penn	Materiality Headroom and Fault Level Headroom exceeded	Dec-16	Mar-17	Apr-17	May-17	Jun-17
West Midlands	Penn	Fault Level Headroom exceeded	Jan-18	Mar-18	Apr-18	May-18	Jun-18
West Midlands	Penn	Fault Level Headroom exceeded	Dec-18	Mar-19	Apr-19	May-19	Jun-19
West Midlands	Port Ham	Materiality Headroom and Fault Level Headroom exceeded	Feb-17	May-17	Jun-17	Jul-17	Aug-17
South Wales	<u>Pyle</u>	Materiality Headroom exceeded	Sep-19	Dec-19	Jan-20	Feb-20	Mar-20
South Wales	<u>Uskmouth</u>	Materiality Headroom exceeded	Sep-19	Dec-19	Jan-20	Feb-20	Mar-20
South West	Iron Acton	Thermal Materiality Headroom and Fault Level Headroom exceeded	Jan-18	Apr-18	May-18	Jun-18	Jul-18
South West	Exeter	Materiality Headroom and Fault Level Headroom exceeded	Nov-18	Feb-19	Mar-19	Apr-19	May-19
South West	Seabank	Materiality Headroom and Fault Level Headroom exceeded	Dec-18	Mar-18	Apr-18	May-18	Jun-18