
Project Entire 
 
 
PARTICIPANT RECRUITMENT 
REPORT 
 



  

 Page 2 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Document Control 
 

 Name Date 

Prepared by: Gareth Dauley 
 

22.04.2019 

Reviewed by: Jenny Woodruff 
 

03.05.2019 

Approved by: Matt Watson 
 

17.05.2019 

 
 
 
 

Revision History 
Date Issue Status 

17.05.2019 1.2 Final  
 

 
 
 
  

Report Title : PROJECT ENTIRE 
PARTICIPANT RECRUITMENT REPORT 
 

Report Status : FINAL 

Project Reference:  WPD_NIA_017 

Date : 17.05.2019 



  

 Page 3 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

Contents 
 
Glossary.......................................................................................................................... 4 

1 Project Background ................................................................................................ 6 

1.1 Project Review ....................................................................................................... 6 

2 Services ................................................................................................................. 8 

3 Market Engagement ............................................................................................... 11 

3.1 Target Market ........................................................................................................ 11 

3.2 Customer Facing Brand: Flexible Power ................................................................ 12 

3.3 Project Communications ........................................................................................ 13 

4 Customer Journey .................................................................................................. 17 

4.1 Original Version ...................................................................................................... 17 

4.2 Revised Process ...................................................................................................... 18 

4.3 Account Management ........................................................................................... 23 

5 Results ................................................................................................................... 24 

5.1 Expression of Interest ............................................................................................ 24 

5.2 Operational Volumes ............................................................................................. 25 

6 Learning Generated ............................................................................................... 27 

6.1 Known Limitations ................................................................................................. 27 

6.2 Learning Generated ............................................................................................... 27 

6.3 Potential for Development .................................................................................... 29 

7 Contact .................................................................................................................. 30 

Appendix A: Service Overview Document ........................................................................ 31 

Appendix B: Expression of Interest Response Form ......................................................... 33 

Appendix C: Participation Requirement Form .................................................................. 35 

Appendix D: Customer Contract ...................................................................................... 39 

Appendix E: Commissioning and Testing Guide ................................................................ 66 

Appendix F: Commissioning Checklist .............................................................................. 70 

Appendix G: Billing Guide................................................................................................ 72 

Appendix H: Performance Report and Earning Statement ................................................ 77 

 
 
 
 
 
 
 
DISCLAIMER 
Neither WPD, nor any person acting on its behalf, makes any warranty, express or implied, with respect to the use of any 
information, method or process disclosed in this document or that such use may not infringe the rights of any third party or 
assumes any liabilities with respect to the use of, or for damage resulting in any way from the use of, any information, 
apparatus, method or process disclosed in the document. 
 
© Western Power Distribution 2019 
No part of this publication may be reproduced, stored in a retrieval system or transmitted, in any form or by any means 
electronic, mechanical, photocopying, recording or otherwise, without the written permission of the Future Networks 
Manager, Western Power Distribution, Herald Way, Pegasus Business Park, Castle Donington. DE74 2TU. Telephone 
+44(0)1332 827446. E-mail wpdinnovation@westernpower.co.uk.  

mailto:wpdinnovation@westernpower.co.uk


  

 Page 4 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

Glossary  
 

Abbreviation Term 

API  Application Programing Interface 

CMZ Constraint Management Zone 

CRM Customer Relationship Management 

DNO Distribution Network Operator 

DSR Demand Side Response 

EoI Expression of Interest 

EoI Expression of Interest 

ESO Electricity System Operator 

FALCON Flexible Approaches for Low Carbon Optimised Networks 

FP Flexible Power 

MPAN Meter Point Administration Number 

STOR Short Term Operating Reserve 

SYNC Solar Yield Network Constraints 

UAT User Acceptance Testing 

WPD  Western Power Distribution 
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Executive Summary 
 
The Entire project aimed to demonstrate the commercial viability of flexibility services for 
both the Distribution Network Operator (DNO) and the service provider. Building on learning 
from the FALCON and SYNC projects, the project looked to develop DNO services that could 
sit alongside existing Electricity System Operator (ESO) services and allow participants to 
stack revenues, easing access to the service. 
 
A key focus of the trial was the recruitment of participants to the trial.  
Whilst participation was open to all potential industrial and commercial providers, the 
commercial proposition required participation in other services. As such the potential target 
market consisted of large self-aggregating customer, or aggregators. To engage with these 
new stakeholders to Western Power Distribution (WPD), a customer facing brand was 
created: Flexible Power. This fronted all participant communications.  
With the trial focussed on simplicity and ease of access a simple customer journey was 
created. This started with an expression of interest and progressed through the preparation, 
Finalise & Test and Operate stages. In total 121MW of capacity responded across 69 sites. Of 
this 62MW were non-compliant due to technology type or incorrect geographic location. 
 
However the gap between interest and tangible ability to provide services proved large. The 
Expression of Interest (EoI) stage showed a large volume of MWs interested but not in the 
correct target areas, or even from providers who could not provide the technical service 
required. 
Progression through the procurement phase was also very challenging with a significant drop 
off between interest and commitment. In total six contracts were signed with three sites and 
2.299 MW active to date. The drop off between contracts signed and sites active highlights 
the challenge involved with bringing volume live. Participant feedback highlighted a variety 
of reasons: 

 Busy marketplace. There are currently a number of significant changes happening 
within the UK market for flexibility services.  These included changes to schemes such 
as the reduction of embedded benefits, wider access to the Balancing Mechanism or 
the mergers and acquisitions of several firms. This limited the available resource that 
could be devoted to DNO services. 

 Trial fatigue. There have been a number of Demand Side Response (DSR) trials by 
DNOs within the UK, with limited roll out to business as usual. Such experience has 
created a reticence for participation, as participants saw limited scope for the return 
of the time investment necessary to operate within the innovation trials. 

 Limited Value. A minority of potential participants highlighted that at the current 
scale, participation did not present enough value to warrant interest. 
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1 Project Background 
 
Previous trials have shown the technical potential for DSR services to provide value to DNOs. 
However the roll out of such services has been limited by the commercial complexities of 
doing so. These are primarily focussed on the challenges customers face when attempting to 
stack multiple revenue streams. As such project Entire focussed on the development of a 
simple commercial framework that makes services easily stackable in order to widen the 
potential market and make the utilisation of DSR as part of BaU more viable. 
 
In order to deliver such a framework, the project delivered a wide range of supporting 
measures such as:  

- Network use case development 
- Investigations into underlying networks 
- Operational system and process development 
- Product development 
- Stakeholder engagement 
- Participant recruitment 
- Operational trials 

 
The project focussed on the recruitment of larger Industrial and Commercial customers to 
flexibility services as this was deemed a more mature market than that for domestic 
flexibility. 
 
This report focusses on the recruitment of participants for the services developed. This has 
proved a significant barrier to previous projects and as such was a core element of the 
project design with a focus on providing as simple a process as possible with the aim to 
facilitating market understanding of the services and reducing any costs of participation. 
 
Further reports detailing the systems built, the service designed, the results of the 
operational trials, as well as the project closedown are also available.  
 

1.1 Project Review 
The initial project focussed on delivering the simplest customer offering alongside the 
largest value. As such, alongside the WPD constraint management zone offering (aimed at 
existing market participants), the intention was to offer a fully managed service, aimed at 
bringing new entrants into the DSR market. This service would install control equipment in 
customer premises as well as provide additional value through Triad management and 
providing Short Term Operating Reserve (STOR) services to National Grid, demonstrating the 
ability to stack the services. By utilising the customer trust in the WPD brand, and the 
accountability associated with a regulated business, the aim was also to widen the pool of 
potential participants, boosting the volume available to WPD for the management of 
network constraints.  
 
However following discussions with Ofgem this element of the trial was de-scoped as Ofgem 
did not consider the model in which DNO acts as a commercial operator as being in the long 
term interest of customers. As such the project was redesigned to focus on the delivery of 
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the core WPD network management service. This impacted the services offered, the systems 
built as well as the customer engagement process. In addition the project was shortened to 
a single operational season to ensure that any learning was delivered as quickly as possible 
and at the lowest cost. 
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2 Services 
 
Flexible Power tested three DSR services to address different operational requirements on 
the distribution network. These were based on a weekly declaration process with 
participants declaring capacity by Wednesday at midnight with the DNO accepting or 
rejecting capacity by 12.00 on the Thursday (as shown in Figure 1). This advanced warning 
would give participants certainty over revenue and allow them to participate in multiple 
markets. 
 

 
Figure 1: Declarations and Operational Timescale 

 
Within the weekly process, three services were designed: Secure, Dynamic and Restore. 
These were tested in Constraint Management Zones (CMZ) in the East Midlands between 
April 2018 and March 2019 in the zones are highlighted in Figure 2. 

 

 
Figure 2: Entire Zones 
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Secure and Dynamic were designed as main response services to reduce predictable stresses 
on the distribution network. Each zone operated either a Secure or a Dynamic service. Both 
services were used to manage known conditions of increased risk on the network. Advance 
notice was intended to assist participants in assessing their ability to declare capacity whilst 
minimising conflicts with any other DSR programmes. The Restore service was an additional 
service and would only be activated in the event of rare faults occurring on the network. The 
service could help manage an incident and expedite the process of reinstating normal 
operations. Restore was available across all the zones and was optional. The CMZ services 
were available to half hourly metered customers in the target area who could increase 
generation output or reduce demand within 15 minutes of being called and could hold the 
response for at least 2 hours. 
 
Secure service: The Secure service was used to manage peak demand loading on the 
network. This service was expected be required on weekday evenings and occur throughout 
the year due to the seasonal ratings of assets. As the requirements were predictable, Secure 
requirements were declared each Thursday for the following week (commencing Monday). 
Payments consisted of an Arming fee which was credited when the service is scheduled and 
a further utilisation payment awarded on delivery. The week-ahead declarations were 
scheduled to allow customers to participate in alternative services when not required for the 
Secure service.  
 
Dynamic service: The Dynamic service has been developed to support the network during 
maintenance work. This would generally occur during British Summer Time. As the service 
would be required following a network fault, it consisted of an Availability and Utilisation 
fee. By accepting an Availability fee, participants were expected to be ready to respond to 
Utilisation calls within 15 minutes. Dynamic availability windows are declared each Thursday 
for the following week (commencing Monday). The week-ahead declarations are scheduled 
to allow customers to participate in alternative services when not required for the Dynamic 
service.  
 
Restore service: The Restore service was intended to support the network or help 
restoration in the occurrence of rare faults. Such events are rare and offer no warning as 
they depend on failure of equipment. Under such circumstances, response can be used to 
reduce the stress on the network. As the requirement is inherently unpredictable, Restore 
was based on a premium ‘utilisation only’ service. This would reward response that aids 
network restoration, but would pay no arming or availability fees. Participants declared 
available for the Restore service would be expected to respond to any utilisation calls within 
15 minutes and receive an associated utilisation fee. 
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These services are summarised in Table 1. 
 

 
Table 1: Service Summary 
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3 Market Engagement 
 

3.1 Target Market 
As detailed in the service design report, the trial focussed on the provision of services for the 
alleviation of demand constraints. This required participants to decrease demand or increase 
on site generation. The service was deliberately technology agnostic, to ensure that all 
potential provider were considered. However the range of likely participating assets 
included: 

- On-site back up generation 
- Controllable generation for export 
- Electrical Storage 
- Processes with inherent non-electrical storage (such as chillers) 
- Processes with demand that could be delayed. 

 
Minimum participation requirements were set as low as possible to widen the pool of 
participants as well as understand what assets could participate. These were set as: 

- Of sufficient scale to require half hourly metering (this focussed the project on larger 
customers) 

- Able to respond to a signal within 15 minutes  
- Able to hold the response for at least 2 hours  
- Able to send minute by minute metering data 
- Located in the target area  

 
Part of the project learning was to assess which types of assets were most readily available 
to participate. This would factor in the general availability of such resource in the target area 
as well as the commercial requirements needed to make them available to participate in not 
just the DNO trial but the other commercial service programmes that were to feature within 
the project scope. It was expected that this availability would reflect the wider trends in the 
UK flexibility market given the limited value of DNO service. 
 
The project was also agnostic as to the route to procurement, whether the series came 
directly from the participant or via a third party such as an aggregator or energy supplier. 
 
The project was focussed in the Midlands, along the M1-M40 corridor. This was chosen as an 
area of significant load growth with the potential to need such flexibility services in the near 
future. This area was split into 14 CMZs reflecting the way the network was designed and 
built 
 
The original scope of the project was to try and recruit as many participants to the scheme 
as possible. This would potentially create a large and liquid pool of volume for WPD to 
contract with for the alleviation of network constraints. This was to be done following 2 
approaches:  

- Targeting existing market participants through the design of a DNO service that was 
complementary to other value schemes. 

- Targeting new customers through the provision of a managed service. This would 
leverage the trust in WPD to bring new participants to the market. 
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However following the project review, the provision of the DNO only service became the 
focus of the trial. As the value of such a service was limited, to create reasonable business 
cases for assets, it required the participation in other value streams. As such, by default the 
project focussed on existing market participants who could extend service to the DNO. These 
fell broadly into 2 categories: 

- Aggregators 
- Large self-aggregating customers  

 

3.2 Customer Facing Brand: Flexible Power 
With the development of a service proposition, aimed at a new set of participants, it was 
decided that a complementary brand should be created to cover participant interactions. 
 
The branding aimed to build on the existing good standing of WPD within the energy sector, 
whilst allowing for clear distinction between flexibility service procurement and interactions 
with the wider DNO business such as loss of supply or connections enquiries. The latter was 
of particular importance to try and emphasize the requirement for customers to provide 
services within the parameters of their existing connection agreement. 
 
A separate brand would also allow for easier cross DNO collaboration following the project 
should it be successful 
 
Within the trial a brief was developed to create a brand that used a similar core colour 
palette to WPD, whilst being clearly distinct from the main brand. A number of suitable 
names and logos were drafted (Figure 3) before settling on the final version of “Flexible 
Power” which stood out for its simplicity and clarity (Figure 4). 
 

 

 
 

Figure 3: Flexible Power Branding Options 

 

 
Figure 4: Final Flexible Power Logo 

 
This brand has been appropriately protected to ensure its value can be maintained for DNO 
customers.  It does however also offer the potential for adoption by other DNOs. 
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3.3 Project Communications 
A key element to customer recruitment was to engage with as many relevant customers as 
possible. As such a number of communication mediums were identified. 
 
3.3.1 Website 
A key point of communication with any potential customer was the Flexible Power website 
(www.flexiblepower.co.uk). This was central to the development of an online presence and 
the simple transmission of information to and from potential participants.  
 
The key focus of the design was on simplicity and availability of information. This would 
allow customers to access the information they needed easily as well as reducing the burden 
on the trial commercial team. 
 
The website was developed by Solsoft following an initial briefing and amended through the 
project. Over the course of the project the layout and content of the website changed 
significantly as the key information to communicate to participants changed, as well as the 
change in project scope. 
 
The key information to display on the website is shown in Table 2. 
 

Information How it was displayed 

What the services were Service description 

Where they were Map and postcode checker 

What the benefits were Description and pricing table 

How to participate Process 

How to contact us  Email and form 

Key documentation Document library 

What Flexible Power was About Us text 
Table 2: Website Information 

 

This was originally laid out in a long scrolling website as suggested by the website designers 
to reflect an on trend layout.  This was then later amended to a shorter multipage site to 
reduce the amount of scrolling needed and to help track usage (see Figure 5).  

http://www.flexiblepower.co.uk/
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Figure 5: Image of Website Homepage 

 
As the project progressed, feedback from participants was used to amend and improve the 
information on the website. This included adding the mapping, pricing and process to the 
home page. A link to the Collar customer portal was added to the website to ensure 
participants could access it easily. 
 
Throughout the trial, the website proved a hugley valuable tool for the delivery of 
information to end customers. 
 
3.3.2 Social Media 
Social Media accounts were created on all the major platforms to ensure suitable accounts 
were available when needed. 
Whilst the benefits of social media advertising were identified, the ongoing resource 
commitment to keep them active and up to date meant that all accounts were initially left 
dormant. 
 
As the project progressed, the Twitter account was utilised to help deliver a highly targeted 
advertising campaign. This allowed limited resource to be focussed on the limited subset of 
potential participants to make them aware of the Expression of Interest for the project. 
 
The campaign was over a two week period in December and worked to give exposure to the 
wider market of the up and coming deadlines for one of the procurement periods.  
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Figure 6: Results of Twitter Campaign 

Figure 6 highlights the additional engagement levels between the campaign and the time 
around it.  
In addition LinkedIn accounts of key project personnel were also used to widen the 
messaging on the project. 
 
3.3.3 Trade Press 
Another key medium of engagement was the use of the trade press. This was focussed on 
titles aimed at energy users and aggregators to try and push the message to the relevant 
target market.  Engagement was focussed around key dates such as service launches and 
deadlines.  The majority of this was achieved simply through contact with publications and 
shared on the basis of genuine articles that were keen to report on the innovation work 
being carried out and no paid advertising was required.  The impact of this was then 
increased through sharing of published articles on web platforms including Facebook and 
Linked In. 
 
3.3.4 Aggregator List 
As aggregators were key potential participants, Flexible Power proactively engaged with all 
known organisations. This was based primarily on the publically available list on the National 
Grid website. Each organisation was contacted by phone and email and offered a follow up 
meeting to understand what services were available and how they could participate 
 
3.3.5 Webinars 
Once the services were finalised and mass participant updates were required, a number of 
webinars were hosted and run to ensure that information could be easily disseminated. As 
with the Trade Press, the details of the webinars were circulated through Linked In and 
Facebook via the personal networks of users involved within the project. 
 
3.3.6 Direct Engagement with the Commercial Officer 
As part of the project a commercial officer was contracted by the project. With extensive 
experience in the flexibility sector, he was responsible for participant engagement. Alongside 
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the above he spent a large amount of time engaging directly with potential participants 
either by phone of via face to face meetings.  
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4 Customer Journey 
 

4.1 Original Version 
Based on the original scope of the project, and the offering of the managed service, an 
extensive customer journey was developed.  
 
This was summarised in six key stages as shown in Figure 7. 
 

 
 

Figure 7: High Level View of Original Customer Journey 

 
1. Consultation with Customers – the team would have an initial phone with the client 

to assess if they had any flexibility within the site and set up a follow up meeting to 
educate about the service and do a pre-assessment of the site and get the basic 
information to hand to the engineer  

 
2. Audit customers energy usage - we used the customer’s half hourly data to assess if 

they had any flexibility and if this proved to be correct we would then send an 
engineer to do a site survey to assess the amount of flexibility that could be used 
within the trial  

 
3. Recommend revenue sources – once the team had assessed and audited the client 

the FP team would then give some indicative quotes on potential revenue from the 
FP service and other services that could create a revenue stack and add extra value 
for the client.   

 
4. Install equipment – In certain cases for clients that would need to upgrade 

equipment or controls to be compatible with the services, the FP team and the client 
would then assess the best course of action and give predictive paybacks of all the 
services and the equipment included.  

 
5. Bid the customer in – The team would then control the whole process and access the 

best pre-agreed flexibility strategy within the dedicated client to maximise revenue. 
 

6. Send recurring payments to the customer – Once one the system and performing, 
the client would then receive payments for every time they participated in the 
services.  
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4.2 Revised Process 
Following the project review recruitment was focused on the DNO only service; this gave a 
great opportunity to streamline the process with a greater focus on participant self-service. 
 
At a high level this was split into four stages as shown in Figure 8: 
 

    
Expression of 

Interest 
 

Preparation 
 

Finalise and Test 
 

Operate 
 

Figure 8: High Level View of Revised Customer Journey 

 
This process was refined throughout the trial as learning was generated.  
 
4.2.1 Expression of Interest 
The initial stage of the process was the engagement and education of the wider market of 
the Flexible Power services.  This was done using the mediums covered in section 3.3. The 
EoI stage formalised this process and asked customers for information on the potential 
flexibility available in the target areas. This could then be used to decide which zones should 
be taken to full procurement. This was aimed at ensuring resource from both the DNO and 
the participants were focussed on the zones with the best potential.  
 
To facilitate this process, a two page service overview document was created (see Appendix 
A). This described the services and the minimum participation requirements. The overview 
was accompanied by a Meter Point Administration Number (MPAN) and Postcode checker 
that were made available on the website for participants to assess geographic suitability.  
 
A simple site engagement form was also created for participants to log their interest and 
return to the Flexible Power team. A spreadsheet version was also created to ease the 
compilation of data for participants with multiple sites. An accompanying assistance guide 
was also created to help facilitate the process. 
 
These documents were focussed on the collection of simple information to enable the 
Flexible Power team to assess the viability of the zone, whilst keep the burden of participant 
workload to a minimum. 
 
To ensure all potential participants were made aware of the process, a significant marketing 
campaign was employed, using a mixture of articles in the trade press, twitter advertising 
and direct follow up with known parties. In addition two webinars were hosted to cover 
potential participant questions.  
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The results of this exercise are described in section 5.1 with 12 zones were taken forward to 
the following stage of full procurement. 
 
4.2.2 Preparation 
Once the zones to be taken forward had been finalised and the EoI results published, the 
preparation stage started. To try and widen all potential participation, no formal deadline 
was added to this stage. The main driver for sign up was the loss of potential earnings due to 
the delay in entering the operational phase. 
 
This stage had three key tasks: prove technical compliance, sign the customer contract and 
establish the communication interface. 
 
Prove technical compliance. This built on the information provided as part of the EoI stage 
and looked to collect further details so full technical compliance could be proven. This 
included information on the contracting party, basic site information, asset information and 
information on how the assets were controlled. A copy of the form can be found in Appendix 
B. An accompanying guidance document was also provided. 
 
Sign Contract. This required the participant to sign the Flexible Power contract. This contract 
covered the terms of service as well as detailing the payment methodology. An 
accompanying guidance was also provided to facilitate the understanding of the contract. 
 
Establish Interface. To enable the dispatch, metering and settlement of the sites, an 
interface was required between the WPD systems and the participant systems. Two options 
were available, an API and a hardware option. The API was the preferred option as is it 
provided a lower cost, more flexible software to software link. The API was defined on the 
customer portal (www.flexiblepowerwpd.co.uk).  Flexible Power also provided a guidance 
document. A hardware interface document was also produced, however limited generic 
information was available due to the case by case requirements of any hardware interface. 
 
The stages and documents are summarised in Table 3. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.flexiblepowerwpd.co.uk/


  

 Page 20 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

Preparation 

Task Document Name Document Type Response Required? 

Sign Contract 

CMZ Contract 1.0 Contract Yes, Sign 

CMZ payment and 
contract assistance 
notes 1.0 

Guidance document No 

Prove Technical 
compliance 

FP Participation 
Requirements 1.0 

Form Yes, Complete 

FP Participation 
Requirements 
Assistance Document 
1.0 

Guidance document No 

Establish 
interface 

API Definition 1.0 
Technical 
specification 

Use to build interface 
(for API users) 

API Guide 1.0 Guidance document No 

Fruit Interface Manual 
1.0 

Technical 
specification 

Use to build interface 
(for outstation users) 

Table 3: Documents Provided at the Preparation Stage 

 
4.2.3 Finalise and Test  
As above there was no formal deadline specific to the completion of this stage. The main 
driver for sign up was the loss of potential earnings due to the delay in entering the 
operational phase. 
 
The main aim of this stage was to get the participant ready for service delivery. This stage 
had two key tasks: Commissioning and testing the site, as well as providing billing details. 
 
Commission and test site. This stage aimed to ensure that the link was fully operational and 
that metering and dispatch information was passing between WPD and the participant. To 
reduce the burden on the Flexible Power team, a self-test function was made available to 
participants on the User Acceptance Testing (UAT) customer portal.  The UAT provided a safe 
environment in which participants could develop their API and learn how to use the 
declarations functions.  Once they were ready, WPD could check the UAT setup and issue 
access to the full environment, known as ‘Production’. The participant could then repeat the 
exercise within the full operating environment which would be subject to full formal testing.  
 
The formal testing consisted of a test of: 

- 30 minutes of reliable metering 
- Receipt of a start signal for one of the relevant services in one of the zones 
- Send of an emergency stop signal for the service. 
- Receipt of a start signal for the other relevant service in another zone 
- Receipt of a stop signal 

 
This was summarised in a commissioning guide and checklist.  An example is in Appendix E. 
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Provide billing details. To enable Flexible Power to pay customers, billing details were 
required. These were collected in a simple billing form. 
 
The stages and documents are summarised in Table 4. 
 

Finalise and Test 

Task Document Name Document Type Response Required? 

Provide billing 
details 

Billing details 1.0 Form Yes, Complete 

Billing guide 1.0 
Guidance 
document 

No 

Commission and 
Test site 

Commissioning and 
Testing Checklist 1.0 

Form Yes, Complete 

Commissioning and 
Testing Guide 1.0 

Guidance 
document 

No 

Table 4 Documents Provided at the Finalise and Test 

 
4.2.4 Operate 
The recruitment process aimed to deliver as many participants to the operational stage as 
possible. Operational activities were broadly split into three areas: weekly availability 
declarations and acceptance, dispatch, settlement and billing. These were carried out 
primarily via the customer portal and the API. 
 
Availability declaration and acceptance. Participants submitted their weekly availability via 
the customer portal (see Figure 9). They were free to change them until 24.00 on 
Wednesday evening.  If these had not been changed, the previous week’s declarations were 
carried over. WPD then had until 12.00 on Thursday to accept the declarations. If not they 
were automatically rejected (the Restore service automatically accepted all declarations). 
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Dispatch. Whilst assets on the secure service could schedule their dispatch from the 
information in the acceptance calendar, customers on the dynamic service could not. As 
such the API was used to send signals for dispatch. Once sent, participants had 15 minutes to 
ramp up to full output. 
 
Settlement & Billing. Following every event a Performance report and Earning Statement 
were created (see appendix H). These enabled the participant to check on both their physical 
and financial performance during the event. At the end of each month an invoice was also 
created with participants given 14 days to review and raise any queries, allowing a further 14 
days to resolve before they were sent for payment (see Figure 11). 
 

 
Figure 11: Billing cycle 

 
 
 
 
 
 
 

Figure 10: Customer Portal Acceptance Window 

Figure 9: Customer Portal Acceptance Window 
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4.3 Account Management 
Once participants were tested and live, a certain amount of ongoing interaction was 
required. This was primarily to follow up with any specific queries or comments. 
 
Due to the limited number of participants, very little total account management was needed 
within the trial. However, even with the small sample size a number of questions and issues 
came up. These ranged from highlighting bugs on the customer portal, to questioning billing 
timeframes and fixing metering issues. Whilst many of these requirements are part of the 
learning process, it is expected that each participant will require ongoing account 
management.  
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5 Results 
 

5.1 Expression of Interest  
WPD closed the EoI stage of the project on the 15th of December 2017. The data provided 
was used to determine the potential flexibility within the target area and assess the high-
level viability of the 14 CMZ sub zones.  
 
In total over 121MW of capacity responded across 69 sites. These enquiries were then 
classified into three categories: Fully compliant, Potential and Non-compliant. The volumes 
in each category are highlighted in Table 5. 
 

 
Total  Compliant  Potential 

Non-
Compliant 

Sites 69 34 23 12 

MW 121.47 41.46 17.95 62.06 
Table 5: EoI Response Summary 

 
Sites in the Potential category included sites still to be built and sites where some 
information wasn’t presented. In several cases this included the capacity. In such cases the 
MW value used was zero. 
 
Non-compliant sites were generally split between sites that were not in the target area (8 
sites totalling 21.06 MW), or were of a technology type that could not provide the required 
responses (4 sites totalling 41MW) as shown in Figure 12. 
 

 
Figure 12: EoI Response Breakdown 

 
 
 
The split between Generation, Demand reduction and Storage is highlighted in Table 6 and 
Figure 13. This shows a reflection of the wider DSR industry with the predominance of 
generation as the source of flexibility. 
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Total  

Compliant and 
potential 

Generation sites 33 28 

Demand reduction sites 11 10 

Storage sites 9 3 

Unknown sites 17 17 

Generation MW 104.64 47.64 

Demand reduction MW 11.23 8.87 

Storage MW 5.6 2.9 
Table 6: EoI Response Split 

 

Figure 13: EoI Response Split 

 
The distribution of sites across the CMZs was assessed with all but two zones taken forward. 
These zones had no response as part of the EoI process. 
 

5.2 Operational Volumes 
Despite the large initial response to the EoI, the conversion of that interest into tangible 
operational MW was very challenging. There was a significant drop off between interest and 
commitment. In total six contracts were signed with three sites and 2.299 MW active within 
the project. The drop off between contracts signed and sites active highlights the challenge 
involved with bringing volume live. Participant feedback highlighted a variety of reasons: 

 Busy marketplace. There are currently a number of significant changes happening 
within the UK market for flexibility services.  These included changes to schemes such 
as the reduction of embedded benefits, wider access to the Balancing Mechanism or 
the mergers and acquisitions of several firms. This limited the available resource that 
could be devoted to DNO services. 

 Trial fatigue. There have been a number of DSR trials by DNOs within the UK, with 
limited roll out to business as usual. Such experience has created a reticence for 
participation, as participants saw limited scope for the return of the time investment 
necessary to operate within the innovation trials. 



  

 Page 26 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

 Limited Value. A minority of potential participants highlighted that at the current 
scale, participation did not present enough value to warrant interest. 
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6 Learning Generated 
 

6.1 Known Limitations  
 
6.1.1 Limited New Participants 
With the project review, it was acknowledged that potential to bring in new participants to 
flexibility markets was limited. Due to value proposition, participation in the Flexible Power 
services in isolation has limited commercial viability. As such participants would need to find 
additional revenue sources to make business cases work. Due to the relative sizes of the 
value propositions the DNO service does not provide sufficient incentive to begin 
participating. 
 
6.1.2 Limited DNO Value 
The Flexible Power proposition was created to reflect as accurately as possible the value and 
certainty to be expected from DNO led DSR services. These requirements are limited to 
relatively short durations in the year and are potentially time bound. As such, whilst the per 
unit value of a DNO service may be high, the yearly potential income is relatively low 
compared to other services.  
 
6.1.3 Geographic Limitations 
The Flexible Power services were limited to a 14 zones in the Midlands. This was done to 
manage the scale of the trial and the resource required. Whilst this had little impact or 
regionally based companies, this limited the value to nationally based companies who could 
not reflect the same services across all sites. This aspect of the trial does however reflect the 
expected future world where only parts of the DNO networks have requirements for 
flexibility services at any one point in time. 
 

6.2 Learning Generated 
 
6.2.1 Positive Feedback on Service Design 
Through the initial engagement and throughout the project, feedback was generally positive 
on the design of the services and their user friendliness.  
 
6.2.2 Clarification on DNO Role in Flexibility Services 
The project review highlighted a clear direction from the regulator on the role of a DNO in 
the provision of flexibility services. This was to avoid involvement in any potentially 
competitive processes and to focus on the procurement of services to help manage the 
distribution network. 
 
6.2.3 Value of Further Simplification 
Despite all efforts to simplify the processes and documents, significant effort was spent 
clarifying the content to potential participants. As such there is value if further simplifying 
the process where possible. Key areas of focus could include the sign up forms, the contract 
and the communication of the process as a whole. 
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6.2.4 Requirements for Deadlines 
In order to be as accommodating as possible of potential participants only a limited number 
of recruitment deadlines were set within the project. Where deadlines were set, a flurry of 
activity was seen close to the date. Where no deadlines were set many processes were 
delayed or deprioritised by participants. 
 
6.2.5 Challenges of Aligning Service Provider and Asset Owner 
Several challenges were observed with the project trying to align the requirements, 
information and contracts between the various parties involved. Whilst not the 
responsibility of WPD, the management of such interactions can have large impacts on the 
delivery of flexibility. 
  
6.2.6 Differences Compared to Existing Market Services 
Despite the attempts to design simple and accessible services, the difference between DNO 
requirements and those of the rest of the market proved a larger barrier than expected. 
Whether it is the specific geographic requirement of the DNO service, or the relative 
openness in terms of potential declarations, these differences took more time and resource 
to explain than expected. 
 
6.2.7 Challenge of Conversion 
A key piece of learning was of the significant resource and time required to convert interest 
in the service into a formal response. Even response to the relatively light EoI process proved 
challenging. Bring customers all the way to being operational was even more challenging. 
Aligning the three requirements of a signed contract, a build API and full details on the 
assets proved very challenging. This is highlighted by the fact that six contracts were signed 
but only two organisations went live. 
 
6.2.8 Busy Market Place 
Throughout the project participants expressed the limitation of their available resource. this 
was due primarily to the business of the flexibility market. Over the duration of the project 
the following market changes took place: Embedded benefit review, launch of National 
Grid’s System Needs and Product Strategy (alongside associated product changes), launch of 
TCR and SCR, widening of BM to accommodate project Terre, suspension of the Capacity 
market. In addition a number of acquisitions took place for a number of aggregators. All this 
created a significant burden of industry participants limiting available resource for trials.  
 
6.2.9 Requirement for Further Information 
Whilst participants endorsed the openness of the Flexible Power unit pricing, it was noted 
that the limited information available on the amount of usage expected made income 
difficult to predict. 

 
6.2.10 Trial Fatigue 
A key limitation to customer sign up was expressed as trial fatigue. There have been a 
number of DNO led flexibility trials, most with limited or no route to BaU roll out. This has 
dented participant confidence in the value participation in such trials. Even where a trial will 
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be cost neutral or even slightly positive over its short duration, there is limited appetite in 
using scarce resource to participate in a trial. 
 

6.3 Potential for Development 
 
6.3.1 Commitment to Flexibility 
To combat trial fatigue, WPD implemented a waterfall approach to the roll out of the 
learning from the project. As such new zones were rolled during the project, building on an 
improved process developed as part of the project. WPD launched 18 new zones in June 
2018. The expression of interest generated over 260MW of response over 87 sites. WPD has 
also committed to the assessment of flexibility services against 90% of Load Related 
Reinforcement (LRR) as part of the DSO forward plan. 
Another round of procurement was launched in February 2019 with an additional 12 zones 
put to the market. WPD intends to open new zones to the market on a bi-annual basis.  
 
6.3.2 Enhanced Account Management Systems 
Several system issues such as missing metering data were only identified accidentally, or by 
participants. Proactive highlighting of such issues would allow for more active account 
management to limit both the technical and reputational risks associated. 
 
6.3.3 Customer Relationship Management (CRM) 
A key element for further development is the use of a more developed CRM tool. This would 
increase the ability to track participants through the process and allow for more complex 
recruitment analysis.  As part of the transition to BaU, a new CRM tool has been scoped. 
 
6.3.4 Signposting 
Throughout the trial, Flexible Power representatives were in regular contact with 
participants and through this gained valuable feedback that has led to developing greatly 
increased intelligence to be published.  It has become increasingly apparent that the more 
detail that can be provided to participants of when they might be required they will make 
extended efforts to be available to provide capacity.  As such, WPD has been rapidly 
developing analytical capabilities alongside improved communications capability to regularly 
publish signposting notices.  These cover multiple time horizons ranging from future 
tendering requirement through to forecasts of specific days when services will be desirable. 
 
6.3.5 Enhanced Procurement Information 
Alongside the development of the signposting information, further information on the 
expected call times and ultimately value available to participants as part of the service would 
be greatly valued by potential participants. WPD has developed such tools as part on the roll 
out of BaU zones 
 
6.3.6 Pricing and Volume Flexibility 
As the service develops, the ability for participants to be more flexible in the provision of 
volume and price over the week may provide additional interest to providers with less 
predictable outputs. 
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6.3.7 Procurement Compliance as Volume Increases  
 
As the volumes of flexibility procured by DNOs increases, the thresholds for enhanced 
requirements under the Utilities Contract Regulations increase. As such adaption of the 
Flexible Power Process to accommodate these regulations will be required. Ahead of the 
second round of BaU zones the compliance was addressed with the establishment of a 
dynamic purchasing system. 
 

7 Contact 
 
Further details on replicating the project can be made available from the following points of 
contact: 
 
Innovation Team  
Western Power Distribution,  
Pegasus Business Park,  
Herald Way,  
Castle Donington,  
Derbyshire  
DE74 2TU  
Email: wpdinnovation@westernpower.co.uk 
 
 
 
 
 
 
 
 
 
 
 
  

mailto:wpdinnovation@westernpower.co.uk
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Appendix A: Service Overview Document 
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Appendix B: Expression of Interest Response Form 
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Appendix C: Participation Requirement Form 
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Appendix D: Customer Contract 

Constraint Management Zone (CMZ) Services Agreement 

 

Between:   

(1) Western Power Distribution (East Midlands) plc (company number: 02366923 whose 

registered office is at Avonbank, Feeder Road, Bristol BS2 0TB ("WPD"); and 

(2) _________________________________ Limited (company number: _____________) whose 

registered office is at __________________________________________ 

________________________________________________ (the "Participant"). 

 

Date of Agreement (date of 

signature by both parties) 

 

 

WPD Authorised Person(s) [insert name(s), address and email address of WPD individual(s)] 

  

Participant Authorised 

Person(s) 

[insert name(s), address and email address of Participant 

individual(s)] 

 

 

1. General Acknowledgement 

The Participant hereby acknowledges that: (a) the provision of, or the permitting by the 

Participant of the remote despatch by WPD of, Demand Response pursuant to this Agreement 

and (b) the participation in CMZ service programme is entirely voluntary.   

2. Participant Warranty and Indemnity 

2.1 The Participant warrants to WPD that the provision by it, or the permitting by the Participant 

of the despatch by WPD, of Demand Response will not cause the Participant: 

(a)  to be in breach of the Electricity Safety, Quality and Continuity Regulations 2002 (as 

amended from time to time) (available from WPD on request) or of any regulations 

made under Section 29 of the Electricity Act 1989 or of any other enactment relating 

to safety or standards applicable in respect of the business of the Participant; 

(b) to be in breach of any provisions of the Grid Code or (where applicable) the 

Distribution Code or make its compliance with any provision of either of these 

impossible; 

(c) (where any Site is Embedded (as defined in the Grid Code)) to be in breach of or to 

otherwise be non-compliant with any connection agreement governing the terms of 

connection of any plant and apparatus to, and/or any agreement for the supply of 

electricity to the plant or for the acceptance of electricity into, and its delivery from, 

any electrical distribution or transmission system; 

(d) to be in breach of any restrictions and conditions attaching to relevant authorisations 

of the Environment Agency; or 

(e) to be in breach of any other agreement or arrangement of whatever nature with any 

other person. 

2.2 If at any time during the term in which Demand Response may be provided by the Participant 

or despatched by WPD, this would cause the Participant to be in breach or non-compliance as 

described in clause 2.1, the Participant agrees that it will, in advance of any despatch by WPD 
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or Instruction to despatch issue a notification of unavailability or, following the despatch by 

WPD or receipt of an Instruction, not comply with such Instruction or operate the Manual 

Override. 

2.3 In the event that, in contravention of clause 2.2, Demand Response is despatched which causes 

the Participant to be in breach or non-compliance as described in clause 2.1 above, then 

Demand Response shall be deemed to be unavailable from the Site during any Contracted 

Arming Window or Contracted Availability Window (as relevant) and the Participant shall 

indemnify WPD against all and any claims made against WPD arising out of or resulting from 

such breach or non-compliance.  Such indemnity shall include any legal costs and expenses 

reasonably incurred in the contesting of such claims including court costs and reasonable 

attorney’s fees and other professional advisors’ fees. 

2.4 In the event of any such claim referred to in clause 2.3 above being made against WPD, WPD 

shall as soon as reasonably practicable give notice of the claim together with all relevant 

supporting documentation to the Participant.  The Participant shall be entitled, upon written 

notice to WPD and subject to WPD receiving from the Participant such reasonable 

undertakings as WPD shall reasonably require to assume, at its own expense, sole conduct of 

all proceedings relating to such claim including the right to contest such claim in the name of 

WPD and WPD shall supply the Participant with all information, assistance and particulars 

reasonably required by the Participant in connection therewith.  WPD shall not accept, settle, 

pay or compromise any such claim without the prior written approval of the Participant (such 

approval not to be unreasonably withheld or delayed).  The Participant shall reimburse WPD's 

reasonable expenses incurred in connection with the provision of any such information, 

assistance or particulars in the contesting of any such claim. 

2.5 The amount or amounts for which the Participant may be liable to WPD pursuant to paragraph 

2.3 shall not exceed the sum of £250,000, provided that, in the event that the Participant's 

liability pursuant to paragraph 2.3 equals or exceeds £250,000, WPD may by notice in writing 

immediately terminate this Agreement. 

3. Electricity Regulations 

 To the extent that the terms of this Agreement conflict with any of the rights or obligations of 

the parties under the Electricity Act 1989, the Utilities Act 2000, the Energy Acts 2008 – 

2016, the National Terms of Connection and any other licences, codes or industry agreements 

related to such legislation (the "Electricity Regulations"), the terms of the Electricity 

Regulations shall prevail. 

4. Site(s) / Group 

Site(s) / Group MPAN(s) Initial 

Contracted 

Capacity 

(MW) 

CMZ 
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WPD and the Participant agree to be bound by the terms of this Agreement (as defined in paragraph 

1.1 (Definitions and Interpretations) of the terms and conditions attached at Schedule 3). 

 

 

Signed on behalf of Western Power Distribution (East Midlands) plc: 

 

Signature:  ___________________________________________________________ 

 

Name: _____ _________________________________________________________ 

 

Role: _ _____ _________________________________________________________ 

 

 

Signed on behalf of: ________________________________________: 

 

Signature:  ___________________________________________________________ 

 

Name: _____ _________________________________________________________ 

 

Role: _ _____ _________________________________________________________ 
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Schedule 1 

1. (CMZ Services) 

1. By 23:59 hours on each Wednesday (or as otherwise agreed between the parties), the 

Participant shall notify Central Control of any Site(s) / Group that is available for the 

despatch of Demand Response, the Service(s) that the Site(s) / Group is available for and the 

capacity it is declaring in respect of such Site(s) / Group  and Service during the following 

Week.  In the absence of any notification to the contrary in respect of a particular Site(s) / 

Group, WPD shall be entitled to assume that that Site(s) / Group is available for the despatch 

of Demand Response at all times and for the most recently declared capacity (or the 

Contracted Capacity set out in Clause 4 of this Agreement if no declarations or updated 

capacity declarations have been made).  

2. By 1200 hours on each Thursday (or as otherwise agreed between the parties), Central Control 

shall confirm to the Participant the Arming Windows and/or Availability Windows available 

during the following Week. 

3. If, at any time, the Participant becomes aware that: 

3.1 Demand Response will not be available for despatch from a Site(s) / Group for any time 

during a Committed Arming Window, Committed Availability Window and/or any other 

period of time for which availability was declared pursuant to paragraph 1 above and/or 

paragraph 3.2 below; or 

3.2 Demand Response will be available for despatch from a Site(s) / Group for any time during 

any Arming Window or Availability Window that was notified as unavailable and/or any other 

period of time for which unavailability was declared pursuant to paragraph 1 above and/or 

paragraph 3.1 above,  

then it shall update Central Control of such change as soon as reasonably practicable, 

including details of the Site(s) / Group, the Service, the relevant  period of time that will be 

available or unavailable and (where declaring availability), the contracted capacity it is 

declaring.  Any period during an Arming Window or Availability Window previously notified 

as unavailable and updated as a Committed Arming Window or Committed Availability 

Window may (at the discretion of WPD) become a Contracted Arming Window or Contracted 

Availability Window (as relevant). 

4. Notwithstanding any notification or deemed notification that Demand Response is available 

for despatch: 

4.1 WPD may determine that, based on any Site(s) / Group and asset status monitoring data and 

information available to it (including where no data or information is available as a result of a 

failure of the control or communications systems), and taking into account any asset or Site(s) 

/ Group operational capabilities agreed between WPD and the Participant from time to time, 

Demand Response is unavailable for despatch for any period during any Contracted Arming 

Window, Contracted Availability Window and/or other period of time which has not been 

declared or deemed to be unavailable;  

4.2 in the event that the Manual Override is operated by the Participant during a Contracted 

Arming Window, Contracted Availability Window and/or other period of time, or if no 

Demand Response is provided for a period of time during a Contracted Arming Window, 

Contracted Availability Window and/or other period of time following an Instruction, then 

Demand Response shall be deemed to be unavailable following operation of the Manual 

Override or for the period of failure to provide any Demand Response during that Contracted 

Arming Window, Contracted Availability Window and/or other period of time; and 

4.3 unless otherwise agreed with the Participant, Demand Response shall be deemed to be 

unavailable from a Site(s) / Group during each Contracted Arming Window, Contracted 
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Availability Window and/or other period of time previously notified, or deemed to be notified, 

as being available that overlaps with a Recovery Period or in respect of which, were Demand 

Response to be despatched during such Contracted Arming Window, Contracted Availability 

Window or other period of time previously notified ,or deemed to be notified, as being 

available, the number of Utilisations would exceed the relevant Weekly Limit, Monthly and/or 

Annual Limit.   

5. Where: 

5.1 WPD has determined, in accordance with paragraph 4(a) above, that Demand Response is not 

available for despatch from a Site(s) / Group (s), then it shall notify the Participant of this as 

soon as reasonably practicable thereafter.  Upon such notification (and without prejudice to 

paragraph 5 of Schedule 3), the Participant shall investigate and shall provide a report to WPD 

setting out the reasons why Demand Response was unavailable for despatch; 

5.2 the Participant operates the Manual Override during a Contracted Arming Window, 

Contracted Availability Window or other period of time or if no Demand Response is 

provided for a period of time following an Instruction from WPD, then the Participant shall, as 

soon as practicable thereafter, provide a report to WPD setting out the reasons why such 

Manual Override was operated or Demand Response not provided following an Instruction. 

6. WPD may, in any Contracted Arming Window, Contracted Availability Window or other 

period of time in respect of a Site(s) / Group which has not been declared or deemed to be 

unavailable at that time, issue a notice (an "Instruction") requiring the Participant to provide 

Demand Response, or may itself remotely despatch Demand Response from that Site(s) / 

Group (s).  

7. Where WPD remotely despatches Demand Response this shall be notified by Central Control 

to the Participant and shall continue continuously for a minimum of the Minimum Utilisation 

Period until the earlier of: 

7.1 the expiry of the Maximum Utilisation Period; 

7.2 any other time as required by WPD; and 

7.3 the end of the relevant Arming Window or Contracted Availability Window (as relevant). 

8. Where WPD issues an Instruction requiring the Participant to provide Demand Response the 

Participant shall, within the Response Time, provide Demand Response from the Site(s) / 

Group continuously for a minimum of the Minimum Utilisation Period until the earlier of: 

8.1 the expiry of the Maximum Utilisation Period; 

8.2 any other time as required by WPD; and 

8.3 the end of the relevant Arming Window or Contracted Availability Window (as relevant). 

9. In the event that, in respect of the despatch of Demand Response in any Contracted Arming 

Window, Contracted Availability Window or other period of time previously notified ,or 

deemed to be notified, as being available at any Site(s) / Group:- 

9.1 Demand Response is not provided at a level of at least the required level of Contracted 

Capacity less any applicable grace factor (each as set out in Part E of Schedule 2) as measured 

at the minute in which the Response Time ends; 

9.2 the volume in MWh of Demand Response provided following despatch in accordance with 

paragraph 6 is less than the required level of Contracted Capacity less any applicable grace 

factor (each as set out in Part E of Schedule 2) as multiplied by the number of hours (including 

parts thereof) comprised in the period from the expiry of the Response Time until the first to 

occur of the times described in paragraphs 7.1, 7.2 or 7.3 or 8.2(a), (b) or (c) (as relevant); or 
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9.3 Demand Response is not provided continuously at a level of at least the required level of 

Contracted Capacity less any applicable grace factor (each as set out in Part E of Schedule 2) 

from the expiry of the Response Time until the first to occur of the times described in 

paragraphs 7.1, 7.2 or 7.3 or 8.2(a), (b) or (c) (as relevant),  

then the WPD Service Charges otherwise payable by WPD to the Participant shall be reduced 

in accordance with Schedule 2. 
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Schedule 2 

(Payment and Performance Calculations) 

PART A: Introduction 

1.1. Definitions and interpretation  

In this Schedule 2, terms shall be defined and interpreted in accordance with the Terms and 

Conditions in Schedule 3, unless the context otherwise requires or such terms are defined 

below: 

"Arming Fee" has the meaning given in to it in Paragraph Error! Reference source not 

found. of this Part A of Schedule 2 below;  

"Arming Payment" means any payment calculated in accordance with Paragraph 2 of Part B 

of this Schedule 2 below; 

"Arming Settlement Period" means each full thirty (30) minute period within a Contracted 

Arming Window, as described in Paragraph Error! Reference source not found. of this Part 

A of Schedule 2 below; 

"Availability Fee" has the meaning given in to it in Paragraph 1.3(d) of this Part A of 

Schedule 2 below; 

"Availability Payment" means any payment calculated in accordance with Paragraph 3 of 

Part B of this Schedule 2 below; 

"Availability Settlement Period" means each full thirty (30) minute period within a 

Contracted Availability Window, as described in Paragraph 1.2 of this Part A of Schedule 2 

below; 

"Constraint Event Delivery Proportion" has the meaning given to it in Paragraph Error! 

Reference source not found. of Part B of this Schedule 2 below; 

"Delivery Proportion" has the meaning given to it in Paragraph Error! Reference source 

not found. of Part B of this Schedule 2 in respect of WPD Dynamic Services and/or WPD 

Secure Services, and/or in Paragraph 2.2 of Part C of this Schedule 2 in respect of WPD 

Restore Services below;  

"Delivery Target Threshold" has the meaning given to it in Paragraph 2.1 of Part C of 

Schedule 2; 

"Event Delivery Proportion" has the meaning given to it in Paragraph Error! Reference 

source not found. of Part B of this Schedule 2 below; 

"Grace Factor" has the meaning given to it in Paragraph Error! Reference source not 

found. of Part B of this Schedule 2; 

"Monthly Delivery Proportion" has the meaning given to it in Paragraph Error! Reference 

source not found. of Part B of this Schedule 2 below; 

"Payable Overdelivery" means the % of overpayment above 100% that will be available in 

respect of Utilisation Payments for WPD Restore Services as set out in Paragraph 2.1 of Part 

C of this Schedule 2; 

"Payment Proportion" means the value calculated in accordance with Paragraph Error! 

Reference source not found. of Part B of this Schedule 2 in respect of WPD Dynamic 

Services and/or WPD Secure Services, and/or in Paragraph 2 of Part C of this Schedule 2 in 

respect of WPD Restore Services below;  

"Penalisation Multiplier" has the meaning given to it in Paragraph Error! Reference source 

not found. of Part B of this Schedule 2 in respect of WPD Dynamic Services and/or WPD 
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Secure Services, and/or in Paragraph 2.3 of Part C of this Schedule 2 in respect of WPD 

Restore Services below;  

"Reconciliation Grace Factor" has the meaning given to it in Paragraph Error! Reference 

source not found. of Part B of this Schedule 2 below;  

"Utilisation Cost" has the meaning given to it in Paragraph Error! Reference source not 

found. of this Part A of Schedule 2 below;  

"Utilisation Payment" means any payment in respect of WPD Dynamic Services and/or 

WPD Secure Services calculated in accordance with Paragraph Error! Reference source not 

found. of Part B of this Schedule 2 below, and/or any payment in respect of WPD Restore 

Services calculated in accordance with Paragraph 1 of Part C of this Schedule 2 below; 

"Utilisation Settlement Period" means each full one (1) minute period during a Utilisation 

event, as described in Paragraph Error! Reference source not found. of this Part A of 

Schedule 2 below.  

1.2. General 

1.2.1. For WPD Dynamic Services, there are two primary payments: Utilisation Payments and 

Availability Payments.  For WPD Secure Services, there are two primary payments: 

Utilisation Payments and Arming Payments.  For WPD Restore Services, there is one 

payment: the Utilisation Payment.  Utilisation Payments are made when Demand 

Response is despatched where a constraint event is in progress.  Arming Payments are 

paid for every Contracted Arming Window in respect of the Site(s) / Group (s).  

Availability Payments are paid for every Contracted Availability Window in respect of 

the Site(s) / Group (s).  

1.2.2. Arming Payments, Availability Payments and Utilisation Payments are calculated at a 

different granularity called the Arming Settlement Period, the Availability Settlement 

Period and the Utilisation Settlement Period.  The constants used to convert between 

MWh values and the individual time segments are (𝑆𝑃𝑢)  and (𝑆𝑃𝑎 ), which 

correspond to the fraction of an hour for Utilisation, availability and arming.  The 

Utilisation Settlement Period is 1 minute.  The Arming Settlement Periods and 

Availability Settlement Periods are 30 minutes i.e.: 

𝑆𝑃𝑢 =  
1

60
  and  𝑆𝑃𝑎 = 0.5 

1.2.3. In respect of each Site(s) / Group there are four constant values: 

1) The Contracted Capacity (𝐶𝐶𝑠), given in MW; 

2) A Utilisation Cost (𝑈𝐶𝑠), which is the payment per MWh delivery by the Site(s) / Group 

during a Utilisation.  The Utilisation Cost will be determined by WPD from time to time 

in respect of each of the WPD Dynamic Services, the WPD Secure Services and the WPD 

Restore Services and confirmed by Central Control, provided that any change to the then 

exiting rate shall be notified by Central Control to the Participant no later than 1 month 

before such changed rate will take effect; 

3) An Arming Fee (𝐴𝐹𝑠), which is the payment for arming availability in respect of a 

Contracted Arming Window at a Site(s) / Group (s).  This is a payment per MW per hour 

of availability.  The Arming Fee will be determined by WPD from time to time and 

confirmed by Central Control provided that any change to the then exiting rate shall be 

notified by Central Control to the Participant no later than 1 month before such changed 

rate will take effect; 

4) An Availability Fee (𝐴𝐶𝑠), which is the payment for availability in respect of a Contracted 

Availability Window at a Site(s) / Group.  This is a payment per MW per hour of 
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availability.  The Availability Fee will be determined by WPD from time to time and 

confirmed by Central Control provided that any change to the then exiting rate shall be 

notified by Central Control to the Participant no later than 1 month before such changed 

rate will take effect. 

1.2.4. Payments are calculated on a month-by-month basis.  The calculations in this Schedule 2 

determine the Utilisation Payments, the Availability Payments and the Arming Payments 

due to a Site(s) / Group for a given month. 

1.2.5. For WPD Dynamic Services and WPD Secure Services, for each month, (𝑚), there is a 

list of Arming Windows or Availability Windows (as appropriate) and a list of constraint 

events, which are written as (𝐴𝑊𝑚) and ( 𝐸𝑚) for Arming of Secure services and 

(𝐴𝑃𝑚) and (𝐸𝑚)for Availability of Dynamic services.  The top-level calculations will 

loop through these lists, but the bulk of the work is performed for an individual Arming 

Window or Availability Window and an individual constraint event. 
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PART B: WPD Dynamic Services and WPD Secure Services 

1. WPD Secure Services Arming Payment 

1.2.6. Arming Payments for a Contracted Arming Window are determined as the sum for all 

Arming Settlement Periods in that Contracted Arming Window, based on binary values 

for availability during each Arming Settlement Period. 

1.2.7. 𝑆𝑇𝑎𝑤 and 𝐹𝑇𝑎𝑤 are written for the start and finish time of the given Contracted Arming 

Window. 

1.2.8. The raw Arming Payment given to a Site(s) / Group for a Contracted Arming Window is 

as follows: 

Where the Arming Fee is a payment per MW per hour: 

𝐴𝑊𝑃𝑎𝑤,𝑠 = ( ∑

𝐹𝑇𝑎𝑤

𝑗=𝑆𝑇𝑎𝑤

𝐴𝐹𝑠,𝑎𝑤  . 𝑆𝑃𝑎𝑤  . 𝐶𝐶𝑠 . 𝑆𝐴 𝑠,𝑗) 

Where: 

𝐴𝑊𝑃𝑎𝑤,𝑠 is the Arming Window Payment for Site(s) / Group (𝑠) during Contracted Arming 

Window (aw) 

∑𝐹𝑇𝑎𝑤
𝑗=𝑆𝑇𝑎𝑤

  sums the payment for every Arming Settlement Period in the Contracted Arming 

Window, from start to finish time inclusive 

𝐴𝐹𝑠 is the Arming Fee for that Site(s) / Group and Contracted Arming Window on a per  

MW per hour basis 

𝑆𝑃𝑎𝑤 is the Arming Settlement Period 

𝐶𝐶𝑠      is the Contracted Capacity 

𝑆𝐴𝑠,𝑗 is the availability for each Arming Settlement Period for the Site(s) / Group within a 

Contracted Arming Window which is supplied as binary data into the system, based 

on the reporting and the conditions outlined elsewhere in the Agreement 

 

 

1.3. WPD Dynamic Services Availability Payment 

1.3.1. Availability Payments for a Contracted Availability Window are determined as the sum 

for all Availability Settlement Periods in that Contracted Availability Window, based on 

binary values for availability during each Availability Settlement Period. 

1.3.2. 𝑆𝑇𝑎𝑤 and 𝐹𝑇𝑎𝑤 are written for the start and finish time of the given Contracted 

Availability Window. 

1.3.3. The raw Availability Payment given to a Site(s) / Group for a Contracted Availability 

Window is as follows: 

Where the Availability Fee is a payment per MW per hour: 

𝐴𝑃 𝑠,𝑤 = ( ∑

𝐹𝑇𝑤

𝑗=𝑆𝑇𝑤

𝐴𝐶𝑠 . 𝑆𝑃𝑎  . 𝐶𝐶𝑠 . 𝑆𝐴𝑠,𝑗) 

Where: 
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𝐴𝑃 𝑠,𝑤 is the Availability Payment for Site(s) / Group (𝑠) during Contracted Availability 

Window (w) 

∑𝐹𝑇𝑤
𝑗=𝑆𝑇𝑤

 sums the payment for every Availability Settlement Period in the Contracted 

Availability Window, from start to finish time inclusive 

𝐴𝐶𝑠,𝑤 is the Availability Fee for that Site(s) / Group and Contracted Availability Window on 

a per MW per hour basis 

𝑆𝑃𝑎 is the Availability Settlement Period 

𝐶𝐶𝑠      is the Contracted Capacity 

𝑆𝐴𝑠,𝑗 is the availability for each Availability Settlement Period for the Site(s) / Group within 

a Contracted Availability Window which is supplied as binary data into the system, 

based on the reporting and the conditions outlined elsewhere in the Agreement 

 

1.4. Utilisation Payment 

1.4.1. For a Site(s) / Group (𝑠), Utilisation Payments for WPD Dynamic Services and WPD 

Secure Services are calculated per-constraint Utilisation event (𝑒).  Each constraint 

Utilisation event has a start time (𝑆𝑇𝑒) and a finish time (𝐹𝑇𝑒), such that 𝑆𝑇𝑒 < 𝐹𝑇𝑒. 

1.4.2. The Utilisation Payment for a Site(s) / Group (𝑠)  per constraint Utilisation event (𝑒) is 

calculated as follows: 

𝑈𝑠,𝑒 =  ∑

𝐹𝑇𝑒

𝑗=𝑆𝑇𝑒

𝐶𝐶𝑠 . 𝑈𝐶𝑠 . 𝑆𝑃𝑢 . 𝑃𝑃(𝐶𝐶𝑠, 𝐴𝐷𝑠,𝑗) 

 

Where: 

𝑈 𝑠,𝑒 is the Utilisation Payment for Site(s) / Group  (𝑠) during each constraint 

Utilisation event (𝑒)   

∑𝐹𝑇𝑒
𝑗=𝑆𝑇𝑒

 sum of the Utilisation Settlement Periods during the constraint Utilisation 

event 

𝐶𝐶𝑠   Contracted Capacity, 

𝑈𝐶𝑠   Utilisation Cost, 

𝑆𝑃𝑢  Settlement Period of the Site(s) / Group , as defined above. 𝐴𝐷𝑠,𝑗 is the actual, 

metered MW delivery of the Site(s) / Group  (𝑠)for each Utilisation Settlement 

Period during the constraint Utilisation event (j).  In the payment calculations, 

there is no difference between Generator Sites and Demand Reduction Sites, 

since this value is the 'reported to grid' value 

𝑃𝑃  is the Payment Proportion  and works out what fraction of the full price is due 

to the Site(s) / Group for every Utilisation Settlement Period based on the 

Contracted Capacity and the actual delivery.  

1.5. Payment Proportion 

A margin of error as set out in Part E of this Schedule 2, known as the Grace Factor (𝐺𝐹 ) is 

allowed in respect of under-delivery of the Contracted Capacity (𝐶𝐶 ) . 
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1.5.1. at a Site(s) / Group (assessed against each of the metrics set out at paragraph 9 of 

Schedule 1).  Delivery of equal to or greater than the required level of Contracted 

Capacity less the applicable Grace Factor is awarded the full Utilisation Payment.  A 

deduction from the full payment will be made for delivery of less than the required level 

of Contracted Capacity less the applicable Grace Factor.  

1.5.2. The Delivery Proportion (𝐷𝑃𝑠,𝑗 ) is defined as the ratio of actual MW delivery 

(calculated from the baseline set out in Part C of this Schedule 2) to Contracted 

Capacity.  This ratio is a value that represents a percentage and rounded to two 

significant figures to ensure it represents a whole percentage.   

1.5.3. The Grace Factor determines the acceptable under-delivery for a Site(s) / Group.  For 

every % point under that level, a fixed proportion as set out in Part E of this Schedule 2, 

called the Penalisation Multiplier, (𝑃𝑀) of the full payment is deducted.  Over-delivery 

is capped, and paid at Contracted Capacity. 

1.5.4. Thus, the Payment Proportion is a value between 0 and 1 (or 0 and 100%).  The 

calculation contains two separate cases: 

1) 𝑖𝑓 𝐷𝑃𝑠,𝑗 ≥ (1 − 𝐺𝐹 ) , 𝑃𝑃𝑠,𝑗 =  1 

2)  𝑖𝑓 𝐷𝑃𝑠,𝑗 < (1 − 𝐺𝐹 ), 𝑃𝑃𝑠,𝑗 =  𝑀𝑎𝑥(0,   1 − 𝐺𝐹 − 𝑃𝑀 . [1 − 𝐺𝐹 − 𝐷𝑃𝑠,𝑗] )  

1.6. Monthly Reconciliation 

1.6.1. In addition to the above, the Arming Payments and Availability Payments for a Site(s) / 

Group are subject to a monthly reconciliation based on the Site's / Group’s individual 

Utilisation performance over the month. 

1.6.2. This is calculated as follows: the Monthly Delivery Proportion (𝑀𝐷𝑃𝑠,𝑚) for a Site(s) / 

Group for a given month is 

𝑀𝐷𝑃𝑠,𝑚  =
∑𝑒 𝜖 𝐸𝑚 𝑀𝑖𝑛(1, 𝐸𝑃𝑠,𝑒)

#𝐸𝑚
  

i.e. the capped proportion of average deliveries in a given month.  

Where: 

𝑒 𝜖 𝐸𝑚  is the Delivery Proportion during each and every constraint Utilisation event 

in the set of constraint Utilisation events for the month (m) 

#𝐸𝑚  is the number of constraint Utilisation events in the month 

𝑀𝑖𝑛(1, 𝐸𝑃 𝑠,𝑒 ) caps the Delivery Proportion during each and every constraint Utilisation 

event at 100%, even if the Site(s) / Group over-delivers.  The Constraint Event 

Delivery Proportion 𝐸𝑃 𝑠,𝑒 for a Site(s) / Group and a Utilisation event is 

defined below. 

1.6.3. In order to define the Constraint Events Monthly Delivery Proportion, we first need the 

Event Delivery Proportion (EDP).  For each individual constraint Utilisation event the 

total, uncapped Delivery Proportions for each Utilisation Settlement Period are summed.    

𝐸𝐷𝑃𝑠,𝑒 = ( ∑

𝐹𝑇𝑒

𝑗=𝑆𝑇𝑒

= 𝐷𝑃𝑠,𝑗) /(𝐹𝑇𝑒 − 𝑆𝑇𝑒 + 1) 

1.6.4. As such, the Delivery Proportion for each Utilisation Settlement Period of the constraint 

Utilisation event is calculated.  It is important to note that this is uncapped. This does not 



  

 Page 51 of 79 
  

Project Entire 
PARTICIPANT RECRUITMENT REPORT 

apply across constraint Utilisation events in the month, as shown in the 𝑀𝐷𝑃𝑠,𝑚 

calculation. 

1.6.5. When calculating the Constraint Event Delivery Proportion, the Event Delivery 

Proportions are also given a grace factor, called the Reconciliation Grace Factor (𝑅𝐺𝐹).  

Thus the Constraint Event Proportion is: 

1) 𝑖𝑓 1 ≤ 𝐸𝐷𝑃𝑠,𝑒 + 𝑅𝐺𝐹 <  1 +  𝑅𝐺𝐹, 𝐸𝑃𝑠,𝑒 = 1  

2)  𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒 𝐸𝑃𝑠,𝑒 =  𝐸𝐷𝑃𝑠,𝑒     

 

1.7. Monthly Arming Window and Availability Window Payments 

The monthly Arming Payment and Availability Payment for a Site(s) / Group for a given 

month is calculated as follows: 

𝐴𝑃𝑠,𝑚 = ( ∑

𝑤𝜖 𝑀

𝐴𝑃𝑠,𝑤) . 𝑀𝐷𝑃𝑠,𝑚 

That is, the total Arming Payments and Availability Payments due for the Site(s) / Group for 

the month multiplied by the Constraint Event Delivery Proportion. 

1.8. Monthly Utilisation Payments 

Similarly, the monthly Utilisation Payments due for a given Site(s) / Group  in a month is 

calculated as the sum of the individual Utilisation Payments: 

𝑈𝑃 𝑠,𝑚 = ( ∑

𝑒𝜖 𝑀

𝑈𝑃𝑠,𝑒)  
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PART C: WPD Restore Services 

2. Utilisation Payment 

1.8.1. For a Site(s) / Group  (𝑠), Utilisation Payments for WPD Restore Services are calculated 

per-constraint Utilisation event (𝑒).  Each constraint Utilisation event has a start time 

(𝑆𝑇𝑒) and a finish time (𝐹𝑇𝑒), such that 𝑆𝑇𝑒 < 𝐹𝑇𝑒. 

1.8.2. The Utilisation Payment for a Site(s) / Group  (s) per constraint Utilisation event (𝑒) is 

calculated as follows: 

𝑈 𝑠,𝑒 =  ∑

𝐹𝑇𝑒

𝑗=𝑆𝑇𝑒

𝐶𝐶𝑠 . 𝑈𝐶𝑠 . 𝑆𝑃𝑢 . 𝑃𝑃 (𝐶𝐶𝑠, 𝐴𝐷𝑠,𝑗) 

Where: 

𝑈 𝑠,𝑒 is the Utilisation Payment for Site(s) / Group  (𝑠) during each constraint 

Utilisation event (𝑐𝑒)   

∑𝐹𝑇𝑒
𝑗=𝑆𝑇𝑒

 sum of the Utilisation Settlement Periods during the constraint Utilisation 

event 

𝐶𝐶𝑠   Contracted Capacity, 

𝑈𝐶𝑠   Utilisation Cost, 

𝑆𝑃𝑢  Settlement Period of the Site(s) / Group , as defined above.  

𝑃𝑃  is the Payment Proportion  and works out what fraction of the full price is due 

to the Site(s) / Group  for every Utilisation Settlement Period based on the 

Contracted Capacity and the actual delivery. 

𝐴𝐷𝑠,𝑗  is the actual, metered MW delivery of the Site(s) / Group  (s) for each 

Utilisation Settlement Period during the constraint Utilisation event j.  In the 

payment calculations, there is no difference between Generator Sites and 

Demand reduction Sites, since this value is the 'reported to grid' value 

1.9. Payment Proportion 

1.9.1. Delivery of the Contracted Capacity at a Site(s) / Group  (assessed against each of the 

metrics set out at paragraph 9 of Schedule 1) of equal to or greater than the target 

delivery threshold set out in Part E of this Schedule 2, the Delivery Target Threshold 

(𝐷𝑇𝑇 ) is awarded the Utilisation Payment "at rate" (i.e. the payment % will equate to 

the delivery %), provided that delivery over the required level of Contracted Capacity 

will be paid up to a maximum Payable Overdelivery (𝑃𝑂 )of the Contracted Capacity 

as set out in Part E of this Schedule 2.  A deduction from full payment of will be made 

based on the rules below for delivery of less than target delivery threshold of Contracted 

Capacity.   

1.9.2. The Delivery Proportion (𝐷𝑃𝑠,𝑗)  is defined as the ratio of actual MW delivery 

(calculated from the baseline set out in Part C of this Schedule 2) to Contracted 

Capacity.  This ratio is a value that represents a percentage and is rounded to two 

significant figures to ensure it represents a whole percentage.   

1.9.3. The Delivery Target Threshold (DTT) determines the acceptable under-delivery for a 

Site(s) / Group .  For every % point under that level, a fixed proportion as set out in Part 

E of this Schedule 2, called the Penalisation Multiplier, (𝑃𝑀) of the full payment is 

deducted.   
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2.5 Thus, the Payment Proportion is a value between 0 and 1+PO (or 0 and 100%+PO%).  The 

calculation contains three cases: 

 
1)  𝑖𝑓 𝐷𝑃𝑠,𝑗 ≥ (1 − 𝐷𝑇𝑇) 𝑎𝑛𝑑 𝐷𝑃𝑠,𝑗  ≤  1 + 𝑃𝑂, 𝑃𝑃𝑠,𝑗 =  𝐷𝑃𝑠,𝑗 

2) 𝑖𝑓 𝐷𝑃𝑠,𝑗 < (1 − 𝐷𝑇𝑇), 𝑃𝑃𝑠,𝑗 =  𝑀𝑎𝑥(0,   1 − 𝐷𝑇𝑇 − 𝑃𝑀. [1 − 𝐷𝑇𝑇 − 𝐷𝑃𝑠,𝑗]) 

3) 𝑖𝑓 𝐷𝑃𝑠,𝑗 >  1 + 𝑃𝑂, 𝑃𝑃𝑠,𝑗 =  1 + 𝑃𝑂    
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PART D: Baseline for Measuring Actual Delivery 

3. For Demand Reduction Sites, delivery of Demand Response will be measured at the point of 

supply.  The lowest level of demand that a Site can reliably reduce its demand to at any point 

during weekdays will be established on a month by month basis (unless otherwise agreed by 

the parties) by taking demand between 3pm and 8pm (Monday to Friday) over a period of the 

first three (3) weeks of the previous month.  This consumption will then be totalled and 

divided by any de-rating factor agreed between WPD and the Participant and will be used to 

establish the monthly average demand which will then become the baseline from which 

delivery of Demand Response will be measured. 

4. For Generation Sites, delivery of Demand Response will be measured at the output terminals 

of the generator.  In respect of "standby generators", the baseline will be set at 0.  In respect of 

"parallel operation generators" including, for example, CHP installations, then a distinction 

will be made between a Site that does not generate to the extent that it exports during the 

hours of 3pm to 8pm on any weekday, in which case the Site will be treated in the same way 

as a Demand reduction Site above, and a Site that does export, in which case the same 

principles as used in respect of Demand Reduction will be apply to data collected from the 

generator during the three week period. 
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PART E: Payment Mechanism Values 

This Part E may be updated from time to time in writing as agreed between the parties.  Any agreed 

update shall be deemed to be incorporated into this Part E and this part E shall be read and construed 

accordingly.  

1. WPD Dynamic Services: 

Attribute Value 

Grace Factor (GF) 5% 

Penalisation Multiplier (PM) 3 

Reconciliation Grace Factor (RGF) 0% 

 

2. WPD Secure Services: 

Attribute Value 

Grace Factor (GF) 5% 

Penalisation Multiplier (PM) 3 

Reconciliation Grace Factor (RGF) 0% 

 

3. WPD Restore Services: 

Attribute Value 

Delivery Target Threshold (DTT) 80% 

Payable Overdelivery (PO) 10% 

Penalisation Multiplier (PM) 2 
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2. Schedule 3 

3. (Terms and Conditions) 

It is agreed as follows: 

 

1. Definitions and interpretation 
1.1 In this Agreement, unless the context otherwise 

requires, the following words have the following 

meanings: 

 

"Agreement" means this agreement (including the 

Terms and Conditions and any other schedule or 

annexure to it) made between the parties; 

"Annual Limit" means, in relation to any calendar 

year in respect of any Site(s) / Group , the annual limit 

as set out in Schedule 4; 

"Applicable Legislation" means all Policies and 

laws, statutes, acts, regulations, codes, judgments, 

orders, directives or determinations applicable to the 

performance of the Services; 

"Arming Window" means, for each Site(s) / Group , 

the window of time during which WPD Secure 

Services may be required to be available as notified 

pursuant to paragraph 2 of Schedule 1; 

"Authorised Persons" means the individuals of 

WPD and the Participant specified as the authorised 

person on the front page of this Agreement; 

"Availability Window" means, for each Site(s) / 

Group , the window of time during which WPD 

Dynamic Services may be required to be available as 

notified pursuant to paragraph 2 of Schedule 1; 

"Business Day" means any day other than a Saturday 

or a Sunday on which banks are open for domestic 

business in the City of London; 

"CDM Regulations" means the Construction (Design 

and Management) Regulations 2015 and any 

amendment thereto; 

"Cease Time" means the end of the minute during 

which WPD ceases, or requires the cessation of, the 

despatch of Demand Response in accordance with this 

Agreement; 

"Central Control" means the WPD control facility 

from where the network is monitored and managed.  

Unless otherwise set out in this Agreement or agreed 

between parties from time to time, any notice or other 

communication with Central Control shall be via the 

Contact Method; 

"Committed Arming Window" means an Arming 

Window (or any part thereof) in respect of which a 

notification or assumption of availability pursuant to 

paragraphs 1 or 3 of Schedule 1 corresponds; 

"Committed Availability Window" means an 

Availability Window (or any part thereof) in respect 

of which a notification or assumption of availability 

pursuant to paragraphs 1 or 3 of Schedule 1 

corresponds; 

"Contact Method" means the password protected 

customer area of the flexible power website accessible 

via http://www.flexiblepower.co.uk/;  

"Contracted Arming Window" means a Committed 

Arming Window in respect of a Site(s) / Group  which 

is allocated by WPD for WPD Secure Services; 

"Contracted Availability Window" means a 

Committed Availability Window in respect of a Site(s) 

/ Group  which is allocated by WPD for WPD 

Dynamic Services; 

"Contracted Capacity" means the target net MW of 

Demand Response at a Site(s) / Group  as set out in 

Clause 4 of this Agreement and as may be updated by 

the Participant in its declarations made pursuant to 

paragraph 1 and/or 3 of Schedule 1;  

"Date of Agreement" means the date specified as the 

date of signature on the front page of this Agreement; 

"Demand" the demand of MW and Mvar of 

electricity; 

"Demand Response" means the increase of net 

export of active power to, or the reduction of net 

import of active power from, WPD's distribution 

system.  The delivery method for providing Demand 

Response for a particular Site(s) / Group  is set out in 

Schedule 4; 

"Despatch Equipment" means any equipment 

(including any routers, computers, input / output notes 

and cables) owned by WPD and provided in respect of 

the provision of the Services under this Agreement; 

"Distribution Code" means the Distribution Code of 

Licensed Distribution Network Operators of Great 

Britain (available to view at www.dcode.org.uk); 

"Event End Time" means the earlier to occur of the 

events set out in paragraphs 7 or 8 (as relevant) of 

Schedule 1; 

"Expected Availability" means those Arming 

Windows and Availability Windows which it is agreed 

between WPD and the Participant from time to time 

would be likely to be declared or deemed available 

and constitute a Committed Arming Window or 

Committed Availability Window (as appropriate); 

"Generation" means the electrical output (in MW) of 

any apparatus which produces electricity; 

"Good Industry Practice" means the degree of skill, 

care, prudence and foresight and operating practice 

that would reasonably and ordinarily be expected from 

time to time of a skilled and experienced operator 

engaged in the same type of undertaking under the 

same or similar circumstances and conditions; 

“Group” means a multiple of sites as set out in the 

table at clause 4 of this Agreement and as further 

detailed in Schedule 4, that are otherwise aggregated 

and regarded as a single entity. 

"Instruction" has the meaning given in paragraph 6 

of Schedule 1;  
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"Manual Override" means the inhibit switch 

installed at each Participant Site(s) / Group  which 

may be operated to prevent the despatch of Demand 

Response by WPD; 

"Maximum Utilisation Period" means the period of 

time in respect of a Site(s) / Group  beginning at the 

time at which either the output of that Site(s) / Group  

is greater than 0MW or the Demand is less than the 

Contracted Capacity as set out in Schedule 4 as the 

same may be updated from time to time; 

"Minimum Utilisation Period" means the period of 

time in respect of a Site(s) / Group  beginning at the 

time at which either the output of that Site(s) / Group  

is greater than 0MW or the Demand is less than the 

Contracted Capacity (including any ramping period) 

as set out in Schedule 4 as the same may be updated 

from time to time; 

"Monthly Limit" means, in relation to any calendar 

month in respect of any Site(s) / Group , the monthly 

limit as set out in Schedule 4; 

"Operational Day" means the period from 0500 

hours on one day to 0500 hours on the following day; 

"Policies" means any instructions, rules or policies 

issued by WPD from time to time, including without 

limitation Policy Document: LE7 Relating to Bribery; 

"Recovery Period" means the period specified in 

Schedule 4, which commences upon expiry of the 

Cease Time, for which the Site(s) / Group  is not 

available to be despatched; 

"Response Time" means the maximum period of 

time (in minutes) which is permitted to elapse from 

despatch of Demand Response by WPD or issue of an 

Instruction by WPD (as relevant) to achieving the 

Contracted Capacity at the relevant Site(s) / Group in 

connection with the Services at set out in Schedule 4; 

"Service Charges" means the charges for the 

Services calculated in accordance with Schedule 2; 

"Services" means any or all of the WPD Dynamic 

Services, WPD Restore Services and/or the WPD 

Secure Services; 

"Settlement Period" means the period defined as 

such in of Schedule 2;  

"Site" means each of the sites set out in the table at 

clause 4 of this Agreement and as further detailed in 

Schedule 4; 

"Term" means the duration of this Agreement; 

"Utilisation" means, in respect of a Site(s) / Group , 

any despatch of Demand Response which is provided 

continuously until the Event End Time and "Utilised" 

shall be construed accordingly; 

"VAT" means value added tax chargeable under 

English law for the time being and any similar, 

additional tax; 

"Week" a period of seven Operational Days 

commencing at 05.00 hours on a Monday and 

terminating at 05.00 hours on the next following 

Monday; 

"Weekly Limit" means, in relation to any Week in 

respect of any Site(s) / Group , the weekly limit as set 

out in Schedule 4; 

"WPD Dynamic Services" means the WPD 

'dynamic' constraint management zone services (as 

further explained in WPD's "CMZ Payment and 

Contract Assistance Notes" document) required in the 

areas identified by WPD to be provided by the 

Participant pursuant to Schedule 1 including, for the 

avoidance of doubt, the permitting by the Participant 

of remote despatch of Demand Response by WPD 

from a Site(s) / Group ; 

"WPD Restore Services" means the WPD 'restore' 

constraint management zone services (as further 

explained in WPD's "CMZ Payment and Contract 

Assistance Notes" document) required in the areas 

identified by WPD to be provided by the Participant 

pursuant to Schedule 1 including, for the avoidance of 

doubt, the permitting by the Participant of remote 

despatch of Demand Response by WPD from a Site(s) 

/ Group ; 

"WPD Secure Services" means the WPD 'secure 

constraint management zone services (as further 

explained in WPD's "CMZ Payment and Contract 

Assistance Notes" document) required in the areas 

identified by WPD to be provided by the Participant 

pursuant to Schedule 1 including, for the avoidance of 

doubt, the permitting by the Participant of remote 

despatch of Demand Response by WPD from a Site(s) 

/ Group . 

 

1.2 In this Agreement, unless the context otherwise 

requires: (a) words in the singular include the plural 

and vice versa and words in one gender include any 

other gender; (b) a reference to a statute or statutory 

provision includes: (i) any subordinate legislation (as 

defined in Section 21(1), Interpretation Act 1978) 

made under it; (ii) any repealed statute or statutory 

provision which it re-enacts (with or without 

modification); and (iii) any statute or statutory 

provision which modifies, consolidates, re-enacts or 

supersedes it; (c) general words shall not be given a 

restrictive meaning where they follow one or more 

specific terms indicating a particular category of act, 

matter or thing or where they are followed by 

examples, and the words "including" and "in 

particular" (or similar) shall not limit the generality of 

any preceding words, and (d) references to: (i) any 

party include its successors in title and permitted 

assigns; (ii) a "person" include any individual, firm, 

body corporate, association or partnership, 

government or state (whether or not having a separate 

legal personality); (iii) clauses and schedules are to 

clauses and schedules of this Agreement and 

references to sub-clauses and paragraphs are 

references to sub-clauses and paragraphs of the clause 

or schedule in which they appear; and (iv) the 
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headings are for convenience only and shall not affect 

the interpretation of this Agreement. 

2. Commencement and Duration 

2.1 This Agreement shall commence on the Date of 

Agreement and shall (unless terminated at an earlier 

date in accordance with paragraph 12 (Termination)) 

continue in force until 30 April 2019 (the "Initial 

Term"), and then terminate automatically without 

notice unless it is extended in accordance with 

paragraph 2.2. 

2.2 Either party may extend the Term at its sole 

discretion for one further period to be agreed at the 

time (the "Renewed Term") by giving not less than 

three (3) months' notice in writing to the other party 

before expiry of the Initial Term.  Upon giving such 

notice this Agreement shall remain in full force and 

effect until the earlier of the end of the Renewed Term 

(unless otherwise agreed by the parties) or termination 

in accordance with paragraph 12 (Termination) 

subject to the agreement by the parties of the terms of 

such extension   

3. Services 

3.1 The Participant and WPD shall during the Term of 

this Agreement, carry out their obligations as set out 

in Schedule 1 in accordance with Applicable 

Legislation and the terms of this Agreement. 

3.2 WPD may sub-contract its obligations under 

Schedule 1 to any third party. 

3.3 The Participant may not assign, transfer, charge or 

otherwise encumber, declare a trust over or deal in any 

other manner with this Agreement or any right, benefit 

or interest under it without the prior written consent of 

WPD. 

3.4 The Participant shall maintain the plant and 

apparatus comprising each Site(s) / Group  to such a 

standard that the Participant can meet its obligations to 

provide, or permit the despatch by WPD of, Demand 

Response in accordance with the terms of this 

Agreement, and otherwise in accordance with Good 

Industry Practice. 

4. Payment 
4.1 In consideration of the provision by the Participant 

of the Services in accordance with the terms of this 

Agreement, WPD shall pay to the Participant the 

Service Charges.   

4.2 WPD will, within 1 week following the end of 

each month calculate the Service Charges for the 

preceding month in accordance with Schedule 2 in 

respect of the provision of Services and provide a 

statement setting out the calculations to the 

Participant. 

4.3 By the end of the month in which the Service 

Charges calculations statement is received from WPD, 

the Participant shall either raise an invoice in respect 

of the amount shown in the statement, or confirm if 

the calculations are disputed and provide full details of 

the same to WPD.  If the Participant disputes any 

calculations, then within 1 month following resolution 

or determination of such dispute it shall raise an 

invoice for the agreed amount.  

4.4 Each invoice must: (a) contain all the following 

information: (i) the Site(s) / Group where the Services 

have been carried out; (ii) the period to which the 

invoice relates; (iii) the Participant’s or, as relevant, 

WPD's details for payment; (iv) the Service Charges 

for the period of the invoice, excluding VAT; and (v) 

any other information that may reasonably be 

requested; and (b) in respect of an invoice sent to 

WPD, be sent to: Western Power Distribution, 

Accounts Payable, Elliott Road, Prince Rock, 

Plymouth, Devon, PL4 0SD or, in respect of an 

invoice sent to the Participant, be sent to the 

Participant Authorised Person identified on page 1 of 

this Agreement, and (c) be dated the date that it is 

issued. 

4.5 All invoices shall be paid within 28 days of the 

date of invoice.  

4.6 All sums payable under this Agreement shall be 

exclusive of VAT.  The payor of any sums shall pay 

an amount equal to such VAT to the payee in addition 

to any sum or consideration on receipt of a valid VAT 

invoice from the payee. 

4.7 If the payor fails to pay to the payee any 

undisputed amount payable by it under this 

Agreement, the payee may charge the payor interest 

on the overdue amount from the due date up to the 

date of actual payment at the rate of 4% per annum 

above the base rate of the Bank of England.  Such 

interest shall accrue from day to day.  

4.8 The payor may, without limiting any other rights 

or remedies it may have, withhold or set off any 

amounts owed to it by the payee against any amounts 

payable by the payor to the payee under this 

Agreement. 

5. Performance 
5.1 Where, in respect of any Site a Service Failure (as 

defined in paragraph 5.4) occurs, WPD may serve a 

notice on the Participant requiring the Participant to 

(a) put forward within the time period set out in the 

notice, and subsequently implement in accordance 

with its terms, a rectification plan for improving 

performance and/or reducing the number of 

occurrences of unavailability, which such rectification 

plan may include (at the discretion of WPD) a repeat 

of any commissioning tests undertaken on initial 

installation of the relevant plant or apparatus, (b) 

propose a variation to the Contracted Capacity or (c) 

take any other action as may be specified by WPD 

(acting reasonably).   

5.2 Where (a) (i) no acceptable rectification plan has 

been provided within the required time period, or (ii) 

the rectification plan has not been implemented in 

accordance with its terms, and (iii) in respect of either 

(i) or (ii), the Participant's performance in respect of 
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the Service Failure the subject of the notice given 

under paragraph 5.1 has not significantly approved (as 

determined by WPD) in the month following the date 

of the notice, (b) no acceptable variation to the 

Contracted Capacity has been proposed by the 

Participant, or (c) any other action specified by WPD 

has not been taken, then WPD may, at its discretion, 

terminate (with immediate effect by notice) this 

Agreement or to require a variation. 

5.3 Where WPD requires a variation to the Agreement 

pursuant to paragraph 5.2 above, WPD shall give 

notice of this to the Participant.  If the Participant 

disputes or does not accept (in accordance with its 

terms) any required variation, then WPD shall have 

the option to terminate (with immediate effect by 

notice) the Agreement.  

5.4. For the purposes of this paragraph 5, a Service 

Failure shall mean where, in respect of a Site(s) / 

Group  , (a) WPD has been entitled, in accordance 

with this Agreement, to make performance 

adjustments of 20% or more to the Service Charges in 

any 2 consecutive months or in three or more months 

in any six (6) month period; or (b) the number of 

Arming Windows and Availability Windows which 

are subject to a declaration or notification of 

unavailability, or which are otherwise deemed to be 

unavailable, is greater than 20% of the Expected 

Availability. 

6. Contract Management 

6.1 The Participant hereby appoints the Participant’s 

Authorised Person who shall have the authority 

contractually to bind the Participant on all matters 

relating to this Agreement. 

6.2 The Authorised Persons shall be available to meet 

at least once every quarter to review the parties' 

performance under this Agreement if required in 

writing (email sufficient) by either party. 

7. Monitoring and Metering and Despatch 

Equipment 
7.1 The Participant's provision of Demand Response 

and the amount of Demand Response provided shall 

be monitored, metered and determined by reference to 

the minute by minute metering data communicated to 

Central Control and for such purpose the Participant 

shall permit WPD to collect, and on request shall 

provide or procure the provision to WPD of, accurate 

minute by minute metering data in respect of each 

Site(s) / Group .  

7.2 The Participant shall (a) permit and grant free and 

unrestricted rights of access to and over and egress 

from the Sites to WPD and/or its agents or sub-

contractors (upon reasonable notice) in order to install, 

inspect, maintain, test, repair, replace, renew, alter, 

use and remove any Despatch Equipment; (b) take 

proper care of the Despatch Equipment and ensure 

that it is properly protected and either insured to its 

full replacement value (and ensure that WPD's interest 

is noted on the relevant insurance policy) or, if 

damaged or destroyed as a result of the Participant's 

failure to do so, pay for the cost of its repair and/or 

replacement; (c) notify WPD immediately upon 

becoming aware of any failure or likely failure of the 

Despatch Equipment to monitor the provision of 

Demand Response; (d) notify WPD as soon as 

reasonably practicable upon becoming aware of  any 

adverse conditions which may affect the Despatch 

Equipment and comply with WPD's instructions 

relating to its care in such conditions; (e) not change 

the location of the Despatch Equipment without 

WPD's prior written consent; (f) comply with any 

reasonable instructions of WPD in respect of such 

Despatch Equipment. 

7.3 The Participant shall indemnify WPD for any costs 

incurred by WPD as a result of any failure by the 

Participant to comply with the provisions of paragraph 

7.4. The Participant shall reimburse to WPD the 

reasonable costs incurred by WPD in installing, and 

maintaining the Despatch Equipment from the Sites if 

this Agreement is terminated due to an act or default 

by Participant. 

8. Liability  

8.1 Subject to paragraph and 8.3 and without prejudice 

to paragraph 8.2, WPD’s liability to the Participant 

(save in respect of payment of the Service Charges) 

shall not exceed two million pounds sterling 

(£2,000,000) and WPD shall not be liable for any 

other payments incurred by the Participant in the 

provision of the Services.   

8.2 Subject to paragraph 8.3, and save where this 

Agreement provides for an indemnity, neither party 

shall be liable to the other for any losses arising from a 

breach of this Agreement other than for losses directly 

resulting from such breach and which, at the date of 

this Agreement was reasonably foreseeable as not 

unlikely to occur in the ordinary course of events from 

such breach in respect of physical damage to the 

property of the other or any third party, and provided 

further that liability for such losses shall not exceed 

one million pounds sterling (£1,000,000) per incident 

or series of related incidents. 

8.3 Nothing in this Agreement shall limit or exclude 

either party’s liability for death or personal injury 

caused by its negligence, or the negligence of its 

employees, agents or subcontractors; its fraud or 

fraudulent misrepresentation; and any other liability 

which cannot by law be excluded or limited. 

8.4 Subject to paragraph 8.3 above, and save where 

this Agreement provides for an indemnity, neither 

party shall be liable to the other for (a) any loss of 

profits, loss of revenue, loss of use, loss of contract or 

loss of goodwill; (b) any indirect or consequential 

losses; or (c) loss resulting from the liability of the 

other party to any other person save as provided for in 

paragraphs 8.2 and/or 8.3 above.  
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9. Confidentiality 
Except with the consent of the disclosing party or as 

required by law, a court order or by any relevant 

regulatory or government authority or to the extent 

that information has come into the public domain 

through no fault of the receiving party, each party 

shall treat as strictly confidential all commercial and 

technical information relating to the other party 

received or obtained as a result of entering into or 

performing this Agreement including but not limited 

to information which relates to the provisions or 

subject matter of this Agreement, to any other party or 

to the negotiations of this Agreement. 

10. Anti-Bribery 

The Participant shall not engage in any activity, 

practice or conduct which would constitute an offence 

under the Bribery Act 2010 and shall promptly report 

to WPD any request or demand for any undue 

financial or other advantage of any kind received or 

offered by the Participant in connection with this 

Agreement. 

11. Force Majeure 

Neither party shall be deemed to be in breach of this 

Agreement, or otherwise be liable to the other, by 

reason of any delay in performance or non-

performance of any of its obligations under this 

Agreement to the extent that such delay or non-

performance is due to an event beyond the reasonable 

control of that party. 

12. Termination and consequences of termination 

or expiry 

12.1 Either party may by notice in writing 

immediately terminate this Agreement, if the other 

party commits a material breach of this Agreement 

which in the case of a breach capable of remedy shall 

not have been remedied within 30 days of the receipt 

of a notice identifying the breach and requiring its 

remedy. 

12.2 WPD may by notice in writing terminate the 

Agreement with immediate effect by notice on or at 

any time after the happening of any of the following: 

(a) the passing of a resolution for the Participant's 

winding-up or the making by a court of competent 

jurisdiction of an order for the winding-up or the 

dissolution of the Participant; (b) the making of an 

administration order or the appointment of an 

administrator under the out-of-court procedure under 

the Enterprise Act 2002 or the appointment of a 

receiver or an administrative receiver over, or the 

taking possession or sale by an encumbrancer of, any 

of the Participant's assets; (c) the Participant making 

an arrangement or composition with its creditors 

generally or making an application to a court of 

competent jurisdiction for protection from its creditors 

generally; or (d) the Participant ceasing to do business 

at any time for 30 consecutive days. 

12.3 Without affecting any other right or remedy 

available to it, either party may terminate this 

Agreement on written notice to the other provided that 

such termination shall not occur until the date falling 

one month after the date of the notice. 

12.4 All rights and obligations of the parties shall 

cease to have effect immediately on termination or 

expiry of this Agreement except that termination or 

expiry shall not affect: (a) the accrued rights and 

obligations of the parties at the date of termination; (b) 

the continued existence and the validity of the rights 

and obligations of the parties under paragraphs 1, 8, 9, 

13 and 14; and (c) any provisions of this Agreement 

necessary for the interpretation or enforcement of this 

Agreement. 

12.5. On expiry or termination, however caused, the 

Participant will remove and return to WPD the 

Despatch Equipment within 2 months of such expiry 

or termination.  If the Participant fails to remove and 

return the Despatch Equipment to WPD within 2 

months of expiry or termination, with without 

prejudice to WPD's right to enter the Site in order to 

recover the same (in which case the Participant will 

reimburse to WPD the reasonable costs incurred by 

WPD in such removal), the Participant shall pay to 

WPD a late return fee of £5000. 

13. Dispute Resolution 

13.1 Subject to paragraph 13.3, if a dispute arises out 

of or in connection with this Agreement, the parties 

shall: (a) within 30 days of written notice of the 

dispute being received by the receiving party in good 

faith seek to resolve the dispute through negotiations 

between the parties’ senior representatives who have 

the authority to settle it; and (b) not pursue any other 

remedies available to them until at least 30 days after 

the first written notification of the dispute. 

13.2 The appointed representatives shall use 

reasonable endeavours to resolve the dispute.  If the 

dispute is not resolved in accordance with this 

paragraph, either party may propose to the other in 

writing that the matter be referred to a non-binding 

mediation.  If the parties are unable to agree on a 

mediator either party may apply to the Centre for 

Dispute Resolution (CEDR) to appoint one. 

13.3 Nothing in this paragraph shall prevent any party 

from having recourse to a court of competent 

jurisdiction for the sole purpose of seeking a 

preliminary injunction or such other provisional 

judicial relief as it considers necessary to avoid 

irreparable damage. 

14. Intellectual Property 

14.1 All intellectual property rights owned by or 

licensed to WPD shall at all times both during the 

term of the Agreement and after its termination or 

expiry, belong to WPD and the Participant shall not 

make any use of such intellectual property other than 

to the extent reasonably necessary in performing its 
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obligations pursuant to this Agreement provided that 

nothing in this paragraph 14 shall operate so as to 

exclude any non-excludable rights of the Participant.  

The Participant shall indemnify WPD against any 

costs or losses arising from any breach of this 

paragraph 14.1. 

14.2 If WPD agrees, the Participant may be permitted 

to take such copies of the data from Despatch 

Equipment as may be reasonably necessary in 

performing its obligations pursuant to this Agreement.  

Upon termination or expiry of this Agreement, the 

data and any copies of the data in any medium taken 

by the Participant shall, at WPD's option, be returned 

to WPD or disposed of in such manner as WPD in its 

absolute discretion may deem appropriate. 

15. CDM Regulations 

15.1 WPD and the Participant agree that the 

Participant is to be treated for the purposes of the 

CDM Regulations as the only Client (as defined in the 

CDM Regulations). 

15.2 The Participant agrees to undertake all the 

obligations of a Client (including appointing any 

Principal Contractor and/or Principal Designer (as 

defined in the CDM Regulations)) and to ensure that 

the installation of the Despatch Equipment is carried 

out in accordance with the CDM Regulations. 

15.3 The Participant shall indemnify and keep WPD 

indemnified against liability for any breach of the 

Participant's obligations under or in connection with 

this paragraph 15. 

16. General 
16.1 This Agreement (and any appendices attached to 

it) sets out the entire agreement and understanding 

between the parties and supersedes all prior 

agreements, understandings or arrangements (whether 

oral or written) in respect of the subject matter of this 

Agreement. 

16.2 To the extent that any provision of this 

Agreement is found by any court or competent 

authority to be invalid, unlawful or unenforceable in 

any jurisdiction, that provision shall be deemed not to 

be a part of this Agreement, it shall not affect the 

enforceability of the remainder of this Agreement nor 

shall it affect the validity, lawfulness or enforceability 

of that provision in any other jurisdiction. 

16.3 The rights, powers and remedies conferred on 

either party by this Agreement and the remedies 

available to either party are cumulative and are 

additional to any right, power or remedy which it may 

have under general law or otherwise.   

16.4 Either party may, in whole or in part, release, 

compound, compromise, waive, or postpone, in its 

absolute discretion, any liability owed to it or right 

granted to it in this Agreement by the other party 

without in any way prejudicing or affecting its rights 

in respect of that or any other liability or right not so 

released, compounded, compromised, waived or 

postponed. 

16.5 The Participant acknowledges that it has entered 

into this Agreement in reliance only upon the 

representations, warranties, conditions and promises 

specifically contained or incorporated in this 

Agreement and, subject to paragraph 8.3, WPD shall 

have no liability to the Participant in respect of any 

other representation, warranty, condition or promise 

made prior to the date of this Agreement, unless it was 

made fraudulently, or implied into this Agreement. 

16.6 No single or partial exercise, or failure or delay 

in exercising any right, power or remedy by either 

party shall constitute a waiver by that party of, or 

impair or preclude any further exercise of, that or any 

right, power or remedy arising under this Agreement 

or otherwise. 

16.7 No announcement concerning the terms of this 

Agreement shall be made by or on behalf of either 

party without the prior written consent of the other, 

such consent not to be unreasonably withheld or 

delayed. 

16.8 Nothing in this Agreement or in any document 

referred to in it or in any arrangement contemplated by 

it shall create a partnership or joint venture between 

the parties or render a party the agent of the other, nor 

shall a party hold itself out as such (whether by an oral 

or written representation or by any other conduct) and 

neither party shall enter into or have authority to enter 

into any engagement, or make any representation or 

warranty on behalf of, or pledge the credit of, or 

otherwise bind or oblige the other party. 

16.9 This Agreement may be executed in any number 

of counterparts and by the parties on separate 

counterparts, but shall not be effective until each party 

has executed at least one counterpart.  Each 

counterpart, when executed, shall be an original of this 

Agreement and all counterparts shall together 

constitute one instrument. 

16.10 Unless otherwise set out in this Agreement, any 

notice to either party under this Agreement shall be in 

writing signed by or on behalf of the party giving it 

and shall, unless delivered to the party personally, be 

left at, or sent by prepaid first class post or prepaid 

recorded delivery to the address of the party as set out 

on the front page of this Agreement or as otherwise 

notified in writing from time to time.  A notice shall 

be deemed to have been served at the time of delivery, 

if delivered personally, or 48 hours after posting. 

16.11 No term of this Agreement is enforceable 

pursuant to the Contracts (Rights of Third Parties) Act 

1999 by any person who is not a party to it.  

16.12 Unless otherwise expressly provided, no 

variation of this Agreement shall be valid unless it is 

in writing (which excludes email) and signed by or on 

behalf of each of the parties by its respective 

authorised representatives.  The expression "variation" 
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includes any variation, supplement, deletion or 

replacement, however effected. 

16.13 This Agreement and any dispute, claim or 

obligation (whether contractual or non-contractual) 

arising out of or in connection with it, its subject 

matter or formation shall be governed by the laws of 

England and Wales.   

16.14 Subject to paragraph 13, the parties irrevocably 

agree that the courts of England and Wales shall have 

exclusive jurisdiction to settle any dispute or claim 

(whether contractual or non-contractual) arising out of 

or in connection with this Agreement, its subject 

matter or formation. 

 

This Agreement has been signed on the date stated as 

the "Date of Agreement" on the front page of this 

Agreement. 
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Schedule 4 

(Site Details) 

 

Site: [  ] 

Address:  [                                                                                                               ] 

CMZ Group: [  ] 

 

Unit Capacity 

(KW) 

Delivery 

Method 

[Metering] Minimum 

Utilisation 

Period (in 

minutes) 

Maximum 

Utilisation 

Period (in 

minutes) 

Response 

Time (in 

minutes) 

Weekly 

Limit 

(in 

minutes

) 

Monthly 

Limit (in 

minutes) 

Annual 

Limit 

(in 

hours) 

Recovery 

Period  

(in 

hours) 

A  Gen / 

Reduce 

        

B  Gen / 

Reduce 

        

C  Gen / 

Reduce 

        

D  Gen / 

Reduce 
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(Site Details) 

 

Site: [  ] 

Address:  [                                                                                                               ] 

CMZ Group: [  ] 

 

Unit Capacity 

(KW) 

Delivery 

Method 

[Metering] Minimum 

Utilisation 

Period (in 

minutes) 

Maximum 

Utilisation 

Period (in 

minutes) 

Response 

Time (in 

minutes) 

Weekly 

Limit 

(in 

minutes

) 

Monthly 

Limit (in 

minutes) 

Annual 

Limit 

(in 

hours) 

Recovery 

Period  

(in 

hours) 

A  Gen / 

Reduce 

        

B  Gen / 

Reduce 

        

C  Gen / 

Reduce 

        

D  Gen / 

Reduce 

        



 
 

Page 65 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

(Site Details) 

 

Site: [  ] 

Address:  [                                                                                                               ] 

CMZ Group: [  ] 

 

Unit Capacity 

(KW) 

Delivery 

Method 

[Metering] Minimum 

Utilisation 

Period (in 

minutes) 

Maximum 

Utilisation 

Period (in 

minutes) 

Response 

Time (in 

minutes) 

Weekly 

Limit 

(in 

minutes

) 

Monthly 

Limit (in 

minutes) 

Annual 

Limit 

(in 

hours) 

Recovery 

Period  

(in 

hours) 

A  Gen / 

Reduce 

        

B  Gen / 

Reduce 

        

C  Gen / 

Reduce 

        

D  Gen / 

Reduce 

        



 
 

Page 66 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

Appendix E: Commissioning and Testing Guide 
 

 



 
 

Page 67 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

 
 
 



 
 

Page 68 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

 
 
 
 



 
 

Page 69 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

 
 
 
 



 
 

Page 70 of 79 
 

Project Entire 
PARTICIPANTRECRUITMENT REPORT 

Appendix F: Commissioning Checklist 
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Appendix G: Billing Guide 
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Appendix H: Performance Report and Earning Statement 
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